

# Memo

To: Coakley Executive Committee  
From: Peter Britz, Coakley Coordinator  
Date: September 30, 2020  
Re: Activity report

---

## **Fall Sampling**

The fall sampling proposal is included in the packet for your review and approval (*2020\_09\_23\_Fall 2020 Sampling Proposal.pdf*). Fall sampling to begin at site next week. Residential sample collection will take place in advance of the fall sampling round.

## **Water Supply Samples**

All water supply well results have been compiled and sent to the property owners where samples were taken. These samples originally taken with the Spring sampling round were delayed do to lab issues. The results were provided on September 22 with the attached table and cover letter (*Coakley Residential Water Supply Well Results Spring 2020.pdf & Residential Results Cover Letter.pdf*)

## **Site Mowing**

The annual cap mowing has taken place. I will be inspecting the site later this week and an invoice should be on next meeting's agenda.

## **Surface Water Work**

NHDOT access has been approved. Two contractors have visited the site and provided estimates. CES will be overseeing the contractor work to remove the Beaver Dam blocking the culvert under the railroad right-of-way. USDA wildlife services is prepared to begin beaver trapping but currently that work is on hold as there is currently no sign of beaver activity.

## **Deep Bedrock Study**

USEPA and NHDES have approved the use of MW-6 for a site pump test. In advance of that work a well will be installed near GZ-105. Surface geophysics was performed in the general area where the well will be sited to inform the exact location of the well. A proposal to perform the surface geophysics was provided by CES (*10424016-04\_Contract Amendment\_Surface Geophysics.pdf*) This work is being compiled now and will be provided to the agencies with a recommended location for the new well. Once that well is installed the pump test can be scheduled. A contract amendment to (*Contract Amendment\_MW-6 Investigation\_Deep Bedrock Investigation\_10424016-05.pdf*) because the original Deep Bedrock Investigation budget did not anticipate the level of work needed for developing MW-6. Both these amendments need to be approve by the Executive Committee.

## **DOJ Bill**

We received word from the bank that payment has been received for Invoice 11 (\$125,130.94). Invoice 12 has not gone out as planned as there is additional invoice backup information that is needed before the invoice can be sent.