
City Manager Recruitment Schedule
DRAFT as of 4/12/19
Apr-19
Apr-19
May-19
May-19
Jun-19
Jul-19
Jul-19
Aug-19
Sep-19
Sep-19
Oct-19
Nov-19
Nov-19
Dec-19
Announcement; Subcommittee Formed
Develop RFP
Advertise for Search Firm
RFP Evaluation/Search Firm Selection
Community Outreach - Develop Profile
Recruitment
Screening & Initial Interviews
Finalist Selection
Finalist 1st round Interviews
Finalist Interviews
Offer
Negotiation & Acceptance of Contract
Desired Selection Date (3 mos. notice)
Desired Start Date