Topics of Discussion

- Introductions
- Work Completed Since Last Meeting
- Work to be Completed in Coming Month
- Work Anticipated in Next 6 Months
- Construction Details
- Events & Recreation
- Public Input/Comments/Concerns
- Next Meeting

October 19, 2016
Introductions

• City Staff:
  – Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
  – Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

• Website:
  http://www.portsmouthwastewater.com/piupgrade.html
  – News and Updates
  – Recreational Info
  – Project Info
  – Report Form
  – Etc.
Work Completed Since Last Meeting
Work Completed Since Last Meeting

[Image of construction site]

October 19, 2016
Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting

October 19, 2016

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work to be Completed in Coming Month

- Complete set up of trailers and connect utilities at the trailer complex.
- Probe drilling for new water line and new Headworks Building.
- Mobilize equipment and strip loam and begin rock excavation and removal for the Headworks Building Foundation.
- Start removal of approved trees.
- Complete installation of temporary site fence and erosion control.
- Complete relocation of the curb and sidewalk at the corner of Marcy and Mechanic Streets.
- Complete the relocated pedestrian sidewalk around the back of the Players Ring.
- Begin installation of pedestrian safety fence along the back of the sidewalk on Mechanic Street running toward Peirce Island Road.
- Complete temporary traffic signage.
- Initiate excavation and installation of new 12” water main beginning near the pool.
- Initiate excavation and installation of new underground power and communications ductbank, beginning near the pool.
Anticipated Construction
Sept 2016 – April 2017

- Headworks Excavation
- Sludge Thickener Excavation
- New Electrical Facilities
- Staging Area Preparation

- Headworks
- Grit Building
- Primary Clarifier No. 2
- Primary Clarifier No. 1
- GT1
- GT2
- Solids Processing Building
- Chlorine Contact Tank
- Ops. Bldg
- Gen Elec
- Biological Aerated Filter (BAF)
- Chem
- Permanent Fence
- Construction Staging Fence

Piscataqua River
Flagger and Parking Restrictions

Pedestrian Detour

Curb, Sidewalk, Lighting, and Hydrant Modifications

Pedestrian Fencing and Crosswalks

Large Vehicle Exit

Example Safety Fence Mechanic St
Events and Recreation

• Upcoming
  – Memorial Bridge Walk
  – Turkey Trot
  – Strawberry Banke Events
  – Prescott Park Events
Public Input / Comments / Concerns
Next Meeting

• Public Construction Meeting
  – Monthly (3rd Wednesday) at 11 AM at Council Chambers
  – Televised and Recorded
  – Next Meeting: November 16, 2016