Peirce Island WWTF Upgrade Construction
Public Information Meeting
November 16, 2016
Topics of Discussion

• Introductions
• Work Completed Since Last Meeting
• Work to be Completed in Coming Month
• Work Anticipated in Next 6 Months
• Construction Details
• Events & Recreation
• Public Input/Comments/Concerns
• Next Meeting
Introductions

• City Staff:
  – Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
  – Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

• Website:
  http://www.portsmouthwastewater.com/piupgrade.html
  – News and Updates
  – Recreational Info
  – Project Info
  – Report Form
  – Etc.
Work Completed Since Last Meeting

November 16, 2016
Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction

November 16, 2016
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction

November 16, 2016
Work Completed Since Last Meeting

November 16, 2016

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting
Work Completed Since Last Meeting

November 16, 2016
Work Completed Since Last Meeting

[Images of construction site]
Work Completed Since Last Meeting

November 16, 2016
Peirce Island WWTF Upgrade Construction
## Work to be Completed in Coming Month

- Complete set up of trailers and connect utilities at the trailer complex.
- Initiate underground piping installation near the new Headworks Building.
- Initiate installation of reinforcing steel and concrete for the foundation of the new Headworks Building.
- Drill and blast for the new water line and ductbank.
- Initiate excavation and installation of new 12” water main beginning near the pool.
- Initiate excavation and installation of new underground power and communications ductbank, beginning near the pool.
Initiate installation of the revetment on the southwestern side of
the site.
Initiate installation of temporary power equipment.
Continue removal of approved trees.
Continue installation of pedestrian safety fence along the back
of the curb on Mechanic Street running toward Peirce Island
Road.
Probe excavation for the foundation of the new Gravity
Thickener.
Anticipated Construction
November 2016 – May 2017

- Headworks
- Excavation & Construction
- Sludge Thickener
- New Electrical Facilities
- Staging Area Preparation
- Revetment Construction
- Sludge Thickener Excavation
- New Pump Station
Traffic Control & Signage
Flagger and Parking Restrictions

Pedestrian Detour

Curb, Sidewalk, Lighting, and Hydrant Modifications

Pedestrian Fencing and Crosswalks

Large Vehicle Exit

Example Safety Fence Mechanic St
Events and Recreation

• Upcoming
  – Turkey Trot
  – Arthritis Foundation Road Race
  – Strawberry Banke Events
  – Prescott Park Events

Peirce Island WWTF Upgrade Construction

November 16, 2016
Public Input / Comments / Concerns
Next Meeting

• Public Construction Meeting
  – Quarterly Update to City Council
  – Next Meeting: December 19, 2016, 7:00 PM

• January & February meetings will be daytime meetings again.