Topics of Discussion

• Introductions
• Work Completed Since Last Meeting
• Work to be Completed in Coming Month
• Work Anticipated in Next 6 Months
• Events & Recreation
• Public Input/Comments/Concerns
• Next Meeting
Introductions

• City Staff:
  – Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
  – Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

• Website:
  http://www.portsmouthwastewater.com/piupgrade.html
  – News and Updates
  – Recreational Info
  – Project Info
  – Report Form
  – Etc.
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting

April 19, 2017
Work to be Completed in Coming Month

- Continue underground piping installation near the new Headworks Building
- Continue installation of masonry walls of the new Headworks Building
- Begin installation of roof planks at the new Headworks Building
- Continue installation of the new Sanitary Pump Station
- Continue installation of utilities near the new Sanitary Pump Station
- Complete excavation of the existing Filter Building (on Shapleigh Island side of site), including blasting and rock excavation
Work to be Completed in Coming Month, Cont.

- Continue excavation and installation of new underground power and communications ductbank, beginning near the pool
- Begin damp proofing, roof installation, and backfilling of the new Primary Effluent Flow Meter Vault
- Continue excavation and installation of underground piping near new Gravity Thickener
- Continue installation of concrete for the walls of the new Gravity Thickener
- Begin installation of stormwater infrastructure
- Demo duct bank and scum tank to prepare for generator installation
Anticipated Construction
April 2017 – August 2017

- Headworks Construction
- Grit Building Construction
- Yard Piping
- Sludge Thickener Construction
- New Pump Station
- New Electrical Facilities
- Permanent Fence
- Staging Fence
- Existing Filter Building Demolition & BAF Building Excavation & Construction
- Biological Aerated Filter (BAF)
- Chlorine Contact Tank Ops.
- Bldg Gen Elec
-Permanent Fence
- Piscataqua River
- New Pump Station
- Primary Clarifier No. 2
- Primary Clarifier No. 1
- Solids Processing Building
- Biological Aerated Filter (BAF)
Work to be Completed in Coming Month, Cont.

Reconstruction of Four Tree Island Parking Lot
Work to be Completed in Coming Month, Cont.

Boat Ramp
Overflow
Parking Lot
Events and Recreation

• Upcoming
  – LOCO Sports Road Race
  – March of Dimes Walk
  – Children’s Day
  – American Lung Association Ride
  – AIDS Response Seacoast Walk
  – Susan G. Komen Foundation Race
  – Music Hall Kitchen Tour

April 19, 2017
Public Input / Comments / Concerns
Next Meeting

• Public Construction Meeting
  – Next Meeting: May 17, 2017, 11:00 AM