Topics of Discussion

- Introductions
- Work Completed Since Last Meeting
- Work to be Completed in Coming Month
- Work Anticipated in Next 6 Months
- Events & Recreation
- Public Input/Comments/Concerns
- Next Meeting
Introductions

- **City Staff:**
  - Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
  - Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

- **Website:**
  - [http://www.portsmouthwastewater.com/piupgrade.html](http://www.portsmouthwastewater.com/piupgrade.html)
    - News and Updates
    - Recreational Info
    - Project Info
    - Report Form
    - Etc.
Areas of Ongoing Construction May 2017

- New Pump Station
- Existing Filter Building Demolition & BAF Building Excavation & Construction
- Sludge Thickener Construction
- Headworks Construction
- Yard Piping and Utility Service
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting

May 24, 2017
Peirce Island WWTF Upgrade Construction
Work to be Completed in Coming Month

- Continue underground piping installation near the new Headworks Building
- Begin installation of brick façade of the new Headworks Building
- Begin installation of roof system of the new Headworks Building
- Complete installation of the new Sanitary Pump Station
- Continue installation of utilities near the new Sanitary Pump Station
- Complete excavation of the existing Filter Building (on Shapleigh Island side of site), including blasting and rock excavation
- Begin reinforcing steel for the BAF Building foundation
Work to be Completed in Coming Month, Cont.

- Continue excavation and installation of new underground power and communications ductbank, beginning near the pool
- Demolish duct bank and scum tank to prepare for generator installation
- Begin excavation and construction of concrete pads for the new Electrical Building and standby generator
- Continue excavation and installation of underground piping near new Gravity Thickener
- Leak test the new Gravity Thickener
- Complete parking lot improvements
Anticipated Construction
May 2017 – September 2017

- Headworks Construction
- Yard Piping and Utility Service
- Grit Building Construction
- New Pump Station
- New Electrical Facilities
- Existing Filter Building Demolition & BAF Building Excavation & Construction
- Sludge Thickener Construction
- Permanent Fence
- Construction Staging Fence
Work to be Completed in Coming Month, Cont.

Reconstruction of Four Tree Island Parking Lot
Work to be Completed in Coming Month, Cont.

Boat Ramp
Overflow
Parking Lot
Events and Recreation

- Upcoming
  - Market Square Day
  - Big Brothers Big Sisters Race
  - March of Dimes Walk
Public Input / Comments / Concerns
Next Meeting

- Public Construction Meeting
  - Next Meeting: June 21, 2017, 11:00 AM

- City Council / Public Site Tours
  - June 20, 2017
  - More details to be announced