Topics of Discussion

- Introductions
- Work Completed Since Last Meeting
- Work to be Completed in Coming Month
- Work Anticipated in Next 6 Months
- Project Construction Costs
- Events & Recreation
- Public Input/Comments/Concerns
- Next Meeting
Introductions

• City Staff:
  – Don Song, Wastewater Project Manager, 603-610-7305
dsong@cityofportsmouth.com
  – Terry Desmarais, City Engineer, 603-766-1421
tldesmarais@cityofportsmouth.com

• Website:
  http://www.portsmouthwastewater.com/piupgrade.html
  – News and Updates
  – Recreational Info
  – Project Info
  – Report Form
  – Etc.
Areas of Ongoing Construction
July 2017

- Headworks Construction
- Yard Piping and Utility Service
- GT 1 Scum Pump Station
- GT 2/Temporary Sludge Pump Station
- BAF Building
- Rebar and Concrete
- New Electrical Facilities
- Construction Staging Fence
- Piscataqua River
Work Completed Since Last Meeting

- Headworks Construction
- GT 1 Scum Pump Station
- GT 2/Temporary Sludge Pump Station
- New Electrical Facilities
- BAF Building Rebar and Concrete
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting

Peirce Island WWTF Upgrade Construction
Work Completed Since Last Meeting

July 19, 2017
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work Completed Since Last Meeting
Work to be Completed in Coming Month

- Continue underground piping installation near the Headworks Building
- Continue installation of buried propane tanks near the Headworks Building
- Install odor control equipment pad and ductwork at the Headworks Building
- Install doors, windows, and skylights at the Headworks Building
- Continue interior work at the Headworks Building, including mechanical, HVAC, plumbing, and electrical
- Begin setting stoplogs and gates in the channels at the Headworks Building
Work to be Completed in Coming Month, Cont.

- Continue construction of foundations and concrete pads for the new Electrical Building and standby generator
- Install precast Electrical Building
- Install electrical manholes and ductbanks at the new Electrical Building
- Continue installation of temporary sludge pump station at Gravity Thickener No. 2
- Install Water Quality Structure and Diversion Structure
- Continue installation of reinforcing steel and concrete for the BAF Building foundation slab and walls
- Begin to set up temporary trailers and utilities for WWTF staff
Project Construction Costs

- Original Contract: $72.786 million
- Change Order No. 1: $0.367 million
- Change Order No. 2: $0.547 million
- Total Contract: $73.700 million
Events and Recreation

• Upcoming
  – Summer in the Street Music Series
  – NH Art Association Wet Paint Out Weekend
  – Strawberry Banke Events
Public Input / Comments / Concerns
Next Meeting

• Public Construction Meeting
  – Next Meeting: August 16, 2017, 11:00 AM