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1 
Introduction 

The City of Portsmouth hired Baden Consulting Services, LLC (BCS) to perform an update to the 

City’s pavement management system. This project is part of an on-going program where the City 

road conditions are evaluated periodically, the road network conditions and budget 

requirements are analyzed, and road paving programs are developed. 

In the summer of 2020, BCS resurveyed the pavement condition of 37 miles of Portsmouth’s 

total 103.7-mile, City-maintained road network. By hiring BCS to resurvey a portion of the City’s 

roads each year and updating the roads where maintenance and resurfacing has been 

performed, Portsmouth has maintained an up-to-date Pavement Management System. 

Under the scope of this project, BCS performed a detailed inspection of the condition of the 

pavement on the City maintained roads and has created a database of this information that can 

be viewed, edited, and analyzed using the City's pavement management software. BCS will 

deliver this database to staff in the Public Works Department. The data is linked to the City’s 

Geographic Information System (GIS), so thematic maps can be created to display any of the 

information in the database. 

This report describes the steps taken in this project, the results of the field evaluations, and 

compares the results of potential roadway funding scenarios.           
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Theory of Pavement Management 
Pavement management is the practice of planning for pavement repairs and maintenance with 

the goal of maximizing the value and life of a pavement network. To accomplish this, a 

community needs to have several repair techniques in its arsenal and the knowledge of when to 

apply them. This is where pavement management comes into play. With a comprehensive 

database of road conditions, the pavement management software can model when to perform 

which repairs on a road network. Of course, engineering judgment is required to finalize any list 

of street repairs, as no computer model can take every variable analyzed in making a repair 

decision into account.  

The Pavement Deterioration Curve 
Below is a model of how a street’s pavement deteriorates over time. Interpreting the curve, a 

street starts out in excellent condition when it is newly constructed. Midway through its life, a 

lower cost repair such as surface treatment would maintain the road and cost approximately 

$5.00 per square yard. It takes only a few years for the window of opportunity to perform this 

low-cost maintenance to pass after which the road would need an overlay or a mill and overlay 

costing $15-$24 per square yard. By performing timely maintenance, road conditions can be 

improved today thereby extending the life of the road.  The unit costs shown below are typical 

ballpark costs.  Portsmouth's current unit costs are shown in Appendix C. 

PAVEMENT DETERIORATION VS COST (TYPICAL) 
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The benefits of preventive maintenance can be best demonstrated by comparing the life-cycle 

of a road using   preventive maintenance and using traditional methods.  In the following chart, 

the blue line represents the City’s current approach of milling and overlaying its collector 

roadways approximately every 12 years.  The red line represents an approach of applying a 

surface treatment at 8-year intervals between mill and overlays.  There are a few different types 

of surface treatment which could be selected by the City specifically for each project, but 

generally, surface treatments are an application of an asphaltic material, aggregate, and 

additives that are applied to the full roads surface between 3/8" and 3/4" thick. 

PREVENTIVE MAINTENANCE VS MILL/OVERLAY ONLY 

 

The dollar amounts shown in the above chart are $5 per square yard for a surface treatment, and 

$24 per square yard for a Mill and Overlay project as typically performed in Portsmouth and may 

include some cost for drainage and/or sidewalk repairs.  The chart shows that in the 48-year 

span demonstrated, using preventive maintenance would cost an aggregate of $44/SY vs 

$72/SY without maintenance.  A saving of $28/SY or almost 40%.  That adds up to a saving of 

$570,000 per mile and over $23,000,000 for the 41 miles of Arterial and Collector roads in 

Portsmouth.  
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2             
Methodology 

The City developed its pavement management system over 25 years ago, and thus, many of the 

following steps have been previously completed.  However, many of the steps are revisited and 

updated as appropriate during the annual system update. As all these steps are relevant to 

understanding the basis of the analysis currently presented, they are described here. 

Network Identification 
Network Identification builds an inventory of streets that describe the municipality’s complete 

roadway network. The direction of travel, street length, width, one-way status, ownership, 

functional classification, zone, and pavement type are among the items identified at this initial 

phase in the pavement management process. This integral step ensures the streets surveyed are 

the definitive set to be analyzed. 

Pavement Management Section 
Identification 
Each street contains one or more pavement management sections. A pavement management 

section defines the limits of previous construction or maintenance activities within each street. 

Sections are defined by having the same width, typical distresses, functional class, etc. The goal 
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is to set up homogenous areas of pavement to aid in assigning the appropriate repair. A street 

may be one section, or it may be comprised of several pavement management sections, 

depending on its construction history. 

Surface Distress Assessment 
For each pavement management section, the severity and extent of nine major pavement 

distresses are recorded, and then entered into a weighted formula to arrive at a Pavement 

Condition Index (PCI). The distresses are categorized as base related or surface related 

distresses. Base related distresses indicate that the pavement structure is inadequate for the 

existing traffic load and soil conditions. Streets that show significant base related distresses may 

need to have the pavement structure strengthened with either thicker or stronger base or 

pavement materials. Surface related distresses are caused by age and weathering of the 

pavement. Streets that have predominantly surface related distresses are excellent candidates 

for maintenance sealing to inhibit further pavement oxidization (the main effect of aging). 

Streets with more of the base related distresses will most likely need some full depth patching, 

structural overlays, or reclamation/reconstruction. 

The four base related stresses are:  

• Potholes • Distortion 

• Alligator cracking • Rutting 

 

The five surface related distresses are: 

• Block Cracking • Surface Wear or Raveling 

• Transverse and Longitudinal Cracking 

• Bleeding or Polished Aggregate 

• Corrugations, Shoving, or 

Slippage 

PCI Defined 
A PCI was generated for each inventoried pavement management section in Portsmouth using 

the surface distress. PCI is measured on a scale of zero to one hundred, with one hundred 

representing a pavement in perfect condition and zero describing a road in impassable 

condition. Each type of observed pavement distress is assigned a deduct value based on the 

type, severity, and extent of the distress. 
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A weighted sum of the deduct points is subtracted from the perfect “one hundred” road in order 

to generate a PCI for each pavement management section. In general, base related (pavement 

foundation) distresses are weighted more heavily than surface related distresses.  

PCI Is Calculated as: 

PCI =  

100 – (Highest Deduct Value) – (25% of remaining base related deduct 

values) – (10% of remaining surface related deduct values) 

The Five Treatment Bands 
The pavement management system uses broad ranges to group the individual repair types into 

five major treatment bands. Treatment bands are a useful tool to summarize data on a Town-

wide basis. An individual road segment will fall into a particular category based on the strategy 

table’s output of repair types and will vary due to functional classification.  

TREATMENT BAND DESCRIPTIONS 

Treatment Band PCI Description 

Do Nothing 93-100 
Excellent condition - in need of no 
maintenance 

Routine 
Maintenance 

86-92 
92 Good condition – may be in need of 
crack sealing or minor localized repair 

Preventive 
Maintenance 

72-85 
Fair condition – pavement surface may be 
in need of surface treatment, full depth 
patch and/or crack sealing 

Structural 
Improvement 

61-71 

Deficient condition – pavement surface 
structure in need of added strength for 
existing traffic. Typical repairs are overlay 
with or without milling or levelling 

Base 
Rehabilitation 

0-60 
Poor condition – in need of base 
improvement. Typical repairs are 
reclamation or full depth reconstruction 

* These are general PCI ranges for reference purposes and represent only one pavement type. There are several factors 
considered by the system when assigning repair types to each individual street. 
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Do Nothing 

The Do Nothing category exhibits roads which are in need of no maintenance. These roads are in 

excellent condition and existing distresses generally do not need to be addressed. 

Routine Maintenance 

Routine maintenance activities are those which are taken to correct a specific pavement 

distress. Routine maintenance usually addresses localized pavement defects and includes 

activities such as: 

• Full depth patching; 

• Skin patching; 

• Crack sealing. 

Preventive Maintenance 

Preventive maintenance activities are those which are performed at planned intervals to protect 

and seal the pavement. Seals are designed to provide one or more of the following benefits: 

• Prevent the intrusion of air and moisture; 

• Fill small cracks and voids; 

• Rejuvenate an oxidized binder; 

• Provide a new wearing surface. 

Structural Improvement 

Structural improvement includes the work necessary to restore the pavement to a condition 

that will allow it to perform satisfactorily for several years. Generally, a structural improvement 

will consist of a milling the existing pavement down and applying a new Hot Mix Asphalt 

Overlay allowing existing grades to be maintained. When the existing grade can be increased a 

new Hot Mix Asphalt course can simply be placed upon the existing surface. Structural 

improvements also include the work necessary to prepare the pavement for an overlay, either 

with or without milling. The major activities involved in the rehabilitation process are: 

• Partial depth patching; 

• Full depth patching; 

• Joint and crack sealing; 

• Grinding and milling ; 
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• Hot Mix Asphalt Leveling Courses. 

Base Rehabilitation 

Base rehabilitation typically utilizes one of two methods: 

• Reclamation; with or without fortifying the base with aggregate or additives 

• Reconstruction. 

 
Reclamation is the process of rehabilitating existing deteriorated pavements. The existing 
pavement and base, subbase, and possibly subgrade are pulverized and blended to create a 
homogenous pavement base. This reclaimed pavement base is then paved with a new Hot Mix 
Asphalt surface. Reconstruction is the complete removal and replacement of a failed pavement, 
and might also involve widening, realignment, traffic control devices, safety hardware, and 
major base and drainage work. 

Customizing Repair Strategies and Costs 
Through the maintenance of the City's pavement management system, a standard pavement 

maintenance and rehabilitation strategy has been developed to assist in the automated 

generation of project candidates and budget analysis.  During this update, the strategy was not 

modified, however the unit costs of repair alternatives was updated to match current 

construction pricing. 

Preparing Budget Scenarios 
Once the roadway conditions are inventoried and analyzed, and the repair strategies are 

defined, the impact of various spending programs on the road network can be assessed. These 

studies can range from 1 to 20 years, however, for this report, 5-year studies are used. The 

purpose of the budget planning process is to determine the impact of various spending levels to 

find a funding level that will best meet Portsmouth's needs. Deterioration curves, unit costs, and 

the strategy table developed in the repair strategy definition phase are used to assign each 

street a repair type and associated cost for each year of the study. Each street is also assigned a 

benefit value that is used to determine which streets the software assumes will be repaired 

each year. It is important to understand that this study is a network-wide planning tool. Field 

verification and testing are recommended to confirm any street repair list generated. 



Baden Consulting Services, LLC |  9 
 

 

Pavement management deals with the life cycle of pavement structure and the various repair 

treatments to maintain the condition of the pavement. The pavement management system and 

the various repair types utilized in the study do not directly address other physical 

improvements associated with a roadway. Some of the items, which might be encountered on a 

roadway project, include the storm drainage system, traffic signals, minor traffic items, 

sidewalks, and utility adjustments. In an attempt to develop a reasonable cost of various 

improvements, the overall scope of a typical project associated with the various repair types 

was estimated to develop a network-level unit cost for the work. The actual scope of work and 

costs will vary for each individual roadway. Actual repair costs will need to be developed at the 

project level and may differ from the costs utilized in this study. 

Deterioration Curves 
In order to properly plan for future repairs, the budget analysis feature of the pavement 

management system uses deterioration curves. The deterioration curves estimate the rate at 

which the pavement condition decreases over time. In the pavement management system, each 

pavement segment can be assigned a custom curve, however, as is more common, families of 

curves are developed for roads of common pavement type and functional class. 

Strategy Table 
A table of repair strategies is used to assign specific road repair types to individual roadway 

segments. The repair strategy table incorporates PCI ranges as well as functional class and 

pavement type to simulate decisions consistent with Portsmouth repair practice and procedure. 

The strategy table was customized for Portsmouth to recommend the types of repairs that the 

City has found to be best suited to Portsmouth’s roadway network. 

Project Prioritization 
The budget analysis software prioritizes needed system repairs based on a calculated project 

“Benefit Value”. The Benefit Value is calculated using variables representing traffic volume, 

repair service life, PCI, and unit repair costs for each pavement management section. For each 

plan year, the software prepares a future roadway condition projection, exhausts the assigned 

budget, and then produces an annual list of roads included in the repair program. The Benefit 

Value prioritization process generally favors cost effective maintenance alternatives. Repair 

actions are typically delayed on those sections that require reconstruction or major 
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rehabilitation because the benefits for dollars spent are generally lower than maintenance 

candidates. After the relatively good roads are "saved", improvements are directed towards the 

poorer arterial and collector roads, and then to the local roads in need of major rehabilitation.  

The Benefit Value is calculated as: 

 

In the case of Portsmouth, the funding levels input into the analysis are often earmarked for 

either Capital or Maintenance type projects to control the ratio of project type selection, 

thereby somewhat overriding the Benefit Value in order to address more roads in poor 

condition.
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3   
Existing Conditions 

City-maintained Streets Pavement 
Conditions 
In the summer of 2020, Baden Consulting reevaluated the pavement condition of 37 miles of 

Portsmouth’s total 103.7-mile City-maintained road network. By having a minimum of 25% of the 

road network re-evaluated each year and updating the roads where maintenance and 

resurfacing has been performed, Portsmouth has maintained an up-to-date Pavement 

Management System.  Currently, Portsmouth has all major roads evaluated every other year, and 

local roads evaluated every four years. 

The projected average Pavement Condition Index (PCI) for Portsmouth roads is a 79, a one-point 

improvement from 2019. The average PCI is considered “estimated” because the calculation of an 

average PCI involves the use of deterioration curves to project today’s PCI for roads that were 

not surveyed this year. 

The following chart shows a detailed breakdown of the projected condition of Portsmouth’s 

roads by summing the number of miles of roadway into bands of 5 PCI points. 
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PCI DISTRIBUTION 

 

The large number of road miles in the highest PCI band is a testament to the investment and 

effort the City puts into the road network. 

Backlog of Work 
Applying the five treatment bands shown in Table 1 and the unit costs shown in Appendix C to 

Portsmouth’s street network, the following table gives the miles and dollars associated with 

each treatment band for the conditions at the time of the analysis. Placement of a road into a 

treatment band is not based solely on PCI, the base index and curb reveal are also factors that 

come into play when determining the appropriate treatment.  

PAVEMENT BACKLOG SUMMARY 

Treatment Band Miles Dollar Backlog 

Do Nothing 33.5 $0 

Routine Maintenance 13.5 $71,000 

Preventive Maintenance 20.5 $1,706,000 

Structural Improvement 18.1 $5,061,000 

Base Rehabilitation 18.0 $10,945,000 

Totals: 103.7 $17,783,000 
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The following two figures present the preceding information graphically. 

 

 

 

PERCENT MILES OF 
OUTSTANDING WORK  

 
 

 

 

 

PERCENT COST OF 
OUTSTANDING 

WORK  

 

 

 

 
Figures 3 and 4 demonstrate that while only approximately 18% of the City’s roads are in need of 

Base Rehabilitation level of repair, they account for 62% of the outstanding backlog of work. 

Base rehabilitation is the most expensive category of street repair. Also of note, is that 

approximately one-third of the City’s miles are in need of routine and preventative maintenance 

treatments. It makes good fiscal sense to spend the funds to extend the lives of the large 

number of streets in need of maintenance. 

Do Nothing
32%

Routine 
Maintenance

13%
Preventive 

Maintenance
20%

Structural 
Overlays

17%

Base Rehab -
Reclaim

18%

Routine 
Maintenance

<1%

Preventive 
Maintenance

10%

Structural 
Overlays

28%

Base Rehab -
Reclaim

62%



Baden Consulting Services, LLC |  14 
 

 

Conditions Mapped 
By linking the City’s pavement database to a GIS roadway centerline, the City has the ability to 

create maps to assist in the analysis and presentation of the information within the database. 

The City can easily map current and projected pavement conditions based on numerous 

potential funding scenarios and create plans for single or multi-year road programs. The map on 

the following page which displays the current pavement condition is one example of the type of 

mapping possible. 

 

  



Esri, HERE, Garmin, (c) OpenStreetMap contributors, and the GIS user
community
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4                 
Pease vs. Non-Pease 
Comparison 

 
The estimated average PCI for roads in the Pease district is a 69, while the estimated average 

PCI for roads in the rest of the City is an 80. 

The following table summarizes the backlog of work in Pease vs. Non-Pease streets 

Treatment Band Miles Dollar Backlog 

 Pease Non-Pease Pease Non-Pease 

Do Nothing 3.5 30.0 $0 $0 

Routine Maintenance 0.4 13.1 $2,000 $69,000 

Preventive Maintenance 2.4 18.1 $250,000 $1,455,000 

Structural Improvement 2.6 15.4 $764,000 $4,296,000 

Base Rehabilitation 4.2 13.9 $3,376,000 $7,567,000 

Totals: 13.2 90.5 $4,392,000 $13,387,000 
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The following chart compares the percentage of road miles in the Pease/Non-Pease/Citywide 

areas in each of the five treatment bands. The percentages were determined using the total 

mileage for each respective area. 

 

The chart bar lengths represent percentage, the labels indicate actual mileage. 

PEASE VS NON-PEASE BACKLOG COMPARISON 

 

2020 saw an increase in the percentage of Pease roads in excellent condition, however 

approximately 32% of Pease roads are still in poor condition. 

The following page contains a map of the Pavement Condition Index on Pease area roads. 
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5
PCI Trend 

As the pavement management system has been updated over the years, the city-wide average 

PCI has been tracked. 

The following chart shows the trend in City-wide estimated average PCI since 1997. 

AVERAGE PCI 1997-2020 

While there was a drop in conditions post-2008 when no pavement maintenance or 

rehabilitation was performed, the City has generally maintained and improved the road network 

consistently for the past 20+ years. 
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6                 
Budget Analysis 

The pavement management system Is able to predict the effects that given funding levels will 

have on the road network.  The most common points of analysis for budget analysis are the 

year-by-year projected town-wide average PCI, and the year-by-year projected dollar backlog of 

work.  The results of some specified funding levels are presented in the section below, to look at 

the predicted effects of the current funding level, with and without preventive maintenance 

treatments being used, as well as the funding levels needed to achieve specific network goals.   

Scenarios Explored 
BCS projected the PCI and backlog for five 5-year scenarios. The first three scenarios include 

$1.5M of capital work, complemented by varying funding levels for pavement maintenance 

activities. BCS also explored the funding required to maintain overall conditions, as well as to 

maintain and ultimately decrease the backlog of work. 

• $1,500,000 Capital Paving Only (Per Year for 5 Years) 

• $1,500,000 Capital + $ 100,000 Maintenance (Per Year for 5 Years) 

• $1,500,000 Capital + $ 200,000 Maintenance (Per Year for 5 Years) 

• $2,100,000 Capital + $ 250,000 Maintenance (Per Year for 5 Years) 

• $3,300,000 Capital + $ 200,000 Maintenance (Per Year for 5 Years) 
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Summary of Scenario Results 
The effects of the budget scenarios are most easily understood when charted. The following 

charts show the trend in overall conditions, and in dollar backlog for all of the scenarios 

explored: 

PROJECTED AVERAGE PCI 
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The projections estimate that approximately $2.35 Million annually from all funding sources 

would be necessary to maintain the road network at the current level.  A funding level of $3.5 

Million per year would yield a significant improvement to the already fair network condition, as 

well as decreasing the total backlog of work by almost $3 Million. 

The current funding level of $1.5 Million per year supplemented with $200 Thousand of 

preventive maintenance work is predicted to allow a minor depreciation in the average PCI. 
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7 
Summary 

The City of Portsmouth has a pavement management system based on road condition data 

partially updated in 2020. The Portsmouth pavement management system gives City decision-

makers a picture of existing roadway infrastructure conditions and a dollar estimate to improve 

streets in poor condition while protecting those pavements currently in good condition. 

The Pavement Management System being implemented by the City is a planning tool, with 

primary functions of determining the funding levels required to achieve City-wide condition 

goals and to identify candidate road projects to achieve those goals. Any project list generated 

by the system needs to be reviewed by the Engineering Department staff and adjusted based 

on numerous factors, including coordination with utility work, and geographic considerations. 

The following bullets provide a quick summary of the status of Portsmouth's pavement 

management system. 

• The City currently maintains 103.7 miles of roadway. 

• The current average PCI is 79, up 1 point from last year's 78. 

• The Backlog of Work, meaning the cost to address all roads today that would benefit 

from maintenance or rehabilitation, is approximately $17.8 Million. 

• The Pease area has 13.2 miles of roadway, and an average PCI of 69. 
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• Based on pavement management software generated projections, the current $1.5 

Million per year budget may allow a slow decline in overall conditions.  A budget of 

$2.35M per year would maintain the road network, while more than $3M per year would 

be needed to decrease the dollar backlog of work. 

• It is recommended that the City: 

o Continue to update the pavement management system regularly so that 

budgetary and project planning decisions are made on current data. 

o Do not neglect maintenance on roads in good/fair condition or roads paved 5-10 

years ago, so their high PCI can be extended cost-effectively. 

o Address local base problems before overlaying roads. 

o Perform project level testing prior to rehabilitation projects to determine if in-

place and new materials will be suitable to ensure proper life of new pavement. 

o Explore expanding its pavement preservation program through the use of 

surface treatments. 
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Appendix A 

Pavement Backlog Report (Alphabetical) 



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

ADAMS AV HARDING RD DEAD END  468  67 $22,153  2 Overlay LO

AIRLINE AV EXETER ST 700' N OF EXETER ST  700  64 $45,203  2 Overlay LO

AIRLINE AV 700' N OF EXETER ST GATE  422  66 $26,615  3 Overlay w/mill LO

ALBACORE WAY SARATOGA WAY CRESCENT WAY  626  86 $663  93 Crackseal or Patch

ALBANY ST ISLINGTON ST BREWERY LN  506  87 $435  92 Crackseal or Patch

ALBANY ST BREWERY CASS ST  231  94 $0  0 Do Nothing

ALDER WAY KANE ST DEAD END  208  60 $17,270  6 Full Depth Reclaim LO

ALDRICH CT ALDRICH RD DEAD END  194  93 $0  0 Do Nothing

ALDRICH RD ISLINGTON ST JOFFRE TE  993  87 $1,052  369 Crackseal or Patch

ALDRICH RD JOFFRE TE MIDDLE ST  922  87 $976  369 Crackseal or Patch

ANDREW JARVIS DR LAFAYETTE RD HIGH SCHOOL PARKING LOT  812  98 $0  0 Do Nothing

ANNE AV ROBERTS AV JOAN AV  425  72 $7,034  10 Prev. Maintenance

ARBORETUM DRIVE PEASE BLVD 570' N OF PEASE BLVD  570  80 $11,323  9 Prev. Maintenance

ARBORETUM DRIVE 570' N OF PEASE BLVD 2255' N OF PEASE BLVD  1,685  81 $28,819  9 Prev. Maintenance

ARBORETUM DRIVE 2255' N OF PEASE BLVD 2722' N OF PEASE BLVD  467  82 $7,990  9 Prev. Maintenance

ARBORETUM DRIVE 2722' N OF PEASE BLVD 50' E OF ROTARY  3,035  93 $0  0 Do Nothing

ARBORETUM DRIVE 50' S OF ROTARY 600' SW OF ROTARY  581  93 $0  0 Do Nothing

ARBORETUM DRIVE 600' SW OF ROTARY 3653' E OF SHORT ST  1,514  30 $324,346  4 Full Depth Const. LO

ARBORETUM DRIVE 3653' E OF SHORT ST 2682' E OF SHORT ST  971  36 $208,063  4 Full Depth Const. LO

ARBORETUM DRIVE 2682' E OF SHORT ST 1093' E OF SHORT ST  1,590  38 $153,304  7 Fortified Reclaim LO

ARBORETUM DRIVE 1093' E OF SHORT ST SHORT ST  1,093  42 $105,433  6 Fortified Reclaim LO

ARBORETUM DRIVE SHORT ST 500' N OF MCINTYRE RD  2,280  42 $219,873  6 Fortified Reclaim LO

ARBORETUM DRIVE 500' N OF MCINTYRE RD MCINTYRE RD  490  93 $0  0 Do Nothing

ARTHUR F BRADY DR WOODBURY AV APPLEBEE'S DRIVEWAY  233  96 $0  0 Do Nothing

ARTHUR F BRADY DR APPLEBEE'S DRIVEWAY 800' S OF WOODBURY AVE  579  96 $0  0 Do Nothing

ARTHUR F BRADY DR 800' S OF WOODBURY AVE STATE ON-RAMP  501  96 $0  0 Do Nothing

ARTHUR RD CLEVELAND DR TAYLOR RD  634  97 $0  0 Do Nothing

ASH ST ORCHARD ST WILLARD AV  279  68 $12,006  5 Overlay LO

ASH ST WILLARD AV DEAD END  357  69 $11,266  2 Overlay LO

ASHLAND ST CUTTS AV CENTRAL AV  350  100 $0  0 Do Nothing

ATKINSON ST STATE ST COURT ST  191  76 $1,897  9 Prev. Maintenance

AUSTIN ST MIDDLE ST SUMMER ST  481  82 $8,757  9 Prev. Maintenance

AUSTIN ST SUMMER ST CABOT ST  497  82 $9,048  9 Prev. Maintenance

AUSTIN ST CABOT ST UNION ST  339  82 $6,172  9 Prev. Maintenance

AUSTIN ST UNION ST MADISON ST  251  93 $0  0 Do Nothing

AUTUMN ST HILL ST HANOVER ST  117  100 $0  0 Do Nothing
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AVIATION AV GRAFTON RD DURHAM ST  1,177  81 $20,130  9 Prev. Maintenance

AVIATION AV DURHAM ST HAMPTON RD  1,298  77 $20,772  5 Prev. Maintenance

AVIATION AV HAMPTON RD ROCHESTER AV  2,409  37 $292,881  4 Fortified Reclaim LO

BALL ST NEW CASTLE AV DEAD END  207  81 $1,370  4 Prev. Maintenance

BANFIELD RD PEVERLY HILL RD 475' S OF PEVERLY HILL R  475  68 $33,805  53 Overlay AR/CO

BANFIELD RD 475' S OF PEVERLY HILL R 750' S OF PEVERLY HILL R  275  62 $10,923  58 Overlay AR/CO

BANFIELD RD 750' S OF PEVERLY HILL R CONSTITUTION AV  5,045  55 $402,129  109 Full Depth Reclaim LO

BANFIELD RD CONSTITUTION AV HERITAGE AV  1,230  100 $0  0 Do Nothing

BANFIELD RD HERITAGE AV 541' N OF OCEAN RD  2,284  100 $0  0 Do Nothing

BANFIELD RD 541' N OF OCEAN RD OCEAN RD  542  100 $0  0 Do Nothing

BANFIELD RD #2 PEVERLY HILL RD BANFIELD RD  218  56 $19,553  37 Full Depth Reclaim AR/CO

BARBERRY LN ISLINGTON ST FOCH AV  736  74 $8,119  5 Prev. Maintenance

BARBERRY LN FOCH AV DEAD END  424  75 $3,042  5 Prev. Maintenance

BARTLETT ST ISLINGTON ST 500' W OF ISLINGTON ST  500  83 $10,206  286 Prev. Maintenance

BARTLETT ST 500' W OF ISLINGTON ST THORNTON ST  1,303  65 $75,480  80 Overlay AR/CO

BARTLETT ST THORNTON ST DENNETT ST  338  60 $55,792  89 Full Depth Reclaim AR/CO

BARTLETT ST DENNETT ST DEAD END  206  45 $14,683  3 Fortified Reclaim LO

BAYCLIFF RD NEW CASTLE AV DEAD END  347  80 $5,743  4 Prev. Maintenance

BEECHWOOD ST CENTRAL AV CUTTS ST  348  100 $0  0 Do Nothing

BENSON ST SIMS AV DEAD END  249  51 $13,232  3 Full Depth Reclaim LO

BERSUM LN BROAD ST MILLER AV  339  99 $0  0 Do Nothing

BIRCH ST KEARSARGE WY DEAD END  132  80 $1,456  4 Prev. Maintenance

BLOSSOM ST SOUTH ST DEAD END  221  82 $1,951  4 Prev. Maintenance

BLUE HERON DR SHEARWATER DR DUNLIN WY  2,157  97 $0  0 Do Nothing

BORTHWICK AV GREENLAND RD 2750' N OF GREENLAND RD  2,745  83 $62,090  110 Prev. Maintenance

BORTHWICK AV 2750' N OF GREENLAND RD 400' S OF RT 1 BY-PASS  3,503  84 $59,910  109 Prev. Maintenance

BORTHWICK AV 400' S OF RT 1 BY-PASS RT 1 BY-PASS  430  86 $996  1,223 Crackseal or Patch

BOSS AV ALDRICH RD 110' S OF SUNSET  RD  425  90 $422  89 Crackseal or Patch

BOSS AV 110' S OF SUNSET  RD LAWRENCE ST  269  68 $8,495  5 Overlay LO

BOW ST DANIEL ST 464' N OF DANIEL ST  454  100 $0  0 Do Nothing

BOW ST 464' N OF DANIEL ST 100' W OF CHAPEL ST  246  92 $163  262 Crackseal or Patch

BOW ST 100' W OF CHAPEL ST MARKET ST #1  406  72 $9,407  29 Prev. Maintenance

BOYAN PL PLEASANT POINT DR CUL DE SAC  276  83 $5,669  4 Prev. Maintenance

BOYD RD WOODBURY AV RT 1 BY PASS RAMP  837  42 $73,698  6 Fortified Reclaim LO

BRACKETT LN BRACKETT RD SOUTH ST  540  63 $20,914  49 Overlay LO

BRACKETT RD HAVEN ST DEAD END  829  57 $66,078  3 Full Depth Reclaim LO
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BREWERY LN CASS ST 60' W  OF JEWELL CT  510  92 $405  87 Crackseal or Patch

BREWSTER ST ISLINGTON AV DEAD END  587  97 $0  0 Do Nothing

BRIDGE ST DEER ST HANOVER ST  372  100 $0  0 Do Nothing

BRIDGE ST HANOVER ST ISLINGTON ST  379  92 $439  262 Crackseal or Patch

BRIGHAM LN CUTTS AV CUL-DE-SAC  558  77 $12,419  9 Prev. Maintenance

BROAD ST MERRIMAC ST 82' S OF HIGHLAND ST  664  96 $0  0 Do Nothing

BROAD ST 82' S OF HIGHLAND ST LINCOLN ST  201  93 $0  0 Do Nothing

BROAD ST LINCOLN AVE SOUTH ST  963  91 $1,020  883 Crackseal or Patch

BROAD ST SOUTH ST JONES AVE  1,541  61 $70,752  50 Overlay LO

BUCKMINSTER WAY OCEAN RD (S) 938' N OF OCEAN DR (S)  944  99 $0  0 Do Nothing

BUCKMINSTER WAY 938' N OF OCEAN DR (S) OCEAN DR (N)  2,170  99 $0  0 Do Nothing

BURKITT ST CLINTON ST THORNTON ST  575  51 $49,652  7 Full Depth Reclaim LO

BURKITT ST THORNTON ST DENNETT ST  296  46 $32,268  6 Fortified Reclaim LO

BURKITT ST EXT DENNETT ST 140' W OF DENNETT ST  127  52 $15,975  3 Fortified Reclaim LO

CABOT ST MIDDLE ST ISLINGTON ST  1,250  59 $132,847  19 Full Depth Reclaim LO

CABOT ST ISLINGTON ST DEAD END  445  87 $412  179 Crackseal or Patch

CAMPUS DRIVE WEST RD CUL DE SAC LOOP  811  81 $14,317  9 Prev. Maintenance

CARDINAL LN WINCHESTER ST DEAD END  304  93 $0  0 Do Nothing

CASS ST MIDDLE ST ALBANY ST  1,038  92 $893  594 Crackseal or Patch

CASS ST ALBANY ST ISLINGTON ST  514  92 $510  594 Crackseal or Patch

CATE ST COTTAGE ST 547' S OF BARTLETT ST  929  63 $26,651  9 Overlay LO

CATE ST 547' S OF BARTLETT ST BARTLETT ST  541  66 $21,728  7 Overlay LO

CENTRAL AV CUTTS ST 280' W OF CUTTS ST  277  100 $0  0 Do Nothing

CENTRAL AV 280' W OF CUTTS ST MAPLEWOOD AV  706  100 $0  0 Do Nothing

CENTRAL AV MAPLEWOOD AV MYRTLE AV S  966  65 $36,026  5 Overlay LO

CENTRE ST BOYD RD GARDEN ST  292  84 $2,739  0 Prev. Maintenance

CERES ST BOW ST DEAD END (PRIVATE LOT)  344  89 $239  45 Crackseal or Patch

CHAPEL CT CHAPEL ST PARKING LOT  130  85 $1,148  8 Prev. Maintenance

CHAPEL ST BOW ST DANIEL ST  472  57 $34,487  6 Full Depth Reclaim LO

CHAPEL ST DANIEL ST STATE ST  287  93 $0  0 Do Nothing

CHASE DR MICHAEL SUCCI DR CUTTS AV EX  913  49 $107,186  5 Fortified Reclaim LO

CHATHAM ST WINTER ST SUMMER ST  371  79 $3,889  2 Prev. Maintenance

CHAUNCY ST WIBIRD ST UNION ST  335  97 $0  0 Do Nothing

CHESTNUT ST #1 CONGRESS ST PORTER ST  188  100 $0  0 Do Nothing

CHESTNUT ST #2 STATE ST DEAD END  135  99 $0  0 Do Nothing

CHEVROLET AV CASS ST ALBANY ST  239  88 $198  46 Crackseal or Patch

Page 3 of 21January 06, 2021



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

CHURCH ST CONGRESS ST 70' S OF CONGRESS ST  68  97 $0  0 Do Nothing

CHURCH ST 70' S OF CONGRESS ST STATE ST  352  48 $22,132  3 Fortified Reclaim LO

CHURCH ST STATE ST DEAD END  260  54 $12,952  3 Full Depth Reclaim LO

CLEVELAND DR TAFT RD VAN BUREN AV  1,194  97 $0  0 Do Nothing

CLIFF RD SAGAMORE AV CLIFF RD #2  326  54 $25,985  6 Full Depth Reclaim LO

CLIFF RD #2 DEAD END DEAD END  317  44 $31,899  3 Fortified Reclaim LO

CLINTON ST BARTLETT ST STARK ST  829  67 $33,295  5 Overlay LO

CLINTON ST STARK ST SPARHAWK ST  469  67 $18,837  18 Overlay LO

CLOUGH DR SOUTH ST 855' E OF SOUTH ST  839  46 $84,427  6 Fortified Reclaim LO

CLOUGH DR 855' E OF SOUTH ST 478' S OF BRACKET RD  463  48 $53,820  7 Full Depth Reclaim LO

CLOUGH DR 478' S OF BRACKET RD BRACKET RD  470  82 $5,704  34 Prev. Maintenance

CLOVER LA FARM LA MEADOW RD  748  87 $669  92 Crackseal or Patch

COACH RD LAFAYETTE RD CUL-DE-SAC LOOP  1,295  59 $137,630  3 Full Depth Reclaim LO

COAKLEY RD RT 1 BY PASS 606' W OF RTE BYPASS  606  79 $10,030  16 Prev. Maintenance

COAKLEY RD 606' W OF RTE BYPASS COAKLEY RD (LOOP)  2,601  52 $327,168  9 Fortified Reclaim LO

COFFIN CT CABOT ST UNION ST  335  41 $15,451  6 Fortified Reclaim LO

COLONIAL DR SHERBURNE RD 2500' N OF SHERBURNE RD  2,509  48 $216,654  7 Full Depth Reclaim LO

COLONIAL DR 2500' N OF SHERBURNE RD SHERBURNE RD  1,592  67 $59,373  5 Overlay LO

COLUMBIA CT COLUMBIA ST DEAD END  207  89 $212  45 Crackseal or Patch

COLUMBIA ST STATE ST ISLINGTON ST  498  82 $9,066  9 Prev. Maintenance

COMMERCE WAY WOODBURY AV PORTSMOUTH BLVD  2,798  94 $0  0 Do Nothing

CONCORD WY PREBLE WY CRESCENT WY  1,393  85 $13,833  8 Prev. Maintenance

CONGRESS ST PLEASANT ST MIDDLE ST  998  68 $105,713  54 Overlay w/mill AR/CO

CONSTITUTION AV LAFAYETTE RD 350' W OF LAFAYETTE RD  350  86 $463  373 Crackseal or Patch

CONSTITUTION AV 350' W OF LAFAYETTE RD 1810' W OF LAFAYETTE RD  1,460  83 $25,775  57 Prev. Maintenance

CONSTITUTION AV 1810' W OF LAFAYETTE RD BANFIELD RD  2,260  72 $41,145  64 Prev. Maintenance

COOLIDGE DR HOOVER DR MCKINLEY RD  1,364  64 $45,000  5 Overlay LO

COOLIDGE DR MCKINLEY RD WILSON RD  960  97 $0  0 Do Nothing

COOLIDGE DR EX (Y INT) WILSON RD COOLIDGE DR  128  97 $0  0 Do Nothing

CORNWALL ST ISLINGTON AV MCDONOUGH ST  358  93 $0  0 Do Nothing

CORPORATE DR INTERNATIONAL DR 200' E OF GOOSE BAY DR (W)  950  100 $0  0 Do Nothing

CORPORATE DR 250' E OF GOOSE BAY DR (W) 772' E OF GOOSE BAY DR W  540  100 $0  0 Do Nothing

CORPORATE DR 772' E OF GOOSE BAY DR W GOOSE BAY DR (E)  1,072  100 $0  0 Do Nothing

CORPORATE DR GOOSE BAY DR (E) 100' W OF RYE ST  713  100 $0  0 Do Nothing

CORPORATE DR 100' W OF RYE ST 1117' E OF GRAFTON  4,833  47 $637,785  37 Fortified Reclaim AR/CO

CORPORATE DR 1117' E OF GRAFTON 228' E OF GRAFTON DR  889  68 $36,784  29 Overlay AR/CO
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CORPORATE DR 228' E OF GRAFTON RD GRAFTON RD  228  73 $4,025  77 Prev. Maintenance

CORPORATE DR GRAFTON RD NEW HAMPSHIRE AV  983  100 $0  0 Do Nothing

COTTAGE ST WOODBURY AV RT 1 BYPASS RAMP  1,170  80 $16,137  12 Prev. Maintenance

COURT PL STATE ST COURT ST  193  65 $9,966  5 Overlay LO

COURT ST MARCY ST PLEASANT ST  1,250  84 $15,861  83 Prev. Maintenance

COURT ST PLEASANT ST MIDDLE ST  1,111  71 $60,680  28 Overlay AR/CO

CRESCENT WY KEARSAGE WY 470' W OF KEARSAGE WY  470  86 $389  47 Crackseal or Patch

CRESCENT WY 470' W OF KEARSAGE WY ALBACORE WY  956  74 $13,183  5 Prev. Maintenance

CUSTOM HOUSE CT PENHALLOW ST DEAD END  175  93 $0  0 Do Nothing

CUTTS AV DEAD END (S) CHASE DR  261  72 $3,456  5 Prev. Maintenance

CUTTS AV CHASE DR DEAD END (N)  792  64 $27,265  19 Overlay LO

CUTTS ST RT 1 BY PASS MAPLEWOOD AV  396  73 $7,428  96 Prev. Maintenance

CUTTS ST MAPLEWOOD AV ASHLAND ST  261  100 $0  0 Do Nothing

CUTTS ST ASHLAND ST CENTRAL ST  763  100 $0  0 Do Nothing

DANIEL ST STATE ST BOW ST  307  88 $407  1,186 Crackseal or Patch

DANIEL ST BOW ST MARKET ST  941  74 $20,773  123 Prev. Maintenance

DAVIS RD GRIFFIN RD CUL DE SAC  574  69 $48,492  2 Overlay w/mill LO

DEARBORN ST MAPLEWOOD AV DEAD END  265  40 $37,017  2 Full Depth Const. LO

DECATUR RD COLONIAL DR COLONIAL DR  1,042  50 $86,517  7 Full Depth Reclaim LO

DEER ST BRIDGE ST MAPLEWOOD AV  350  100 $0  0 Do Nothing

DEER ST MAPLEWOOD AV RUSSELL ST  447  67 $37,024  78 Overlay AR/CO

DEER ST RUSSELL ST MARKET ST  483  49 $80,252  176 Full Depth Reclaim LO

DENISE ST MARIETTE DR MARIETTE DR  893  87 $828  92 Crackseal or Patch

DENNETT ST MAPLEWOOD AV BARTLETT ST  312  100 $0  0 Do Nothing

DENNETT ST BARTLETT ST BURRITT ST  979  100 $0  0 Do Nothing

DENNETT ST BURRITT ST THORNTON ST EXT  570  100 $0  0 Do Nothing

DENNETT ST THORNTON ST EXT 100' S OF MILL POND WAY  434  61 $19,403  33 Overlay AR/CO

DENNETT ST 100' S OF MILL POND WAY WOODBURY AV  1,234  58 $181,634  37 Fortified Reclaim AR/CO

DIAMOND DR ONYX LA RUBY RD  680  64 $24,385  5 Overlay LO

DODGE AV GREENLAND RD DEAD END  807  41 $101,509  3 Fortified Reclaim LO

DODGE AVE #2 DODGE AV DEAD END  229  45 $30,725  3 Fortified Reclaim LO

DORIS AV SHERBURNE RD GREENSIDE AV  376  79 $5,186  9 Prev. Maintenance

DOVER ST ISLINGTON ST MCDONOUGH ST  307  93 $0  0 Do Nothing

DRIFTWOOD LN NEW CASTLE AV DEAD END  280  89 $102  45 Crackseal or Patch

DUNLIN WAY BLUE HERON DR PORTSMOUTH BLVD  875  97 $0  0 Do Nothing

DURGIN LN #2 DURGIN LN (EB & WB) DEAD END  903  93 $0  0 Do Nothing

Page 5 of 21January 06, 2021



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

DURGIN LN EB END OF ISLAND WOODBURY AV  248  94 $0  0 Do Nothing

DURGIN LN WB WOODBURY AV END OF ISLAND  248  94 $0  0 Do Nothing

DURHAM ST NEW HAMPSHIRE AV AVIATION AV  970  44 $105,744  6 Fortified Reclaim LO

DURHAM ST AVIATION AV DEAD END  768  36 $143,041  2 Full Depth Const. LO

DUTTON AV STATE ST SCOTT AV  376  89 $473  1,805 Crackseal or Patch

DWIGHT AV TYLER AV VAN BUREN AV  510  47 $57,589  7 Full Depth Reclaim LO

ECHO AV SPAULDING TP HILLCREST DR  865  70 $29,778  9 Overlay LO

ECHO AV HILLCREST DR WOODBURY AV  499  67 $17,178  7 Overlay LO

EDGEWOOD RD ELWYN RD 250' S OF ELWYN RD  246  97 $0  0 Do Nothing

EDGEWOOD RD 250' S OF ELWYN RD GRANT AV  622  97 $0  0 Do Nothing

EDMOND AV MAPLEWOOD AV FAIRVIEW AVE  246  46 $25,776  6 Fortified Reclaim LO

EDMOND AV FAIRVIEW AVE WOODBURY AV  1,797  58 $149,175  6 Full Depth Reclaim LO

EDWARD ST PLEASANT ST JUNKINS AV  371  100 $0  0 Do Nothing

ELM CT ISLINGTON ST DEAD END  107  100 $0  0 Do Nothing

ELWYN AV SOUTH ST ROCKLAND ST  1,114  81 $18,438  9 Prev. Maintenance

ELWYN RD RYE TOWN LINE EDGEWOOD RD  6,161  86 $6,118  933 Crackseal or Patch

ELWYN RD EDGEWOOD RD LAFAYETTE RD  447  84 $14,303  83 Prev. Maintenance

ESSEX AV ISLINGTON ST MELBOURNE ST  244  85 $3,500  82 Prev. Maintenance

ESSEX AV MELBOURNE ST MIDDLE RD  1,404  57 $218,120  36 Full Depth Reclaim AR/CO

EXETER ST NEW HAMPSHIRE AV AIRLINE AV  1,788  93 $0  0 Do Nothing

F W HARTFORD DR TAFT RD 210' E OF TAFT RD  210  93 $0  0 Do Nothing

F W HARTFORD DR 210' E OF TAFT RD T J GAMESTER AV (W)  401  47 $46,624  7 Full Depth Reclaim LO

F W HARTFORD DR T J GAMESTER AV (W) 840' S OF T J GAMESTER AV  3,872  94 $0  0 Do Nothing

F W HARTFORD DR 840' S OF T J GAMESTER AV HARDING RD  833  68 $38,235  5 Overlay LO

FAIRVIEW AV MAPLEWOOD AV OLEARY PL  248  67 $15,658  5 Overlay LO

FAIRVIEW AV OLEARY PL EDMOND AV  463  66 $16,600  5 Overlay LO

FAIRVIEW DR MAPLEWOOD AV DEAD END  831  99 $0  0 Do Nothing

FALKLAND PL RANGER WY KEARSAGE WY  225  74 $3,476  9 Prev. Maintenance

FALKLAND WY KEARSARGE WY DEAD END  112  72 $1,174  5 Prev. Maintenance

FARM LN WOODBURY AV 25' W OF MEADOW RD  331  76 $4,748  16 Prev. Maintenance

FARM LN 25' W OF MEADOW RD SPAULDING TP  928  73 $15,359  17 Prev. Maintenance

FELLS RD THAXTER RD THAXTER RD  702  52 $81,601  6 Full Depth Reclaim LO

FERNALD CT NEW CASTLE AV DEAD END  291  83 $3,853  4 Prev. Maintenance

FIELDS RD SEWALL RD SEWALL RD  632  79 $10,460  9 Prev. Maintenance

FILMORE RD DEAD END VAN BUREN AV  165  67 $5,457  2 Overlay LO

FILMORE RD VAN BUREN AV HARDING RD  442  58 $48,399  3 Full Depth Reclaim LO
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FLEET ST COURT ST HANOVER ST  1,046  42 $132,726  16 Fortified Reclaim AR/CO

FLETCHER ST SIMS AV DEAD END  178  69 $5,106  2 Overlay LO

FOCH AV BARBERRY LA DEAD END  476  90 $1,891  7 Crackseal & Patch

FOUNDRY PL BRIDGE ST CUL DE SAC LOOP  855  93 $0  0 Do Nothing

FRANKLIN AV WOODBURY AV DEAD END  738  56 $68,629  3 Full Depth Reclaim LO

FRANKLIN ST PLEASANT ST DEAD END  244  100 $0  0 Do Nothing

FRENCHMAN'S LN ISLINGTON ST DEAD END  221  100 $0  0 Do Nothing

FRIEND ST CASS ST DEAD END  198  98 $0  0 Do Nothing

GARDEN ST CENTRE ST DEAD END  119  90 $63  4 Crackseal or Patch

GARDNER ST MECHANIC ST MARCY ST  374  96 $0  0 Do Nothing

GARFIELD RD MCKINLEY RD TAFT RD  676  71 $27,150  4 Overlay LO

GATES ST HANCOCK ST MECHANIC ST  1,045  85 $11,530  8 Prev. Maintenance

GEORGES TR COLONIAL DR COLONIAL DR  400  71 $12,623  4 Overlay LO

GOOSE BAY DR CORPORATE DR (W) 1069' E OF CORPORATE DR W  1,071  67 $46,087  5 Overlay LO

GOOSE BAY DR 1069' E OF CORPORATE DR W 1897' E OF CORPORATE DR W  830  98 $0  0 Do Nothing

GOOSE BAY DR 1897' E OF CORPORATE DR W CORPORATE DR (E)  703  98 $0  0 Do Nothing

GOSLING A PEASE BLVD UNDER HIGHWAY 16  675  100 $0  0 Do Nothing

GOSLING RD R X R TRACKS 300' E OF WOODBURY AV  2,533  61 $90,833  5 Overlay LO

GOSLING RD 300' E OF WOODBURY AV 130' E OF WOODBURY AV  170  75 $2,814  9 Prev. Maintenance

GOSLING RD 130' E OF WOODBURY AV 150' W OF WOODBURY AV  280  100 $0  0 Do Nothing

GOSLING RD 150' W OF WOODBURY AV WEDGEWOOD RD  936  100 $0  0 Do Nothing

GOSLING RD (EB) SPAULDING TP WEDGEWOOD DR  1,023  100 $0  0 Do Nothing

GOSLING RD (EB) WEDGEWOOD RD END OF MEDIAN  1,241  100 $0  0 Do Nothing

GOSLING RD (WB) WEDGEWOOD RD SPAULDING TP  1,022  100 $0  0 Do Nothing

GOSLING RD (WB) UNDER RT 16 PEASE BLVD  671  100 $0  0 Do Nothing

GOSPORT RD ELWIN RD ODIORNE POINT RD (E)  2,913  97 $0  0 Do Nothing

GRAFTON RD CORPORATE DR 376' S OF CORPORATE DR  376  86 $522  2,239 Crackseal or Patch

GRAFTON RD 376' S OF CORPORATE DR SHERBURNE RD (EXT)  2,266  73 $27,505  230 Prev. Maintenance

GRAFTON RD SHERBURNE RD (EXT) 1762' N OF GRAFTON RD  1,533  99 $0  0 Do Nothing

GRAFTON RD 1762' N OF GRAFTON RD 937' N OF RT 33  825  94 $0  0 Do Nothing

GRAFTON RD 937' N OF RT 33 RT 33  937  98 $0  0 Do Nothing

GRANITE ST WOODBURY AV DEAD END  393  69 $14,100  2 Overlay LO

GRANT AV HOOVER DR MCKINLEY RD  1,423  70 $48,988  4 Overlay LO

GRANT AV MCKINLEY RD WILSON RD  1,005  97 $0  0 Do Nothing

GRANT AV WILSON RD EDGEWOOD RD  356  97 $0  0 Do Nothing

GRANT AV EDGEWOOD RD ELWYN RD  244  97 $0  0 Do Nothing
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GRAY'S LN SAGAMORE AV BROAD ST  267  42 $22,378  3 Full Depth Const. LO

GREEN ST VAUGHAN ST RUSSELL ST  487  98 $0  0 Do Nothing

GREENLAND RD ISLINGTON ST PEVERLY HILL RD  901  71 $40,263  34 Overlay AR/CO

GREENLAND RD #1 GRIFFIN RD ISLINGTON ST  2,789  69 $230,800  106 Overlay AR/CO

GREENLAND RD #2 DEAD END SHERBURN DR  467  44 $74,406  3 Fortified Reclaim LO

GREENLAND RD #2 SHERBURN DR GREENLAND RD  395  65 $25,876  5 Overlay w/mill LO

GREENLAND RD #2 GREENLAND RD BORTHWICK AV  443  86 $396  93 Crackseal or Patch

GREENLAND RD #3 RT 101 DEAD END  456  84 $7,044  4 Prev. Maintenance

GREENLEAF AV PEVERLY HILL RD 340' S OF RT 1 BY PASS  2,452  87 $1,948  923 Crackseal or Patch

GREENLEAF AV 340' S OF RT 1 BY PASS 110' S OF RT 1 BY PASS  230  89 $244  903 Crackseal or Patch

GREENLEAF AV 110' S OF RT 1 BY PASS 140' N OF RT 1 BY PASS  250  94 $0  0 Do Nothing

GREENLEAF AV 140' N OF RT 1 BY PASS LAFAYETTE RD  741  94 $0  0 Do Nothing

GREENSIDE AV WITMER AV 408' S OF SHERBURNE RD  1,086  77 $14,978  9 Prev. Maintenance

GREENSIDE AV 408' S OF SHERBURNE RD SHERBURNE RD  412  73 $5,455  10 Prev. Maintenance

GRIFFIN RD GREENLAND RD #1 375' S OF GREENLAND RD  375  69 $26,398  5 Overlay w/mill LO

GRIFFIN RD 375' S OF GREENLAND RD CUL-DE-SAC  1,043  63 $69,586  5 Overlay w/mill LO

HALL CT COLONIAL DR COLONIAL DR  291  72 $3,211  10 Prev. Maintenance

HAMPSHIRE RD SHEFFIELD RD SHEFFIELD RD  1,288  77 $24,160  9 Prev. Maintenance

HAMPSHIRE RD #2 HAMPSHIRE RD DEAD END  137  78 $1,814  4 Prev. Maintenance

HAMPTON ST AVIATION AVE FLIGHT LINE DR  1,026  64 $44,142  5 Overlay LO

HANCOCK ST PLEASANT ST MARCY ST  827  75 $13,687  9 Prev. Maintenance

HANOVER ST MARKET ST 100' W OF MARKET ST  101  94 $0  0 Do Nothing

HANOVER ST 100' W OF MARKET ST FLEET ST  564  93 $821  346 Crackseal or Patch

HANOVER ST FLEET ST PORTWALK  152  92 $221  350 Crackseal or Patch

HANOVER ST PORTWALK MAPLEWOOD AVE  345  84 $8,375  83 Prev. Maintenance

HANOVER ST MAPLEWOOD AVE BRIDGE ST  150  62 $10,923  32 Overlay AR/CO

HANOVER ST BRIDGE ST PEARL ST  551  100 $0  0 Do Nothing

HANOVER ST PEARL ST ROCK ST  144  100 $0  0 Do Nothing

HANOVER ST ROCK ST BREWSTER ST  284  100 $0  0 Do Nothing

HARDING RD T J GAMESTER 700' N OF T J GAMESTER  707  76 $12,866  9 Prev. Maintenance

HARDING RD 700' N OF T J GAMESTER ADAMS AV  919  50 $100,754  7 Full Depth Reclaim LO

HARDING RD ADAMS AV MCKINLEY RD  1,822  60 $175,485  6 Full Depth Reclaim LO

HARDING RD MCKINLEY RD ELWYN RD  971  61 $47,355  5 Overlay LO

HARRISON AV MCKINLEY RD PIERCE PL  1,074  97 $0  0 Do Nothing

HARVARD ST GREENLAND RD DEAD END/GATE  618  35 $51,782  4 Fortified Reclaim LO

HAVEN RD SOUTH ST DEAD END  546  73 $7,229  5 Prev. Maintenance
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HAWTHORNE ST WIBIRD ST UNION ST  368  99 $0  0 Do Nothing

HAYES PL HARDING RD MCKINLEY RD  326  70 $13,093  4 Overlay LO

HEATHER LN BUCKMINSTER WY DEAD END  134  96 $0  0 Do Nothing

HERITAGE AV LAFAYETTE RD 1075' W OF LAFAYETTE RD  1,080  92 $1,251  2,273 Crackseal or Patch

HERITAGE AV 100' E OF POST RD 296' W OF POST RD  398  92 $659  350 Crackseal or Patch

HERITAGE AV 543' W OF POST RD BANFIELD RD  2,066  92 $2,257  2,273 Crackseal or Patch

HERITAGE AV #2 (EB) 543' W OF POST RD 296' W OF POST RD  255  97 $0  0 Do Nothing

HERITAGE AV #3 (EB) 100' E OF POST RD 600' E OF POST RD  543  92 $359  350 Crackseal or Patch

HERITAGE AV (WB) 1075' W OF LAFAYETTE RD 100' E OF POST RD  507  92 $336  350 Crackseal or Patch

HERITAGE AV (WB) 296' W OF POST RD 543' W OF POST RD  248  92 $164  350 Crackseal or Patch

HIGH ST HANOVER ST 225' W OF HANOVER ST  220  95 $0  0 Do Nothing

HIGH ST 225' W OF HANOVER ST DEER ST  312  95 $0  0 Do Nothing

HIGH ST #2 CONGRESS ST LADD ST  224  43 $17,845  6 Fortified Reclaim LO

HIGHLAND ST MILLER AV RTE 1 (MIDDLE ST)  1,479  93 $0  0 Do Nothing

HIGHLINER AV BORTHWICK AV CUL-DE-SAC  644  68 $59,360  2 Overlay LO

HILL ST BRIDGE ST AUTUMN ST  240  100 $0  0 Do Nothing

HILLCREST DR ECHO AVE WOODLAWN CIR  946  77 $15,135  5 Prev. Maintenance

HILLSIDE DR GREENLEAF AV GREENLEAF AV  1,534  96 $0  0 Do Nothing

HOLLY LN SHERBURNE RD HOLLY LN  1,553  68 $71,284  5 Overlay LO

HOLMES CT MARCY ST DEAD END  196  90 $71  45 Crackseal or Patch

HOOVER DR TAFT RD LAFAYETTE RD  1,023  87 $1,151  92 Crackseal or Patch

HOWARD ST WASHINGTON ST MANNING ST  318  93 $0  0 Do Nothing

HUMPHREY'S CT NEW CASTLE AV MARCY ST  612  81 $6,415  9 Prev. Maintenance

HUNKING ST MARCY ST MECHANIC ST  388  93 $0  0 Do Nothing

HUNTERS HILL DENNETT ST DEAD END  239  46 $21,912  6 Fortified Reclaim LO

INTERNATIONAL DR NEW HAMPSHIRE AV 355' N OF NEW HAMPSHIRE A  352  96 $0  0 Do Nothing

INTERNATIONAL DR 100' NORTH OF OAK ST RYE ST  1,072  96 $0  0 Do Nothing

INTERNATIONAL DR 355' N OF NEW HAMPSHIRE A 100' NORTH OF OAK ST  1,336  65 $57,508  61 Overlay AR/CO

INTERNATIONAL DR RYE ST 100' S OF CORPORATE DR  2,375  69 $106,132  23 Overlay AR/CO

INTERNATIONAL DR 100' S OF CORPORATE DR CORPORATE DR  351  68 $38,956  24 Overlay AR/CO

INTERNATIONAL DR CORPORATE DR PEASE BV  940  100 $0  0 Do Nothing

ISLINGTON ST MAPLEWOOD AV DOVER ST  2,314  92 $2,757  2,448 Crackseal or Patch

ISLINGTON ST DOVER ST ALBANY ST  805  54 $96,296  172 Full Depth Reclaim LO

ISLINGTON ST ALBANY ST 150' N OF BARTLETT ST  195  100 $0  0 Do Nothing

ISLINGTON ST 150' N OF BARTLETT ST 100' S OF JEWELL CT  367  100 $0  0 Do Nothing

ISLINGTON ST 100' S OF JEWELL CT HANNAFORD ENTRANCE  365  100 $0  0 Do Nothing
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ISLINGTON ST HANNAFORD ENTRACE ALDRICH RD  537  100 $0  0 Do Nothing

ISLINGTON ST ALDRICH RD SPINNEY RD  411  100 $0  0 Do Nothing

ISLINGTON ST SPINNEY RD 300' W OF SPINNEY RD  297  100 $0  0 Do Nothing

ISLINGTON ST 300' W OF SPINNEY RD ROUTE 1 BYPASS  392  100 $0  0 Do Nothing

ISLINGTON ST ROUTE 1 BYPASS RUTLAND ST  278  92 $387  2,273 Crackseal or Patch

ISLINGTON ST RUTLAND ST VINE ST  1,387  99 $0  0 Do Nothing

ISLINGTON ST VINE ST PLAINS AV #1  1,784  99 $0  0 Do Nothing

ISLINGTON ST PLAINS AV #1 MIDDLE RD  639  91 $571  1,413 Crackseal or Patch

JACKSON HILL ST MAPLEWOOD AV MARSH LN  207  78 $1,825  4 Prev. Maintenance

JACKSON HILL ST MARSH LN NORTHWEST ST  236  74 $2,213  9 Prev. Maintenance

JENKINS AV SUMMIT AV ROCKAWAY ST  235  51 $9,366  7 Full Depth Reclaim LO

JEWELL CT ISLINGTON ST BREWERY LN  504  85 $8,064  8 Prev. Maintenance

JOAN AV ANNE AV RICCI AV  325  71 $13,985  4 Overlay LO

JOFFRE TR ALDRICH RD DEAD END  180  96 $0  0 Do Nothing

JOHNSON CT SOUTH ST DEAD END  229  100 $0  0 Do Nothing

JONES AV SAGAMORE AV INCINERATOR RD  2,741  81 $34,780  9 Prev. Maintenance

JUNKINS AV SOUTH ST 544' N OF LINCOLN AV  959  63 $38,093  25 Overlay AR/CO

JUNKINS AV 544' N OF LINCOLN AV PARROT AV  798  66 $57,056  29 Overlay w/mill AR/CO

JUNKINS AV PARROT AV PLEASANT ST  343  100 $0  0 Do Nothing

KANE ST DENNETT ST DEAD END AT RTE 1 BYPASS  671  35 $174,964  4 Full Depth Const. LO

KEARSARGE WY PREBLE WY RANGER WY  1,071  68 $39,942  45 Overlay LO

KEARSARGE WY RANGER WY 400' S OF RANGER WAY  342  70 $16,981  29 Overlay AR/CO

KEARSARGE WY 400' S OF RANGER WAY 50' S OF BIRCH ST  1,399  81 $22,378  86 Prev. Maintenance

KEARSARGE WY 50' S OF BIRCH ST MARKET ST EB  399  63 $28,389  32 Overlay AR/CO

KENSINGTON RD MIDDLE RD BOSS AV  670  69 $23,065  4 Overlay LO

KENT ST LINCOLN AV ROCKLAND ST  450  90 $402  89 Crackseal or Patch

LADD ST HIGH ST 180' E OF HIGH ST  181  77 $1,596  9 Prev. Maintenance

LADD ST 180' E OF HIGH ST MARKET ST  81  96 $0  0 Do Nothing

LAFAYETTE RD LEDGEWOOD DR ANDREW JARVIS DR  737  97 $0  0 Do Nothing

LAFAYETTE RD ANDREW JARVIS DR 325' S OF SOUTH ST  836  99 $0  0 Do Nothing

LAFAYETTE RD 325' S OF SOUTH ST WILLARD AV  845  68 $62,934  76 Overlay AR/CO

LAFAYETTE RD WILLARD AV MIDDLE ST  588  63 $70,069  103 Overlay w/mill AR/CO

LANG RD LAYFAYETTE RD RYE TOWN LINE  5,131  73 $65,107  57 Prev. Maintenance

LANGDON ST DEAD END ISLINGTON ST  537  97 $0  0 Do Nothing

LARRY LN COAKLEY RD (N) COAKLEY RD (S)  405  66 $17,428  5 Overlay LO

LAUREL CT KEARSARGE WAY CUL DE SAC LOOP  935  96 $0  0 Do Nothing
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LAWRENCE ST MIDDLE ST BOSS AV  312  56 $22,797  6 Full Depth Reclaim LO

LAWRENCE ST BOSS AV MIDDLE RD  358  68 $11,291  5 Overlay LO

LEAVITT AV MIDDLE RD MCCLINTOCK AV  671  66 $19,250  5 Overlay LO

LEDGEWOOD DR LAFAYETTE RD 140' W OF CUL-DE-SAC  400  90 $534  45 Crackseal or Patch

LEDGEWOOD DR 140' W OF CUL-DE-SAC CUL-DE-SAC  141  48 $28,418  3 Fortified Reclaim LO

LEE ST AVIATION AV ROCHESTER AV  434  48 $43,242  7 Full Depth Reclaim LO

LENS AV JONES AV DEAD END  477  67 $12,316  2 Overlay LO

LESLIE DR CUTTS ST CUL DE SAC LOOP  2,029  100 $0  0 Do Nothing

LINCOLN AV MIDDLE ST WIBIRD ST  851  94 $0  0 Do Nothing

LINCOLN AV WIBIRD ST MILLER AV  1,326  94 $0  0 Do Nothing

LINCOLN AV MILLER AV RICHARDS AV  269  97 $0  0 Do Nothing

LINCOLN AV RICHARDS AV SHERBURN AV  353  81 $5,453  34 Prev. Maintenance

LINCOLN AV SHERBURN AV JUNKINS AV  799  80 $12,342  35 Prev. Maintenance

LITTLE HARBOR RD SAGAMORE AV 552' E OF SAGAMORE AV  556  65 $13,558  5 Overlay LO

LITTLE HARBOR RD 552' E OF SAGAMORE AV 3245' E OF SAGAMORE AV  2,714  48 $204,829  5 Fortified Reclaim LO

LITTLE HARBOR RD 3245' E OF SAGAMORE AV DEAD END  730  75 $8,055  5 Prev. Maintenance

LIVERMORE ST PLEASANT ST DEAD END  305  100 $0  0 Do Nothing

LOIS ST MIDDLE RD DEAD END  486  69 $13,942  2 Overlay LO

LONGMEADOW LN WOODLAWN CR 150' S OF WOODLAWN CR  160  77 $1,854  5 Prev. Maintenance

LONGMEADOW RD LAFAYETTE RD CUL-DE-SAC  537  81 $12,530  4 Prev. Maintenance

LOOKOUT LN PINEHURST RD DEAD END  267  90 $194  45 Crackseal or Patch

LOVELL ST MADISON ST CASS ST  396  96 $0  0 Do Nothing

MADISON ST MIDDLE ST STATE ST  1,004  87 $831  92 Crackseal or Patch

MANCHESTER SQ INTERNATIONAL DR 500' W OF INTERNATIONAL D  515  100 $0  0 Do Nothing

MANCHESTER SQ 500' W OF INTERNATIONAL D NEW HAMPSHIRE DR  512  99 $0  0 Do Nothing

MANGROVE ST KEARSAGE WY DEAD END  398  87 $250  46 Crackseal or Patch

MANNING PL GATES ST END  64  56 $2,763  3 Full Depth Reclaim LO

MANNING ST PLEASANT ST GATES ST  428  96 $0  0 Do Nothing

MANOR DR BOYD RD DEAD END/PARKING LOT  289  74 $4,783  5 Prev. Maintenance

MAPLE ST WOODBURY AV MEADOW RD  256  85 $4,237  8 Prev. Maintenance

MAPLEWOOD AV WOODBURY AV EDMOND AV  2,573  100 $0  0 Do Nothing

MAPLEWOOD AV EDMOND AV 291' W OF CENTRAL AV  613  100 $0  0 Do Nothing

MAPLEWOOD AV 291' W OF CENTRAL AV CUTTS ST  704  100 $0  0 Do Nothing

MAPLEWOOD AV CUTTS ST PROSPECT ST  784  87 $778  1,808 Crackseal or Patch

MAPLEWOOD AV PROSPECT ST DENNETT ST  342  68 $18,087  58 Overlay AR/CO

MAPLEWOOD AV DENNETT ST RAYNES AV  821  54 $109,028  50 Full Depth Reclaim LO

Page 11 of 21January 06, 2021



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

MAPLEWOOD AV RAYNES AV VAUGHAN ST  619  37 $82,272  215 Full Depth Reclaim LO

MAPLEWOOD AV VAUGHAN ST ISLINGTON ST  1,085  63 $93,379  76 Overlay AR/CO

MARCY ST STATE ST 100' S OF STATE ST  100  87 $109  738 Crackseal or Patch

MARCY ST 100' S OF STATE ST 100' E OF COURT ST  230  87 $213  738 Crackseal or Patch

MARCY ST 100' E OF COURT ST HANCOCK ST  643  90 $469  714 Crackseal or Patch

MARCY ST HANCOCK ST PLEASANT ST  845  86 $615  746 Crackseal or Patch

MARCY ST PLEASANT ST SOUTH ST  168  100 $0  0 Do Nothing

MARCY ST SOUTH ST NEWCASTLE AV  976  51 $113,709  32 Full Depth Reclaim AR/CO

MARIETTE DR OCEAN RD (W) OCEAN RD (E)  2,725  86 $2,616  93 Crackseal or Patch

MARJORIE ST MIDDLE RD DEAD END  669  59 $62,212  3 Full Depth Reclaim LO

MARK ST COURT ST DEAD END  244  96 $0  0 Do Nothing

MARKET ST BOW ST DEER ST  731  64 $50,330  101 Overlay w/mill AR/CO

MARKET ST DEER ST RUSSELL ST  501  67 $41,460  78 Overlay AR/CO

MARKET ST #1 BOW ST DANIEL ST  421  64 $55,743  24 Overlay w/mill AR/CO

MARKET ST EB WOODBURY AV KEARSARGE WY  3,381  97 $0  0 Do Nothing

MARKET ST EB KEARSARGE WY RT 95 N ON RAMP  715  97 $0  0 Do Nothing

MARKET ST EB RT 95 N ON RAMP SUBMARINE WAY  1,938  97 $0  0 Do Nothing

MARKET ST EB SUBMARINE WAY NOBLES ISLAND  973  100 $0  0 Do Nothing

MARKET ST EB NOBLES ISLAND RUSSELL ST  777  100 $0  0 Do Nothing

MARKET ST WB RUSSELL ST NOBLES ISLAND  766  100 $0  0 Do Nothing

MARKET ST WB NOBLES ISLAND SUBMARINE WAY  1,032  100 $0  0 Do Nothing

MARKET ST WB SUBMARINE WAY RT 95 ON RAMP  1,935  97 $0  0 Do Nothing

MARKET ST WB RT 95 N ON RAMP KEARSARGE WY  695  97 $0  0 Do Nothing

MARKET ST WB KEARSARGE WY WOODBURY AV  3,403  97 $0  0 Do Nothing

MARNE AV JONES AV DEAD END  605  78 $6,675  4 Prev. Maintenance

MARSH LN JACKSON HILL ST DEAD END  196  74 $1,731  5 Prev. Maintenance

MARSTON AV WLLARD AV SOUTH ST  514  99 $0  0 Do Nothing

MARTHA TR PATRICIA DR OCEAN RD  1,095  99 $0  0 Do Nothing

MASON AV DECATUR RD COLONIAL AV  637  50 $50,774  7 Full Depth Reclaim LO

MCCLINTOCK AV SWEATT AV WOODWORTH AV  202  79 $2,673  9 Prev. Maintenance

MCCLINTOCK AV WOODWORTH AV LEAVITT AV  203  65 $7,002  5 Overlay LO

MCCLINTOCK AV LEAVITT AV PEVERLY HILL RD  210  74 $2,777  9 Prev. Maintenance

MCDONOUGH ST BREWSTER ST CORNWALL ST  380  97 $0  0 Do Nothing

MCDONOUGH ST CORNWALL ST CABOT ST  379  78 $7,115  4 Prev. Maintenance

MCDONOUGH ST CABOT ST DEAD END  641  84 $12,019  4 Prev. Maintenance

MCGEE DR MAPLEWOOD AV DEAD END  954  75 $9,474  5 Prev. Maintenance
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MCKINLEY RD HARDING RD VAN BUREN AV  1,620  71 $72,035  12 Overlay LO

MCKINLEY RD VAN BUREN AV 200' W OF TAFT DR  1,134  71 $53,678  12 Overlay LO

MCKINLEY RD 200' W OF TAFT DR LAFAYETTE RD  805  68 $34,641  5 Overlay LO

MCNABB CT LINCOLN AV DEAD END  282  81 $3,267  4 Prev. Maintenance

MEADOW RD MAPLE ST FARM LN  876  84 $12,082  8 Prev. Maintenance

MEADOW RD FARM LN ROCKINGHAM AV  1,231  84 $16,978  8 Prev. Maintenance

MECHANIC ST MARCY ST 190' N OF GATES ST  310  96 $0  0 Do Nothing

MECHANIC ST 190' N OF GATES ST PICKERING AV  719  87 $428  92 Crackseal or Patch

MEETING HOUSE HL MARCY ST MARCY ST  369  94 $0  0 Do Nothing

MELBOURNE ST VINE ST RUTLAND ST  1,436  57 $119,230  6 Full Depth Reclaim LO

MELCHER ST PLEASANT ST DEAD END  350  100 $0  0 Do Nothing

MEMORIAL BRIDGE SCOTT/DUTTON S ABUTMENT  115  89 $122  1,805 Crackseal or Patch

MENDUM AV MIDDLE ST PARK ST  542  70 $19,436  4 Overlay LO

MEREDITH WY BARTLETT ST DEAD END  317  97 $0  0 Do Nothing

MERRIMAC ST HIGHLAND ST MILLER AV  615  96 $0  0 Do Nothing

MICHAEL SUCCI DR MARKET ST DEAD END  1,162  45 $116,930  3 Fortified Reclaim LO

MIDDLE RD PEVERLY HILL RD 474' E OF LOIS ST  2,627  83 $43,479  104 Prev. Maintenance

MIDDLE RD 474' E OF LOIS ST 607' E OF LOIS ST  133  92 $110  350 Crackseal or Patch

MIDDLE RD 607' E OF LOIS ST MIDDLE ST  2,109  87 $2,164  369 Crackseal or Patch

MIDDLE ST MIDDLE RD MILLER AV  2,999  70 $349,435  71 Overlay w/mill AR/CO

MIDDLE ST MILLER AV RICHARDS AV  604  69 $73,575  80 Overlay w/mill AR/CO

MIDDLE ST RICHARDS AV STATE ST  676  70 $57,284  79 Overlay w/mill AR/CO

MIDDLE ST STATE ST ISLINGTON ST  402  72 $7,762  213 Prev. Maintenance

MILL POND WY DENNETT ST DEAD END  696  96 $0  0 Do Nothing

MILLER AV SOUTH ST LINCOLN AV  984  92 $879  1,014 Crackseal or Patch

MILLER AV LINCOLN AV MIDDLE ST  1,359  93 $1,215  1,003 Crackseal or Patch

MIRONA RD LAFAYETTE RD 250' W OF LAFAYETTE RD  248  59 $54,181  14 Full Depth Reclaim AR/CO

MIRONA RD 250' W OF LAFAYETTE RD 500' E OF PEVERLY HILL R  1,417  45 $230,146  19 Fortified Reclaim AR/CO

MIRONA RD 500' E OF PEVERLY HILL R PEVERLY HILL RD  498  58 $74,950  14 Full Depth Reclaim AR/CO

MIRONA RD EX MIRONA RD 80' N OF DEAD END  420  51 $55,796  7 Full Depth Reclaim LO

MOEBUS TR PLEASANT POINT DR DEAD END  397  84 $4,818  4 Prev. Maintenance

MOFFAT ST SWEATT AV PEVERLY HILL RD  446  86 $487  93 Crackseal or Patch

MONROE ST SOUTH ST WARD PL  274  74 $4,384  38 Prev. Maintenance

MONROE ST WARD PL MIDDLE RD  342  65 $21,585  5 Overlay LO

MONROE ST EX SOUTH ST DEAD END  244  71 $8,050  2 Overlay LO

MONTIETH ST THORNTON ST DEAD END  407  99 $0  0 Do Nothing
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MORNING ST WOODBURY AV BARTLETT ST  616  46 $51,656  6 Fortified Reclaim LO

MT VERNON ST SOUTH ST POLICE DEPT LOT  396  60 $28,934  6 Full Depth Reclaim LO

MYRTLE AV RTE 1 BYPASS SB DEAD END  830  78 $9,158  4 Prev. Maintenance

NATHANIEL DR MARIETTE DR CUL-DE-SAC  1,690  81 $32,403  9 Prev. Maintenance

NEW HAMPSHIRE AV PEASE BLVD 400' S OF EXETER ST  1,845  63 $119,065  38 Overlay AR/CO

NEW HAMPSHIRE AV 400' S OF EXETER ST 250' N OF STRATHAM ST  313  94 $0  0 Do Nothing

NEW HAMPSHIRE AV 250' N OF STRATHAM ST INTERNATIONAL DR  3,776  62 $243,723  39 Overlay AR/CO

NEWCASTLE AV SOUTH ST MARCY ST  842  51 $67,122  18 Full Depth Reclaim LO

NEWCASTLE AV MARCY ST PLEASANT POINT DR  1,060  65 $42,101  20 Overlay AR/CO

NEWFIELDS ST NEW HAMPSHIRE AV ROCHESTER AV  468  45 $64,754  6 Fortified Reclaim LO

NIXON PK MCKINLEY RD NIXON PK (LOOP)  907  45 $102,679  6 Fortified Reclaim LO

NORTH SCHOOL ST PROSPECT ST DENNETT ST  234  68 $3,692  5 Overlay LO

NORTHWEST ST MAPLEWOOD AV DEAD END  1,269  60 $84,292  3 Full Depth Reclaim LO

OAK AVE CORPORATE DR INTERNATIONAL DR  1,647  86 $1,308  187 Crackseal or Patch

OAK ST MANGROVE ST DEAD END  331  72 $3,470  5 Prev. Maintenance

OAKWOOD DR ELWYN RD CUL-DE-SAC  797  77 $14,070  5 Prev. Maintenance

ODIORNE POINT RD GOSPORT RD GOSPORT RD (E)  1,586  97 $0  0 Do Nothing

ODIORNE POINT RD GOSPORT RD (E) CUL DE SAC LOOP  1,994  97 $0  0 Do Nothing

O'LEARY PL FAIRVIEW AV CUL-DE-SAC  211  60 $38,619  3 Full Depth Reclaim LO

ONYX LN TOPAZ PL DIAMOND DR  309  59 $25,656  6 Full Depth Reclaim LO

OPAL AV DIAMOND DR TOPAZ PL  264  69 $9,467  4 Overlay LO

ORANGE ST KEARSARGE WY OAK ST  225  74 $2,234  9 Prev. Maintenance

ORCHARD CT WILLARD AV DEAD END  187  72 $2,063  5 Prev. Maintenance

ORCHARD ST WILLARD AV 294' N OF WILLARD AV  294  52 $19,502  6 Full Depth Reclaim LO

ORCHARD ST 294' N OF WILLARD AV WIBIRD ST  906  60 $87,287  6 Full Depth Reclaim LO

OSPREY DR SHEARWATER DR/PORTSMOUTH DUNLIN WY  1,996  97 $0  0 Do Nothing

OXFORD AV GREENLAND RD #1 DEAD END  799  73 $9,698  10 Prev. Maintenance

PAMELA ST MARIETTE DR MARIETTE DR  467  93 $0  0 Do Nothing

PARK ST ORCHARD ST LINCOLN ST  680  93 $0  0 Do Nothing

PARK ST LINCOLN ST MIDDLE ST  607  99 $0  0 Do Nothing

PARKER ST ISLINGTON ST TANNER CT  228  100 $0  0 Do Nothing

PARKER ST TANNER CT HANOVER ST  95  100 $0  0 Do Nothing

PARROT AV RICHARDS AV ROGERS ST  984  97 $0  0 Do Nothing

PARROT AV ROGERS ST JUNKINS AV  737  86 $903  373 Crackseal or Patch

PARTRIDGE ST MARCY ST DEAD END  252  61 $5,061  3 Overlay LO

PATRICIA DR OCEAN RD DEAD END  410  87 $394  46 Crackseal or Patch
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PEARL ST HANOVER ST ISLINGTON ST  301  100 $0  0 Do Nothing

PEARSON ST PLAINS AV #1 DEAD END  740  47 $55,849  3 Fortified Reclaim LO

PEASE BV NEW HAMPSHIRE AVE 860' E OF NEW HAMPSHIRE AVE  857  82 $32,150  255 Prev. Maintenance

PEASE BV 860' E OF NEW HAMPSHIRE AV SPAULDING TNPK  2,169  78 $47,865  286 Prev. Maintenance

PEASE BV (WB) SPAULDING TP PEASE BLVD #1  2,129  81 $49,331  276 Prev. Maintenance

PENHALLOW ST STATE ST DANIEL ST  354  93 $0  0 Do Nothing

PENHALLOW ST DANIEL ST BOW ST  423  93 $0  0 Do Nothing

PEVERLY HILL RD LAFAYETTE RD WEST ROAD  546  75 $5,422  205 Prev. Maintenance

PEVERLY HILL RD WEST ROAD 327' N OF WEST ROAD  325  74 $5,379  208 Prev. Maintenance

PEVERLY HILL RD 327' N OF WEST ROAD ENTRANCE TO DPW  470  60 $50,200  41 Full Depth Reclaim AR/CO

PEVERLY HILL RD ENTRANCE TO DPW 150' N OF BANFIELD RD  873  62 $65,020  32 Overlay AR/CO

PEVERLY HILL RD 150' N OF BANFIELD RD 250' N OF YMCA ENTRANCE  518  72 $12,860  97 Prev. Maintenance

PEVERLY HILL RD 250' N OF YMCA ENTRANCE MCCLINTOCK ST  2,127  71 $91,529  62 Overlay AR/CO

PEVERLY HILL RD MCCLINTOCK ST 265' S OF MIDDLE ROAD  489  73 $8,092  210 Prev. Maintenance

PEVERLY HILL RD 265' S OF MIDDLE ROAD MIDDLE ROAD  266  60 $54,193  75 Full Depth Reclaim AR/CO

PEVERLY HILL RD (SB) 530' N OF LAFAYETTE RD LAFAYETTE RD  573  75 $11,064  93 Prev. Maintenance

PICKERING AV PICKERING ST SOUTH MILL ST  226  93 $0  0 Do Nothing

PICKERING ST MARCY ST PICKERING AV  368  93 $0  0 Do Nothing

PIERCE ISLAND RD MECHANIC ST 150' E OF MECHANIC ST  150  84 $1,903  32 Prev. Maintenance

PIERCE ISLAND RD 150' E OF MECHANIC ST END OF BRIDGE DECK  305  94 $0  0 Do Nothing

PIERCE ISLAND RD END OF BRIDGE DECK 1500' S OF MECHANIC ST  1,117  49 $89,034  26 Full Depth Reclaim LO

PIERCE ISLAND RD 1500' S OF MECHANIC ST DEAD END  1,192  49 $95,012  26 Full Depth Reclaim LO

PIERCE PL CLEVELAND DR TAFT RD  353  97 $0  0 Do Nothing

PINE ST BARTLETT ST STARK ST  747  72 $8,242  39 Prev. Maintenance

PINEHURST RD SOUTH ST DEAD END  1,004  83 $12,186  4 Prev. Maintenance

PLAINS AV #1 ISLINGTON ST DEAD END  358  55 $30,914  6 Full Depth Reclaim LO

PLEASANT POINT DR NEW CASTLE AV DEAD END  1,188  78 $18,351  4 Prev. Maintenance

PLEASANT ST MARCY ST WENTWORTH ST  625  100 $0  0 Do Nothing

PLEASANT ST WENTWORTH ST JUNKINS AV  808  100 $0  0 Do Nothing

PLEASANT ST JUNKINS AV COURT ST  390  99 $0  0 Do Nothing

PLEASANT ST COURT ST STATE ST  205  99 $0  0 Do Nothing

PLEASANT ST STATE ST CONGRESS ST  427  66 $56,537  50 Overlay w/mill AR/CO

POLK AV TAFT RD HARRISON AV  244  97 $0  0 Do Nothing

PORPOISE WY SARATOGA WY CRESCENT WY  595  81 $6,565  9 Prev. Maintenance

PORTER ST MIDDLE ST 100' S OF CHESTNUT ST  270  72 $2,383  10 Prev. Maintenance

PORTER ST 100' S OF CHESTNUT ST FLEET ST  305  99 $0  0 Do Nothing
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PORTER ST FLEET ST CHURCH ST  251  82 $1,800  9 Prev. Maintenance

PORTER ST CHURCH ST PLEASANT ST  126  49 $6,852  5 Fortified Reclaim LO

PORTSMOUTH BLVD MARKET ST NORTH END OF TRAFFIC ISLAND  823  95 $0  0 Do Nothing

PORTSMOUTH BLVD COMMERCE WAY 100' N OF OSPREY DR  182  90 $181  357 Crackseal or Patch

PORTSMOUTH BLVD NORTH END OF TRAFFIC ISLAND 995' N OF OSPREY DR  1,020  98 $0  0 Do Nothing

PORTSMOUTH BLVD (SOUTH BOUND)NORTH SIDE OF MEDIAN SHEARWATER DR  509  97 $0  0 Do Nothing

PORTSMOUTH BLVD (SOUTH BOUND)SHEARWATER DR MARKET ST  312  97 $0  0 Do Nothing

POST RD HERITAGE AV #2 CUL-DE-SAC  600  76 $13,817  5 Prev. Maintenance

PRAY ST MARCY ST DEAD END  268  67 $4,613  2 Overlay LO

PREBLE WY KEARSARGE ST DEAD END  734  87 $583  46 Crackseal or Patch

PRINCETON ST HARVARD ST DEAD END  203  46 $22,130  3 Fortified Reclaim LO

PROSPECT ST WALKER ST MAPLEWOOD AV  358  72 $4,938  10 Prev. Maintenance

RAILROAD ST LANGDON ST BREWSTER ST  235  96 $0  0 Do Nothing

RALEIGH WY RANGER WY SARATOGA WAY  806  68 $21,975  5 Overlay LO

RALEIGH WY SARATOGA WAY CRESCENT WY  516  88 $529  91 Crackseal or Patch

RANDS CT SOUTH ST DEAD END  247  86 $82  47 Crackseal or Patch

RANGER WY KEARSARGE WY FALKLAND WY  298  76 $4,110  9 Prev. Maintenance

RANGER WY FALKLAND WY PREBLE WY  747  87 $643  92 Crackseal or Patch

RAYNES AV MAPLEWOOD AV VAUGHAN ST  250  57 $29,060  6 Full Depth Reclaim LO

REGINA RD ELWYN RD REGINA RD (LOOP)  1,892  97 $0  0 Do Nothing

RICCI AV JOAN AV ROBERTS AV  390  65 $20,139  5 Overlay LO

RICHARDS AV MIDDLE ST ROCKLAND ST  1,174  93 $0  0 Do Nothing

RICHARDS AV ROCKLAND ST LINCOLN AV  459  96 $0  0 Do Nothing

RICHARDS AV LINCOLN AV SOUTH ST  929  93 $0  0 Do Nothing

RICHMOND ST PLEASANT ST WASHINGTON ST  338  100 $0  0 Do Nothing

RIDGES CT NEW CASTLE AV DEAD END  545  83 $6,915  4 Prev. Maintenance

ROBERT AV LAFAYETTE RD ANNE AV  875  58 $101,711  6 Full Depth Reclaim LO

ROBIN LN PLEASANT POINT DR DEAD END  170  97 $0  0 Do Nothing

ROCHESTER AV STRATHAM ST SOMERSWORTH AV  1,926  34 $717,439  4 Full Depth Const. LO

ROCHESTER AV SOMERSWORTH AV NEW HAMPSHIRE AV  592  43 $74,465  6 Fortified Reclaim LO

ROCK ST ISLINGTON ST SUDBURY ST  364  100 $0  0 Do Nothing

ROCKAWAY ST JENKINS AV DEAD END  148  64 $4,670  2 Overlay LO

ROCKINGHAM AV SAPHIRE ST WOODBURY AV  622  52 $51,644  6 Full Depth Reclaim LO

ROCKINGHAM AV WOODBURY AV MEADOW RD  318  85 $4,385  26 Prev. Maintenance

ROCKINGHAM AV MEADOW RD SPAULDING TP  526  62 $18,863  16 Overlay LO

ROCKINGHAM ST ISLINGTON ST MCDONOUGH ST  355  93 $0  0 Do Nothing

Page 16 of 21January 06, 2021



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

ROCKLAND ST BROAD ST MILLER AVE  395  87 $366  92 Crackseal or Patch

ROCKLAND ST MILLER AVE RICHARD AV  289  96 $0  0 Do Nothing

ROCKLAND ST RICHARDS AV SHERBURNE AV #1  399  96 $0  0 Do Nothing

ROCKLAND ST SHERBURNE AV #1 ELWYN AV  182  74 $3,006  5 Prev. Maintenance

ROCKLAND ST ELWYN AVE DEAD END  331  83 $5,473  4 Prev. Maintenance

ROGERS ST COURT ST PARROT AV  523  69 $15,004  6 Overlay LO

RUBY RD EDMOND AV DIAMOND DR  448  69 $16,065  4 Overlay LO

RUSSELL ST DEER ST 100' S OF GREEN ST  358  50 $80,017  26 Fortified Reclaim AR/CO

RUSSELL ST 100' S OF GREEN ST MARKET ST  380  64 $27,706  19 Overlay AR/CO

RUTH ST THORNTON ST DEAD END  253  56 $18,486  3 Full Depth Reclaim LO

RUTLAND ST MELBOURNE ST ISLINGTON ST  247  66 $10,629  5 Overlay LO

RYE ST INTERNATIONAL DR CORPORATE DR #2  1,622  58 $134,674  6 Full Depth Reclaim LO

SAGAMORE AV SOUTH ST 150' S OF LITTLE HARBOR RD  2,400  97 $0  0 Do Nothing

SAGAMORE AV 150' S OF LITTLE HARBOR RD 200' N OF SHAW RD  1,882  91 $1,994  1,731 Crackseal or Patch

SAGAMORE AV 200' N OF SHAW RD NORTH SIDE OF BRIDGE  408  97 $0  0 Do Nothing

SAGAMORE AV NORTH SIDE OF BRIDGE SOUTH SIDE OF BRIDGE  398  92 $369  1,451 Crackseal or Patch

SAGAMORE AV SOUTH SIDE OF BRIDGE WENTWORTH HOUSE RD  610  97 $0  0 Do Nothing

SAGAMORE AV WENTWORTH HOUSE RD ORIORNE  POINT RD  1,148  97 $0  0 Do Nothing

SAGAMORE AV ORIORNE  POINT RD RYE TOWN LINE  507  91 $537  1,731 Crackseal or Patch

SAGAMORE GROVE RD SAGAMORE AV DEAD END  557  76 $4,608  2 Prev. Maintenance

SALEM ST ISLINGTON ST MCDONOUGH ST  344  99 $0  0 Do Nothing

SALTER ST MARCY ST DEAD END  331  70 $8,071  2 Overlay LO

SANDERLING WAY BLUE HERON DR OSPREY DR  845  97 $0  0 Do Nothing

SANDERSON DR SPINNEY RD DEAD END  504  97 $0  0 Do Nothing

SAPPHIRE ST DIAMOND DR EDMOND AV  491  56 $40,768  6 Full Depth Reclaim LO

SAPPHIRE ST EDMOND AV ROCKINGHAM AV  238  51 $24,947  5 Fortified Reclaim LO

SARATOGA WY BEDFORD WY CRESCENT WY  792  74 $8,739  9 Prev. Maintenance

SCHURMAN AV COLONIAL DR DEAD END  164  55 $13,617  3 Full Depth Reclaim LO

SCOTT AV DUTTON AV DANIEL ST  280  94 $0  0 Do Nothing

SEWALL RD ALDRICH RD THAXTER RD  237  61 $6,459  5 Overlay LO

SEWALL RD THAXTER RD SPINNEY RD  1,204  68 $41,448  5 Overlay LO

SHAW RD SAGAMORE AV WALKER BUNGALOW RD  633  79 $5,588  9 Prev. Maintenance

SHEAFE ST CHAPEL ST PENHALLOW ST  391  99 $0  0 Do Nothing

SHEARWATER DR CUL DE SAC 62'  W OF BLUE HERON DR  357  97 $0  0 Do Nothing

SHEARWATER DR 62'  W OF BLUE HERON DR 203' E OF PORTSMOUTH BLVD  350  97 $0  0 Do Nothing

SHEARWATER DR 203' E OF PORTSMOUTH BLVD PORTSMOUTH BLVD  326  97 $0  0 Do Nothing
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SHEFFIELD RD MELBOURNE ST MIDDLE RD  1,363  66 $62,563  5 Overlay LO

SHERBURNE AV #1 ROCKLAND ST DEAD END  1,066  81 $12,938  9 Prev. Maintenance

SHERBURNE AV #2 SHERBURNE AV ELWYN AV  154  89 $102  90 Crackseal or Patch

SHERBURNE RD GREENLAND RD 385'N OF GREENLAND RD  377  74 $8,328  37 Prev. Maintenance

SHERBURNE RD 385' N OF GREENLAND RD 800'N OF GREENLAND RD  423  85 $8,860  32 Prev. Maintenance

SHERBURNE RD 800'N OF GREENLAND RD 948'N OF GREENLAND RD  148  68 $7,430  5 Overlay LO

SHERBURNE RD 948'N OF GREENLAND RD WITMER AV  2,046  71 $85,109  4 Overlay LO

SHERIDAN AV SOUTH ST DEAD END  279  48 $16,377  3 Fortified Reclaim LO

SIMONDS RD SUZANNE DR SUZANNE DR  855  93 $0  0 Do Nothing

SIMS AV MELBOURNE ST DEAD END  660  67 $18,934  2 Overlay LO

SOMERWORTH ST AVIATION AV ROCHESTER AV  437  30 $85,461  4 Full Depth Const. LO

SOUTH MILL ST PICKERING AV MARCY ST  272  96 $0  0 Do Nothing

SOUTH SCHOOL ST SOUTH ST MARCY ST  469  81 $5,692  9 Prev. Maintenance

SOUTH ST MARCY ST JUNKINS AV  1,857  100 $0  0 Do Nothing

SOUTH ST JUNKINS AV 100' E OF CLOUGH DR  479  87 $412  1,328 Crackseal or Patch

SOUTH ST 100' E OF CLOUGH DR RICHARDS ST  583  91 $501  1,272 Crackseal or Patch

SOUTH ST RICHARDS ST MILLER AV  348  93 $299  1,246 Crackseal or Patch

SOUTH ST MILLER AV 200' E OF WIBIRD ST  1,249  84 $17,913  120 Prev. Maintenance

SOUTH ST 200' E OF WIBIRD ST MARSTON ST  610  93 $525  1,246 Crackseal or Patch

SOUTH ST MARSTON ST 250' E OF LAFAYETTE RD  1,111  84 $15,942  120 Prev. Maintenance

SOUTH ST WIBIRD ST 250' E OF LAFAYETTE RD  255  86 $219  1,343 Crackseal or Patch

SOUTH ST LAFAYETTE RD 50' E OF MONROE ST EXT  263  88 $348  1,314 Crackseal or Patch

SOUTH ST 50' E OF MONROE ST EXT MIDDLE RD  490  62 $24,315  46 Overlay AR/CO

SPARHAWK ST DENNETT ST THORTON ST  268  49 $38,205  5 Fortified Reclaim LO

SPARHAWK ST THORTON ST CLINTON ST  567  42 $59,434  6 Fortified Reclaim LO

SPINNEY RD MIDDLE RD 100' N OF SEWALL RD  1,440  100 $0  0 Do Nothing

SPINNEY RD 100' N OF SEWALL RD ISLINGTON ST  432  67 $27,427  12 Overlay w/mill AR/CO

SPRING ST WILLOW ST MILLER AV  796  97 $0  0 Do Nothing

STARK ST CLINTON ST DENNETT ST  951  46 $99,685  1 Fortified Reclaim LO

STARK ST DENNETT ST 166' W OF DENETT ST  166  97 $0  0 Do Nothing

STARK ST 166' W OF DENETT ST BRIDGE  113  99 $0  0 Do Nothing

STATE ST CASS ST WINTER ST  1,296  66 $110,126  19 Overlay w/mill LO

STATE ST WINTER ST MIDDLE ST  1,338  72 $25,832  35 Prev. Maintenance

STATE ST MIDDLE ST FLEET ST  650  82 $15,061  170 Prev. Maintenance

STATE ST FLEET ST PLEASANT ST  420  80 $9,732  175 Prev. Maintenance

STATE ST PLEASANT ST WRIGHT AV  930  90 $1,355  1,607 Crackseal or Patch

Page 18 of 21January 06, 2021



Street Name

Pavement Backlog Report- Alphabetical

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

STATE ST WRIGHT AV MARCY ST  225  87 $223  2,399 Crackseal or Patch

STATE ST MARCY ST DANIEL ST  215  99 $0  0 Do Nothing

STRATHAM ST NEW HAMPSHIRE AV ROCHESTER AV  427  49 $66,243  5 Fortified Reclaim LO

SUBMARINE WAY MARKET ST ROUTE 1 BYPASS  544  93 $0  0 Do Nothing

SUDBURY ST BREWSTER ST ROCK ST  261  97 $0  0 Do Nothing

SUMMER ST ISLINGTON ST MIDDLE ST  1,147  80 $22,780  66 Prev. Maintenance

SUMMIT AV SOUTH ST DEAD END  551  51 $62,219  3 Full Depth Reclaim LO

SUNSET RD BOSS AV THAXTER RD  683  54 $68,051  6 Full Depth Reclaim LO

SUTTON AV SHERBURNE RD DEAD END  631  73 $8,007  5 Prev. Maintenance

SUZANNE DR OCEAN RD SUZANNE DR (LOOP)  3,884  86 $3,728  93 Crackseal or Patch

SUZANNE DR #2 LAFAYETTE RD SUZANNE DR  343  93 $0  0 Do Nothing

SWEATT AV MIDDLE RD DEAD END  890  59 $59,117  3 Full Depth Reclaim LO

SYLVESTER ST MIDDLE RD DEAD END  345  69 $8,908  2 Overlay LO

T J GAMESTER DR F W HARTFORD DR F W HARTFORD DR  967  67 $48,547  5 Overlay LO

TAFT RD HOOVER DR 796' N OF HOOVER DR  808  69 $66,687  5 Overlay w/mill LO

TAFT RD 796' N OF HOOVER DR GARFIELD RD  322  84 $5,152  8 Prev. Maintenance

TAFT RD GARFIELD RD MCKINLEY RD  419  87 $458  92 Crackseal or Patch

TAFT RD MCKINLEY RD POLK AV  871  97 $0  0 Do Nothing

TAFT RD POLK AV CLEVELAND DR  1,041  97 $0  0 Do Nothing

TAFT RD CLEVELAND DR ELWYN RD  627  97 $0  0 Do Nothing

TANNER CT TANNER ST PARKER ST  220  100 $0  0 Do Nothing

TANNER ST ISLINGTON ST HANOVER ST  366  100 $0  0 Do Nothing

TANNER ST HANOVER ST HILL ST  124  100 $0  0 Do Nothing

TAYLOR LN HARDING RD MCKINLEY RD  269  71 $11,588  4 Overlay LO

TAYLOR LN MCKINLEY RD ARTHUR RD  92  97 $0  0 Do Nothing

TAYLOR LN ARTHUR RD CLEVELAND DR  696  97 $0  0 Do Nothing

THAXTER RD ISLINGTON ST SUNSET RD  900  58 $74,727  6 Full Depth Reclaim LO

THAXTER RD SUNSET RD BOSS AV  982  59 $107,626  6 Full Depth Reclaim LO

THORNTON ST RUTH ST STARK ST  1,181  71 $44,033  4 Overlay LO

THORNTON ST STARK ST BARTLETT ST  643  72 $9,227  10 Prev. Maintenance

THORNTON ST BARTLETT ST WOODBURY AV  346  76 $7,063  37 Prev. Maintenance

THORNTON ST EX THORNTON ST DENNETT ST  283  84 $4,059  4 Prev. Maintenance

TOPAZ PL OPAL AV ONYX LN  297  70 $10,650  4 Overlay LO

TRUMAN PL MCKINLEY RD HARDING RD  378  65 $15,724  5 Overlay LO

TYLER PL HARDING RD DWIGHT AV  147  85 $2,757  8 Prev. Maintenance

UNION ST ISLINGTON ST MIDDLE ST  1,367  46 $171,949  6 Fortified Reclaim LO
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UNION ST MIDDLE ST SOUTH RD  2,015  86 $2,001  93 Crackseal or Patch

VAN BUREN AV ADAMS AV FILMORE RD  245  48 $26,852  7 Full Depth Reclaim LO

VAN BUREN AV FILMORE RD MCKINLEY RD  501  66 $23,015  5 Overlay LO

VAN BUREN AV MCKINLEY RD HARRISON AV  526  97 $0  0 Do Nothing

VAUGHAN ST RAYNES AV GREEN ST  431  99 $0  0 Do Nothing

VAUGHAN ST GREEN ST MAPLEWOOD AV  365  58 $44,865  6 Full Depth Reclaim LO

VERDUN ST SAGAMORE RD MARNE AV  424  72 $4,444  4 Prev. Maintenance

VERSAILLES AV JONES AV DEAD END  314  44 $25,015  3 Fortified Reclaim LO

VICTORY RD COLONIAL DR DEAD END  146  78 $1,611  4 Prev. Maintenance

VINE ST ISLINGTON ST MELBOURNE ST  238  97 $0  0 Do Nothing

WALDEN ST MARCY ST DEAD END  155  94 $0  0 Do Nothing

WALKER BUNGALOW RD LITTLE HARBOR RD SHAW RD  2,028  96 $0  0 Do Nothing

WALKER BUNGALOW RD SHAW RD CUL-DE-SAC LOOP  749  96 $0  0 Do Nothing

WALKER ST DENNETT ST PROSPECT ST  145  76 $1,200  9 Prev. Maintenance

WALLIS RD SUZANNE DR SUZANNE DR  820  86 $760  93 Crackseal or Patch

WALTON AV GATES ST GARDNER ST  177  92 $53  87 Crackseal or Patch

WARD PL MONROE ST MIDDLE RD  230  51 $17,569  7 Full Depth Reclaim LO

WASHINGTON ST STATE ST HANCOCK ST  819  84 $8,585  5 Prev. Maintenance

WASHINGTON ST HANCOCK ST PLEASANT ST  357  87 $224  92 Crackseal or Patch

WENTWORTH ST PLEASANT ST DEAD END  434  100 $0  0 Do Nothing

WEST RD PEVERLY HILL RD 940' S OF PEVERLY HILL R  940  93 $0  0 Do Nothing

WEST RD 940' S OF PEVERLY HILL R CAMPUS DR  2,486  94 $0  0 Do Nothing

WEST RD CAMPUS DR LAFAYETTE RD  1,234  94 $0  0 Do Nothing

WHIDDEN ST PLEASANT ST DEAD END  250  100 $0  0 Do Nothing

WHIPPLE CT DECATUR RD CUL-DE-SAC LOOP  305  71 $9,625  2 Overlay LO

WHIPPLE ST DENNETT ST THORNTON ST  306  63 $13,168  5 Overlay LO

WHITE CEDARS BV LAFAYETTE RD 345' E OF LAFAYETTE BLVD  345  86 $566  93 Crackseal or Patch

WHITE CEDARS BV 345' E OF LAFAYETTE BLVD CUL-DE-SAC LOOP  605  91 $992  88 Crackseal or Patch

WHOLEY WY ECHO AV CUL-DE-SAC  497  77 $11,342  9 Prev. Maintenance

WIBIRD ST MIDDLE ST SOUTH RD  2,020  99 $0  0 Do Nothing

WILLARD AV LAFAYETTE RD 100' W OF MARSTON  1,090  67 $54,737  5 Overlay LO

WILLARD AV 100' W OF MARSTON WIBIRD ST  386  99 $0  0 Do Nothing

WILLOW LN LINCOLN AV SPRING ST  246  99 $0  0 Do Nothing

WILSON RD TAFT RD 930' W OF TAFT RD  948  97 $0  0 Do Nothing

WILSON RD 930' W OF TAFT RD LAFAYETTE RD  496  97 $0  0 Do Nothing

WINCHESTER ST WINCHESTER ST #2 349' W OF  DEAD END  524  87 $520  92 Crackseal or Patch
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WINCHESTER ST #2 OCEAN RD 880' S OF OCEAN RD  866  87 $860  46 Crackseal or Patch

WINCHESTER ST #2 880' S OF OCEAN RD NATHANIEL DR  183  93 $0  0 Do Nothing

WINCHESTER ST #3 WINCHESTER #2 MARIETTE DR  283  93 $0  0 Do Nothing

WINTER ST STATE ST AUSTIN ST  396  65 $11,360  5 Overlay LO

WITMER AV SHERBURNE RD GREENSIDE AV  337  86 $245  93 Crackseal or Patch

WOODBURY AV GOSLING ROAD 978' N OF MARKET ST  2,453  94 $0  0 Do Nothing

WOODBURY AV 978' N OF MARKET ST MARKET ST  983  94 $0  0 Do Nothing

WOODBURY AV MARKET ST 25' N. OF ECHO AV  658  92 $1,089  2,273 Crackseal or Patch

WOODBURY AV 25' N. OF ECHO AV 35' N. OF ROCKINGHAM AV  3,469  81 $49,759  151 Prev. Maintenance

WOODBURY AV 35' N. OF ROCKINGHAM AV RTE 1 BYPASS  940  90 $1,245  2,321 Crackseal or Patch

WOODBURY AV RTE 1 BYPASS MORNING ST  1,393  91 $1,475  1,078 Crackseal or Patch

WOODBURY AV MORNING ST BARTLETT ST  293  52 $23,378  78 Full Depth Reclaim LO

WOODBURY AV (#2) 210'S OF MARKET ST MARKET ST  200  97 $0  0 Do Nothing

WOODBURY AV (#2) MARKET ST 900' N OF MARKET ST  862  94 $0  0 Do Nothing

WOODBURY AV (OLD) WOODBURY AV DEAD END  373  49 $34,360  1 Fortified Reclaim LO

WOODLAWN CR WOODBURY AV 575' FROM ECHO AV  1,020  72 $14,063  10 Prev. Maintenance

WOODLAWN CR 575' FROM ECHO AV ECHO AV  563  95 $0  0 Do Nothing

WOODWORTH AV MIDDLE RD DEAD END  908  69 $23,444  2 Overlay LO

WORTHEN RD COLONIAL DR DEAD END  97  48 $8,054  3 Full Depth Reclaim LO

 547,403 $ 17,782,615 
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ARBORETUM DRIVE 600' SW OF ROTARY 3653' E OF SHORT ST  1,514  30 $324,346  4 Full Depth Const. LO

SOMERWORTH ST AVIATION AV ROCHESTER AV  437  30 $85,461  4 Full Depth Const. LO

ROCHESTER AV STRATHAM ST SOMERSWORTH AV  1,926  34 $717,439  4 Full Depth Const. LO

HARVARD ST GREENLAND RD DEAD END/GATE  618  35 $51,782  4 Fortified Reclaim LO

KANE ST DENNETT ST DEAD END AT RTE 1 BYPASS  671  35 $174,964  4 Full Depth Const. LO

ARBORETUM DRIVE 3653' E OF SHORT ST 2682' E OF SHORT ST  971  36 $208,063  4 Full Depth Const. LO

DURHAM ST AVIATION AV DEAD END  768  36 $143,041  2 Full Depth Const. LO

AVIATION AV HAMPTON RD ROCHESTER AV  2,409  37 $292,881  4 Fortified Reclaim LO

MAPLEWOOD AV RAYNES AV VAUGHAN ST  619  37 $82,272  215 Full Depth Reclaim LO

ARBORETUM DRIVE 2682' E OF SHORT ST 1093' E OF SHORT ST  1,590  38 $153,304  7 Fortified Reclaim LO

DEARBORN ST MAPLEWOOD AV DEAD END  265  40 $37,017  2 Full Depth Const. LO

COFFIN CT CABOT ST UNION ST  335  41 $15,451  6 Fortified Reclaim LO

DODGE AV GREENLAND RD DEAD END  807  41 $101,509  3 Fortified Reclaim LO

ARBORETUM DRIVE 1093' E OF SHORT ST SHORT ST  1,093  42 $105,433  6 Fortified Reclaim LO

ARBORETUM DRIVE SHORT ST 500' N OF MCINTYRE RD  2,280  42 $219,873  6 Fortified Reclaim LO

BOYD RD WOODBURY AV RT 1 BY PASS RAMP  837  42 $73,698  6 Fortified Reclaim LO

FLEET ST COURT ST HANOVER ST  1,046  42 $132,726  16 Fortified Reclaim AR/CO

GRAY'S LN SAGAMORE AV BROAD ST  267  42 $22,378  3 Full Depth Const. LO

SPARHAWK ST THORTON ST CLINTON ST  567  42 $59,434  6 Fortified Reclaim LO

HIGH ST #2 CONGRESS ST LADD ST  224  43 $17,845  6 Fortified Reclaim LO

ROCHESTER AV SOMERSWORTH AV NEW HAMPSHIRE AV  592  43 $74,465  6 Fortified Reclaim LO

CLIFF RD #2 DEAD END DEAD END  317  44 $31,899  3 Fortified Reclaim LO

DURHAM ST NEW HAMPSHIRE AV AVIATION AV  970  44 $105,744  6 Fortified Reclaim LO

GREENLAND RD #2 DEAD END SHERBURN DR  467  44 $74,406  3 Fortified Reclaim LO

VERSAILLES AV JONES AV DEAD END  314  44 $25,015  3 Fortified Reclaim LO

BARTLETT ST DENNETT ST DEAD END  206  45 $14,683  3 Fortified Reclaim LO

DODGE AVE #2 DODGE AV DEAD END  229  45 $30,725  3 Fortified Reclaim LO

MICHAEL SUCCI DR MARKET ST DEAD END  1,162  45 $116,930  3 Fortified Reclaim LO

MIRONA RD 250' W OF LAFAYETTE RD 500' E OF PEVERLY HILL R  1,417  45 $230,146  19 Fortified Reclaim AR/CO

NEWFIELDS ST NEW HAMPSHIRE AV ROCHESTER AV  468  45 $64,754  6 Fortified Reclaim LO

NIXON PK MCKINLEY RD NIXON PK (LOOP)  907  45 $102,679  6 Fortified Reclaim LO

BURKITT ST THORNTON ST DENNETT ST  296  46 $32,268  6 Fortified Reclaim LO

CLOUGH DR SOUTH ST 855' E OF SOUTH ST  839  46 $84,427  6 Fortified Reclaim LO

EDMOND AV MAPLEWOOD AV FAIRVIEW AVE  246  46 $25,776  6 Fortified Reclaim LO

HUNTERS HILL DENNETT ST DEAD END  239  46 $21,912  6 Fortified Reclaim LO

MORNING ST WOODBURY AV BARTLETT ST  616  46 $51,656  6 Fortified Reclaim LO
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PRINCETON ST HARVARD ST DEAD END  203  46 $22,130  3 Fortified Reclaim LO

STARK ST CLINTON ST DENNETT ST  951  46 $99,685  1 Fortified Reclaim LO

UNION ST ISLINGTON ST MIDDLE ST  1,367  46 $171,949  6 Fortified Reclaim LO

CORPORATE DR 100' W OF RYE ST 1117' E OF GRAFTON  4,833  47 $637,785  37 Fortified Reclaim AR/CO

DWIGHT AV TYLER AV VAN BUREN AV  510  47 $57,589  7 Full Depth Reclaim LO

F W HARTFORD DR 210' E OF TAFT RD T J GAMESTER AV (W)  401  47 $46,624  7 Full Depth Reclaim LO

PEARSON ST PLAINS AV #1 DEAD END  740  47 $55,849  3 Fortified Reclaim LO

CHURCH ST 70' S OF CONGRESS ST STATE ST  352  48 $22,132  3 Fortified Reclaim LO

CLOUGH DR 855' E OF SOUTH ST 478' S OF BRACKET RD  463  48 $53,820  7 Full Depth Reclaim LO

COLONIAL DR SHERBURNE RD 2500' N OF SHERBURNE RD  2,509  48 $216,654  7 Full Depth Reclaim LO

LEDGEWOOD DR 140' W OF CUL-DE-SAC CUL-DE-SAC  141  48 $28,418  3 Fortified Reclaim LO

LEE ST AVIATION AV ROCHESTER AV  434  48 $43,242  7 Full Depth Reclaim LO

LITTLE HARBOR RD 552' E OF SAGAMORE AV 3245' E OF SAGAMORE AV  2,714  48 $204,829  5 Fortified Reclaim LO

SHERIDAN AV SOUTH ST DEAD END  279  48 $16,377  3 Fortified Reclaim LO

VAN BUREN AV ADAMS AV FILMORE RD  245  48 $26,852  7 Full Depth Reclaim LO

WORTHEN RD COLONIAL DR DEAD END  97  48 $8,054  3 Full Depth Reclaim LO

CHASE DR MICHAEL SUCCI DR CUTTS AV EX  913  49 $107,186  5 Fortified Reclaim LO

DEER ST RUSSELL ST MARKET ST  483  49 $80,252  176 Full Depth Reclaim LO

PIERCE ISLAND RD END OF BRIDGE DECK 1500' S OF MECHANIC ST  1,117  49 $89,034  26 Full Depth Reclaim LO

PIERCE ISLAND RD 1500' S OF MECHANIC ST DEAD END  1,192  49 $95,012  26 Full Depth Reclaim LO

PORTER ST CHURCH ST PLEASANT ST  126  49 $6,852  5 Fortified Reclaim LO

SPARHAWK ST DENNETT ST THORTON ST  268  49 $38,205  5 Fortified Reclaim LO

STRATHAM ST NEW HAMPSHIRE AV ROCHESTER AV  427  49 $66,243  5 Fortified Reclaim LO

WOODBURY AV (OLD) WOODBURY AV DEAD END  373  49 $34,360  1 Fortified Reclaim LO

DECATUR RD COLONIAL DR COLONIAL DR  1,042  50 $86,517  7 Full Depth Reclaim LO

HARDING RD 700' N OF T J GAMESTER ADAMS AV  919  50 $100,754  7 Full Depth Reclaim LO

MASON AV DECATUR RD COLONIAL AV  637  50 $50,774  7 Full Depth Reclaim LO

RUSSELL ST DEER ST 100' S OF GREEN ST  358  50 $80,017  26 Fortified Reclaim AR/CO

BENSON ST SIMS AV DEAD END  249  51 $13,232  3 Full Depth Reclaim LO

BURKITT ST CLINTON ST THORNTON ST  575  51 $49,652  7 Full Depth Reclaim LO

JENKINS AV SUMMIT AV ROCKAWAY ST  235  51 $9,366  7 Full Depth Reclaim LO

MARCY ST SOUTH ST NEWCASTLE AV  976  51 $113,709  32 Full Depth Reclaim AR/CO

MIRONA RD EX MIRONA RD 80' N OF DEAD END  420  51 $55,796  7 Full Depth Reclaim LO

NEWCASTLE AV SOUTH ST MARCY ST  842  51 $67,122  18 Full Depth Reclaim LO

SAPPHIRE ST EDMOND AV ROCKINGHAM AV  238  51 $24,947  5 Fortified Reclaim LO

SUMMIT AV SOUTH ST DEAD END  551  51 $62,219  3 Full Depth Reclaim LO
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WARD PL MONROE ST MIDDLE RD  230  51 $17,569  7 Full Depth Reclaim LO

BURKITT ST EXT DENNETT ST 140' W OF DENNETT ST  127  52 $15,975  3 Fortified Reclaim LO

COAKLEY RD 606' W OF RTE BYPASS COAKLEY RD (LOOP)  2,601  52 $327,168  9 Fortified Reclaim LO

FELLS RD THAXTER RD THAXTER RD  702  52 $81,601  6 Full Depth Reclaim LO

ORCHARD ST WILLARD AV 294' N OF WILLARD AV  294  52 $19,502  6 Full Depth Reclaim LO

ROCKINGHAM AV SAPHIRE ST WOODBURY AV  622  52 $51,644  6 Full Depth Reclaim LO

WOODBURY AV MORNING ST BARTLETT ST  293  52 $23,378  78 Full Depth Reclaim LO

CHURCH ST STATE ST DEAD END  260  54 $12,952  3 Full Depth Reclaim LO

CLIFF RD SAGAMORE AV CLIFF RD #2  326  54 $25,985  6 Full Depth Reclaim LO

ISLINGTON ST DOVER ST ALBANY ST  805  54 $96,296  172 Full Depth Reclaim LO

MAPLEWOOD AV DENNETT ST RAYNES AV  821  54 $109,028  50 Full Depth Reclaim LO

SUNSET RD BOSS AV THAXTER RD  683  54 $68,051  6 Full Depth Reclaim LO

BANFIELD RD 750' S OF PEVERLY HILL R CONSTITUTION AV  5,045  55 $402,129  109 Full Depth Reclaim LO

PLAINS AV #1 ISLINGTON ST DEAD END  358  55 $30,914  6 Full Depth Reclaim LO

SCHURMAN AV COLONIAL DR DEAD END  164  55 $13,617  3 Full Depth Reclaim LO

BANFIELD RD #2 PEVERLY HILL RD BANFIELD RD  218  56 $19,553  37 Full Depth Reclaim AR/CO

FRANKLIN AV WOODBURY AV DEAD END  738  56 $68,629  3 Full Depth Reclaim LO

LAWRENCE ST MIDDLE ST BOSS AV  312  56 $22,797  6 Full Depth Reclaim LO

MANNING PL GATES ST END  64  56 $2,763  3 Full Depth Reclaim LO

RUTH ST THORNTON ST DEAD END  253  56 $18,486  3 Full Depth Reclaim LO

SAPPHIRE ST DIAMOND DR EDMOND AV  491  56 $40,768  6 Full Depth Reclaim LO

BRACKETT RD HAVEN ST DEAD END  829  57 $66,078  3 Full Depth Reclaim LO

CHAPEL ST BOW ST DANIEL ST  472  57 $34,487  6 Full Depth Reclaim LO

ESSEX AV MELBOURNE ST MIDDLE RD  1,404  57 $218,120  36 Full Depth Reclaim AR/CO

MELBOURNE ST VINE ST RUTLAND ST  1,436  57 $119,230  6 Full Depth Reclaim LO

RAYNES AV MAPLEWOOD AV VAUGHAN ST  250  57 $29,060  6 Full Depth Reclaim LO

DENNETT ST 100' S OF MILL POND WAY WOODBURY AV  1,234  58 $181,634  37 Fortified Reclaim AR/CO

EDMOND AV FAIRVIEW AVE WOODBURY AV  1,797  58 $149,175  6 Full Depth Reclaim LO

FILMORE RD VAN BUREN AV HARDING RD  442  58 $48,399  3 Full Depth Reclaim LO

MIRONA RD 500' E OF PEVERLY HILL R PEVERLY HILL RD  498  58 $74,950  14 Full Depth Reclaim AR/CO

ROBERT AV LAFAYETTE RD ANNE AV  875  58 $101,711  6 Full Depth Reclaim LO

RYE ST INTERNATIONAL DR CORPORATE DR #2  1,622  58 $134,674  6 Full Depth Reclaim LO

THAXTER RD ISLINGTON ST SUNSET RD  900  58 $74,727  6 Full Depth Reclaim LO

VAUGHAN ST GREEN ST MAPLEWOOD AV  365  58 $44,865  6 Full Depth Reclaim LO

CABOT ST MIDDLE ST ISLINGTON ST  1,250  59 $132,847  19 Full Depth Reclaim LO

COACH RD LAFAYETTE RD CUL-DE-SAC LOOP  1,295  59 $137,630  3 Full Depth Reclaim LO
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MARJORIE ST MIDDLE RD DEAD END  669  59 $62,212  3 Full Depth Reclaim LO

MIRONA RD LAFAYETTE RD 250' W OF LAFAYETTE RD  248  59 $54,181  14 Full Depth Reclaim AR/CO

ONYX LN TOPAZ PL DIAMOND DR  309  59 $25,656  6 Full Depth Reclaim LO

SWEATT AV MIDDLE RD DEAD END  890  59 $59,117  3 Full Depth Reclaim LO

THAXTER RD SUNSET RD BOSS AV  982  59 $107,626  6 Full Depth Reclaim LO

ALDER WAY KANE ST DEAD END  208  60 $17,270  6 Full Depth Reclaim LO

BARTLETT ST THORNTON ST DENNETT ST  338  60 $55,792  89 Full Depth Reclaim AR/CO

HARDING RD ADAMS AV MCKINLEY RD  1,822  60 $175,485  6 Full Depth Reclaim LO

MT VERNON ST SOUTH ST POLICE DEPT LOT  396  60 $28,934  6 Full Depth Reclaim LO

NORTHWEST ST MAPLEWOOD AV DEAD END  1,269  60 $84,292  3 Full Depth Reclaim LO

O'LEARY PL FAIRVIEW AV CUL-DE-SAC  211  60 $38,619  3 Full Depth Reclaim LO

ORCHARD ST 294' N OF WILLARD AV WIBIRD ST  906  60 $87,287  6 Full Depth Reclaim LO

PEVERLY HILL RD 327' N OF WEST ROAD ENTRANCE TO DPW  470  60 $50,200  41 Full Depth Reclaim AR/CO

PEVERLY HILL RD 265' S OF MIDDLE ROAD MIDDLE ROAD  266  60 $54,193  75 Full Depth Reclaim AR/CO

BROAD ST SOUTH ST JONES AVE  1,541  61 $70,752  50 Overlay LO

DENNETT ST THORNTON ST EXT 100' S OF MILL POND WAY  434  61 $19,403  33 Overlay AR/CO

GOSLING RD R X R TRACKS 300' E OF WOODBURY AV  2,533  61 $90,833  5 Overlay LO

HARDING RD MCKINLEY RD ELWYN RD  971  61 $47,355  5 Overlay LO

PARTRIDGE ST MARCY ST DEAD END  252  61 $5,061  3 Overlay LO

SEWALL RD ALDRICH RD THAXTER RD  237  61 $6,459  5 Overlay LO

BANFIELD RD 475' S OF PEVERLY HILL R 750' S OF PEVERLY HILL R  275  62 $10,923  58 Overlay AR/CO

HANOVER ST MAPLEWOOD AVE BRIDGE ST  150  62 $10,923  32 Overlay AR/CO

NEW HAMPSHIRE AV 250' N OF STRATHAM ST INTERNATIONAL DR  3,776  62 $243,723  39 Overlay AR/CO

PEVERLY HILL RD ENTRANCE TO DPW 150' N OF BANFIELD RD  873  62 $65,020  32 Overlay AR/CO

ROCKINGHAM AV MEADOW RD SPAULDING TP  526  62 $18,863  16 Overlay LO

SOUTH ST 50' E OF MONROE ST EXT MIDDLE RD  490  62 $24,315  46 Overlay AR/CO

BRACKETT LN BRACKETT RD SOUTH ST  540  63 $20,914  49 Overlay LO

CATE ST COTTAGE ST 547' S OF BARTLETT ST  929  63 $26,651  9 Overlay LO

GRIFFIN RD 375' S OF GREENLAND RD CUL-DE-SAC  1,043  63 $69,586  5 Overlay w/mill LO

JUNKINS AV SOUTH ST 544' N OF LINCOLN AV  959  63 $38,093  25 Overlay AR/CO

KEARSARGE WY 50' S OF BIRCH ST MARKET ST EB  399  63 $28,389  32 Overlay AR/CO

LAFAYETTE RD WILLARD AV MIDDLE ST  588  63 $70,069  103 Overlay w/mill AR/CO

MAPLEWOOD AV VAUGHAN ST ISLINGTON ST  1,085  63 $93,379  76 Overlay AR/CO

NEW HAMPSHIRE AV PEASE BLVD 400' S OF EXETER ST  1,845  63 $119,065  38 Overlay AR/CO

WHIPPLE ST DENNETT ST THORNTON ST  306  63 $13,168  5 Overlay LO

AIRLINE AV EXETER ST 700' N OF EXETER ST  700  64 $45,203  2 Overlay LO
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COOLIDGE DR HOOVER DR MCKINLEY RD  1,364  64 $45,000  5 Overlay LO

CUTTS AV CHASE DR DEAD END (N)  792  64 $27,265  19 Overlay LO

DIAMOND DR ONYX LA RUBY RD  680  64 $24,385  5 Overlay LO

HAMPTON ST AVIATION AVE FLIGHT LINE DR  1,026  64 $44,142  5 Overlay LO

MARKET ST BOW ST DEER ST  731  64 $50,330  101 Overlay w/mill AR/CO

MARKET ST #1 BOW ST DANIEL ST  421  64 $55,743  24 Overlay w/mill AR/CO

ROCKAWAY ST JENKINS AV DEAD END  148  64 $4,670  2 Overlay LO

RUSSELL ST 100' S OF GREEN ST MARKET ST  380  64 $27,706  19 Overlay AR/CO

BARTLETT ST 500' W OF ISLINGTON ST THORNTON ST  1,303  65 $75,480  80 Overlay AR/CO

CENTRAL AV MAPLEWOOD AV MYRTLE AV S  966  65 $36,026  5 Overlay LO

COURT PL STATE ST COURT ST  193  65 $9,966  5 Overlay LO

GREENLAND RD #2 SHERBURN DR GREENLAND RD  395  65 $25,876  5 Overlay w/mill LO

INTERNATIONAL DR 355' N OF NEW HAMPSHIRE A 100' NORTH OF OAK ST  1,336  65 $57,508  61 Overlay AR/CO

LITTLE HARBOR RD SAGAMORE AV 552' E OF SAGAMORE AV  556  65 $13,558  5 Overlay LO

MCCLINTOCK AV WOODWORTH AV LEAVITT AV  203  65 $7,002  5 Overlay LO

MONROE ST WARD PL MIDDLE RD  342  65 $21,585  5 Overlay LO

NEWCASTLE AV MARCY ST PLEASANT POINT DR  1,060  65 $42,101  20 Overlay AR/CO

RICCI AV JOAN AV ROBERTS AV  390  65 $20,139  5 Overlay LO

TRUMAN PL MCKINLEY RD HARDING RD  378  65 $15,724  5 Overlay LO

WINTER ST STATE ST AUSTIN ST  396  65 $11,360  5 Overlay LO

AIRLINE AV 700' N OF EXETER ST GATE  422  66 $26,615  3 Overlay w/mill LO

CATE ST 547' S OF BARTLETT ST BARTLETT ST  541  66 $21,728  7 Overlay LO

FAIRVIEW AV OLEARY PL EDMOND AV  463  66 $16,600  5 Overlay LO

JUNKINS AV 544' N OF LINCOLN AV PARROT AV  798  66 $57,056  29 Overlay w/mill AR/CO

LARRY LN COAKLEY RD (N) COAKLEY RD (S)  405  66 $17,428  5 Overlay LO

LEAVITT AV MIDDLE RD MCCLINTOCK AV  671  66 $19,250  5 Overlay LO

PLEASANT ST STATE ST CONGRESS ST  427  66 $56,537  50 Overlay w/mill AR/CO

RUTLAND ST MELBOURNE ST ISLINGTON ST  247  66 $10,629  5 Overlay LO

SHEFFIELD RD MELBOURNE ST MIDDLE RD  1,363  66 $62,563  5 Overlay LO

STATE ST CASS ST WINTER ST  1,296  66 $110,126  19 Overlay w/mill LO

VAN BUREN AV FILMORE RD MCKINLEY RD  501  66 $23,015  5 Overlay LO

ADAMS AV HARDING RD DEAD END  468  67 $22,153  2 Overlay LO

CLINTON ST BARTLETT ST STARK ST  829  67 $33,295  5 Overlay LO

CLINTON ST STARK ST SPARHAWK ST  469  67 $18,837  18 Overlay LO

COLONIAL DR 2500' N OF SHERBURNE RD SHERBURNE RD  1,592  67 $59,373  5 Overlay LO

DEER ST MAPLEWOOD AV RUSSELL ST  447  67 $37,024  78 Overlay AR/CO
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ECHO AV HILLCREST DR WOODBURY AV  499  67 $17,178  7 Overlay LO

FAIRVIEW AV MAPLEWOOD AV OLEARY PL  248  67 $15,658  5 Overlay LO

FILMORE RD DEAD END VAN BUREN AV  165  67 $5,457  2 Overlay LO

GOOSE BAY DR CORPORATE DR (W) 1069' E OF CORPORATE DR W  1,071  67 $46,087  5 Overlay LO

LENS AV JONES AV DEAD END  477  67 $12,316  2 Overlay LO

MARKET ST DEER ST RUSSELL ST  501  67 $41,460  78 Overlay AR/CO

PRAY ST MARCY ST DEAD END  268  67 $4,613  2 Overlay LO

SIMS AV MELBOURNE ST DEAD END  660  67 $18,934  2 Overlay LO

SPINNEY RD 100' N OF SEWALL RD ISLINGTON ST  432  67 $27,427  12 Overlay w/mill AR/CO

T J GAMESTER DR F W HARTFORD DR F W HARTFORD DR  967  67 $48,547  5 Overlay LO

WILLARD AV LAFAYETTE RD 100' W OF MARSTON  1,090  67 $54,737  5 Overlay LO

ASH ST ORCHARD ST WILLARD AV  279  68 $12,006  5 Overlay LO

BANFIELD RD PEVERLY HILL RD 475' S OF PEVERLY HILL R  475  68 $33,805  53 Overlay AR/CO

BOSS AV 110' S OF SUNSET  RD LAWRENCE ST  269  68 $8,495  5 Overlay LO

CONGRESS ST PLEASANT ST MIDDLE ST  998  68 $105,713  54 Overlay w/mill AR/CO

CORPORATE DR 1117' E OF GRAFTON 228' E OF GRAFTON DR  889  68 $36,784  29 Overlay AR/CO

F W HARTFORD DR 840' S OF T J GAMESTER AV HARDING RD  833  68 $38,235  5 Overlay LO

HIGHLINER AV BORTHWICK AV CUL-DE-SAC  644  68 $59,360  2 Overlay LO

HOLLY LN SHERBURNE RD HOLLY LN  1,553  68 $71,284  5 Overlay LO

INTERNATIONAL DR 100' S OF CORPORATE DR CORPORATE DR  351  68 $38,956  24 Overlay AR/CO

KEARSARGE WY PREBLE WY RANGER WY  1,071  68 $39,942  45 Overlay LO

LAFAYETTE RD 325' S OF SOUTH ST WILLARD AV  845  68 $62,934  76 Overlay AR/CO

LAWRENCE ST BOSS AV MIDDLE RD  358  68 $11,291  5 Overlay LO

MAPLEWOOD AV PROSPECT ST DENNETT ST  342  68 $18,087  58 Overlay AR/CO

MCKINLEY RD 200' W OF TAFT DR LAFAYETTE RD  805  68 $34,641  5 Overlay LO

NORTH SCHOOL ST PROSPECT ST DENNETT ST  234  68 $3,692  5 Overlay LO

RALEIGH WY RANGER WY SARATOGA WAY  806  68 $21,975  5 Overlay LO

SEWALL RD THAXTER RD SPINNEY RD  1,204  68 $41,448  5 Overlay LO

SHERBURNE RD 800'N OF GREENLAND RD 948'N OF GREENLAND RD  148  68 $7,430  5 Overlay LO

ASH ST WILLARD AV DEAD END  357  69 $11,266  2 Overlay LO

DAVIS RD GRIFFIN RD CUL DE SAC  574  69 $48,492  2 Overlay w/mill LO

FLETCHER ST SIMS AV DEAD END  178  69 $5,106  2 Overlay LO

GRANITE ST WOODBURY AV DEAD END  393  69 $14,100  2 Overlay LO

GREENLAND RD #1 GRIFFIN RD ISLINGTON ST  2,789  69 $230,800  106 Overlay AR/CO

GRIFFIN RD GREENLAND RD #1 375' S OF GREENLAND RD  375  69 $26,398  5 Overlay w/mill LO

INTERNATIONAL DR RYE ST 100' S OF CORPORATE DR  2,375  69 $106,132  23 Overlay AR/CO
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KENSINGTON RD MIDDLE RD BOSS AV  670  69 $23,065  4 Overlay LO

LOIS ST MIDDLE RD DEAD END  486  69 $13,942  2 Overlay LO

MIDDLE ST MILLER AV RICHARDS AV  604  69 $73,575  80 Overlay w/mill AR/CO

OPAL AV DIAMOND DR TOPAZ PL  264  69 $9,467  4 Overlay LO

ROGERS ST COURT ST PARROT AV  523  69 $15,004  6 Overlay LO

RUBY RD EDMOND AV DIAMOND DR  448  69 $16,065  4 Overlay LO

SYLVESTER ST MIDDLE RD DEAD END  345  69 $8,908  2 Overlay LO

TAFT RD HOOVER DR 796' N OF HOOVER DR  808  69 $66,687  5 Overlay w/mill LO

WOODWORTH AV MIDDLE RD DEAD END  908  69 $23,444  2 Overlay LO

ECHO AV SPAULDING TP HILLCREST DR  865  70 $29,778  9 Overlay LO

GRANT AV HOOVER DR MCKINLEY RD  1,423  70 $48,988  4 Overlay LO

HAYES PL HARDING RD MCKINLEY RD  326  70 $13,093  4 Overlay LO

KEARSARGE WY RANGER WY 400' S OF RANGER WAY  342  70 $16,981  29 Overlay AR/CO

MENDUM AV MIDDLE ST PARK ST  542  70 $19,436  4 Overlay LO

MIDDLE ST MIDDLE RD MILLER AV  2,999  70 $349,435  71 Overlay w/mill AR/CO

MIDDLE ST RICHARDS AV STATE ST  676  70 $57,284  79 Overlay w/mill AR/CO

SALTER ST MARCY ST DEAD END  331  70 $8,071  2 Overlay LO

TOPAZ PL OPAL AV ONYX LN  297  70 $10,650  4 Overlay LO

COURT ST PLEASANT ST MIDDLE ST  1,111  71 $60,680  28 Overlay AR/CO

GARFIELD RD MCKINLEY RD TAFT RD  676  71 $27,150  4 Overlay LO

GEORGES TR COLONIAL DR COLONIAL DR  400  71 $12,623  4 Overlay LO

GREENLAND RD ISLINGTON ST PEVERLY HILL RD  901  71 $40,263  34 Overlay AR/CO

JOAN AV ANNE AV RICCI AV  325  71 $13,985  4 Overlay LO

MCKINLEY RD HARDING RD VAN BUREN AV  1,620  71 $72,035  12 Overlay LO

MCKINLEY RD VAN BUREN AV 200' W OF TAFT DR  1,134  71 $53,678  12 Overlay LO

MONROE ST EX SOUTH ST DEAD END  244  71 $8,050  2 Overlay LO

PEVERLY HILL RD 250' N OF YMCA ENTRANCE MCCLINTOCK ST  2,127  71 $91,529  62 Overlay AR/CO

SHERBURNE RD 948'N OF GREENLAND RD WITMER AV  2,046  71 $85,109  4 Overlay LO

TAYLOR LN HARDING RD MCKINLEY RD  269  71 $11,588  4 Overlay LO

THORNTON ST RUTH ST STARK ST  1,181  71 $44,033  4 Overlay LO

WHIPPLE CT DECATUR RD CUL-DE-SAC LOOP  305  71 $9,625  2 Overlay LO

ANNE AV ROBERTS AV JOAN AV  425  72 $7,034  10 Prev. Maintenance

BOW ST 100' W OF CHAPEL ST MARKET ST #1  406  72 $9,407  29 Prev. Maintenance

CONSTITUTION AV 1810' W OF LAFAYETTE RD BANFIELD RD  2,260  72 $41,145  64 Prev. Maintenance

CUTTS AV DEAD END (S) CHASE DR  261  72 $3,456  5 Prev. Maintenance

FALKLAND WY KEARSARGE WY DEAD END  112  72 $1,174  5 Prev. Maintenance
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HALL CT COLONIAL DR COLONIAL DR  291  72 $3,211  10 Prev. Maintenance

MIDDLE ST STATE ST ISLINGTON ST  402  72 $7,762  213 Prev. Maintenance

OAK ST MANGROVE ST DEAD END  331  72 $3,470  5 Prev. Maintenance

ORCHARD CT WILLARD AV DEAD END  187  72 $2,063  5 Prev. Maintenance

PEVERLY HILL RD 150' N OF BANFIELD RD 250' N OF YMCA ENTRANCE  518  72 $12,860  97 Prev. Maintenance

PINE ST BARTLETT ST STARK ST  747  72 $8,242  39 Prev. Maintenance

PORTER ST MIDDLE ST 100' S OF CHESTNUT ST  270  72 $2,383  10 Prev. Maintenance

PROSPECT ST WALKER ST MAPLEWOOD AV  358  72 $4,938  10 Prev. Maintenance

STATE ST WINTER ST MIDDLE ST  1,338  72 $25,832  35 Prev. Maintenance

THORNTON ST STARK ST BARTLETT ST  643  72 $9,227  10 Prev. Maintenance

VERDUN ST SAGAMORE RD MARNE AV  424  72 $4,444  4 Prev. Maintenance

WOODLAWN CR WOODBURY AV 575' FROM ECHO AV  1,020  72 $14,063  10 Prev. Maintenance

CORPORATE DR 228' E OF GRAFTON RD GRAFTON RD  228  73 $4,025  77 Prev. Maintenance

CUTTS ST RT 1 BY PASS MAPLEWOOD AV  396  73 $7,428  96 Prev. Maintenance

FARM LN 25' W OF MEADOW RD SPAULDING TP  928  73 $15,359  17 Prev. Maintenance

GRAFTON RD 376' S OF CORPORATE DR SHERBURNE RD (EXT)  2,266  73 $27,505  230 Prev. Maintenance

GREENSIDE AV 408' S OF SHERBURNE RD SHERBURNE RD  412  73 $5,455  10 Prev. Maintenance

HAVEN RD SOUTH ST DEAD END  546  73 $7,229  5 Prev. Maintenance

LANG RD LAYFAYETTE RD RYE TOWN LINE  5,131  73 $65,107  57 Prev. Maintenance

OXFORD AV GREENLAND RD #1 DEAD END  799  73 $9,698  10 Prev. Maintenance

PEVERLY HILL RD MCCLINTOCK ST 265' S OF MIDDLE ROAD  489  73 $8,092  210 Prev. Maintenance

SUTTON AV SHERBURNE RD DEAD END  631  73 $8,007  5 Prev. Maintenance

BARBERRY LN ISLINGTON ST FOCH AV  736  74 $8,119  5 Prev. Maintenance

CRESCENT WY 470' W OF KEARSAGE WY ALBACORE WY  956  74 $13,183  5 Prev. Maintenance

DANIEL ST BOW ST MARKET ST  941  74 $20,773  123 Prev. Maintenance

FALKLAND PL RANGER WY KEARSAGE WY  225  74 $3,476  9 Prev. Maintenance

JACKSON HILL ST MARSH LN NORTHWEST ST  236  74 $2,213  9 Prev. Maintenance

MANOR DR BOYD RD DEAD END/PARKING LOT  289  74 $4,783  5 Prev. Maintenance

MARSH LN JACKSON HILL ST DEAD END  196  74 $1,731  5 Prev. Maintenance

MCCLINTOCK AV LEAVITT AV PEVERLY HILL RD  210  74 $2,777  9 Prev. Maintenance

MONROE ST SOUTH ST WARD PL  274  74 $4,384  38 Prev. Maintenance

ORANGE ST KEARSARGE WY OAK ST  225  74 $2,234  9 Prev. Maintenance

PEVERLY HILL RD WEST ROAD 327' N OF WEST ROAD  325  74 $5,379  208 Prev. Maintenance

ROCKLAND ST SHERBURNE AV #1 ELWYN AV  182  74 $3,006  5 Prev. Maintenance

SARATOGA WY BEDFORD WY CRESCENT WY  792  74 $8,739  9 Prev. Maintenance

SHERBURNE RD GREENLAND RD 385'N OF GREENLAND RD  377  74 $8,328  37 Prev. Maintenance
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BARBERRY LN FOCH AV DEAD END  424  75 $3,042  5 Prev. Maintenance

GOSLING RD 300' E OF WOODBURY AV 130' E OF WOODBURY AV  170  75 $2,814  9 Prev. Maintenance

HANCOCK ST PLEASANT ST MARCY ST  827  75 $13,687  9 Prev. Maintenance

LITTLE HARBOR RD 3245' E OF SAGAMORE AV DEAD END  730  75 $8,055  5 Prev. Maintenance

MCGEE DR MAPLEWOOD AV DEAD END  954  75 $9,474  5 Prev. Maintenance

PEVERLY HILL RD LAFAYETTE RD WEST ROAD  546  75 $5,422  205 Prev. Maintenance

PEVERLY HILL RD (SB) 530' N OF LAFAYETTE RD LAFAYETTE RD  573  75 $11,064  93 Prev. Maintenance

ATKINSON ST STATE ST COURT ST  191  76 $1,897  9 Prev. Maintenance

FARM LN WOODBURY AV 25' W OF MEADOW RD  331  76 $4,748  16 Prev. Maintenance

HARDING RD T J GAMESTER 700' N OF T J GAMESTER  707  76 $12,866  9 Prev. Maintenance

POST RD HERITAGE AV #2 CUL-DE-SAC  600  76 $13,817  5 Prev. Maintenance

RANGER WY KEARSARGE WY FALKLAND WY  298  76 $4,110  9 Prev. Maintenance

SAGAMORE GROVE RD SAGAMORE AV DEAD END  557  76 $4,608  2 Prev. Maintenance

THORNTON ST BARTLETT ST WOODBURY AV  346  76 $7,063  37 Prev. Maintenance

WALKER ST DENNETT ST PROSPECT ST  145  76 $1,200  9 Prev. Maintenance

AVIATION AV DURHAM ST HAMPTON RD  1,298  77 $20,772  5 Prev. Maintenance

BRIGHAM LN CUTTS AV CUL-DE-SAC  558  77 $12,419  9 Prev. Maintenance

GREENSIDE AV WITMER AV 408' S OF SHERBURNE RD  1,086  77 $14,978  9 Prev. Maintenance

HAMPSHIRE RD SHEFFIELD RD SHEFFIELD RD  1,288  77 $24,160  9 Prev. Maintenance

HILLCREST DR ECHO AVE WOODLAWN CIR  946  77 $15,135  5 Prev. Maintenance

LADD ST HIGH ST 180' E OF HIGH ST  181  77 $1,596  9 Prev. Maintenance

LONGMEADOW LN WOODLAWN CR 150' S OF WOODLAWN CR  160  77 $1,854  5 Prev. Maintenance

OAKWOOD DR ELWYN RD CUL-DE-SAC  797  77 $14,070  5 Prev. Maintenance

WHOLEY WY ECHO AV CUL-DE-SAC  497  77 $11,342  9 Prev. Maintenance

HAMPSHIRE RD #2 HAMPSHIRE RD DEAD END  137  78 $1,814  4 Prev. Maintenance

JACKSON HILL ST MAPLEWOOD AV MARSH LN  207  78 $1,825  4 Prev. Maintenance

MARNE AV JONES AV DEAD END  605  78 $6,675  4 Prev. Maintenance

MCDONOUGH ST CORNWALL ST CABOT ST  379  78 $7,115  4 Prev. Maintenance

MYRTLE AV RTE 1 BYPASS SB DEAD END  830  78 $9,158  4 Prev. Maintenance

PEASE BV 860' E OF NEW HAMPSHIRE AV SPAULDING TNPK  2,169  78 $47,865  286 Prev. Maintenance

PLEASANT POINT DR NEW CASTLE AV DEAD END  1,188  78 $18,351  4 Prev. Maintenance

VICTORY RD COLONIAL DR DEAD END  146  78 $1,611  4 Prev. Maintenance

CHATHAM ST WINTER ST SUMMER ST  371  79 $3,889  2 Prev. Maintenance

COAKLEY RD RT 1 BY PASS 606' W OF RTE BYPASS  606  79 $10,030  16 Prev. Maintenance

DORIS AV SHERBURNE RD GREENSIDE AV  376  79 $5,186  9 Prev. Maintenance

FIELDS RD SEWALL RD SEWALL RD  632  79 $10,460  9 Prev. Maintenance

Page 9 of 21January 06, 2021



Street Name

Pavement Backlog Report- PCI Ascending

From To Alternative Length (ft)  PCI
Repair 

Cost

Benefit 

Value

MCCLINTOCK AV SWEATT AV WOODWORTH AV  202  79 $2,673  9 Prev. Maintenance

SHAW RD SAGAMORE AV WALKER BUNGALOW RD  633  79 $5,588  9 Prev. Maintenance

ARBORETUM DRIVE PEASE BLVD 570' N OF PEASE BLVD  570  80 $11,323  9 Prev. Maintenance

BAYCLIFF RD NEW CASTLE AV DEAD END  347  80 $5,743  4 Prev. Maintenance

BIRCH ST KEARSARGE WY DEAD END  132  80 $1,456  4 Prev. Maintenance

COTTAGE ST WOODBURY AV RT 1 BYPASS RAMP  1,170  80 $16,137  12 Prev. Maintenance

LINCOLN AV SHERBURN AV JUNKINS AV  799  80 $12,342  35 Prev. Maintenance

STATE ST FLEET ST PLEASANT ST  420  80 $9,732  175 Prev. Maintenance

SUMMER ST ISLINGTON ST MIDDLE ST  1,147  80 $22,780  66 Prev. Maintenance

ARBORETUM DRIVE 570' N OF PEASE BLVD 2255' N OF PEASE BLVD  1,685  81 $28,819  9 Prev. Maintenance

AVIATION AV GRAFTON RD DURHAM ST  1,177  81 $20,130  9 Prev. Maintenance

BALL ST NEW CASTLE AV DEAD END  207  81 $1,370  4 Prev. Maintenance

CAMPUS DRIVE WEST RD CUL DE SAC LOOP  811  81 $14,317  9 Prev. Maintenance

ELWYN AV SOUTH ST ROCKLAND ST  1,114  81 $18,438  9 Prev. Maintenance

HUMPHREY'S CT NEW CASTLE AV MARCY ST  612  81 $6,415  9 Prev. Maintenance

JONES AV SAGAMORE AV INCINERATOR RD  2,741  81 $34,780  9 Prev. Maintenance

KEARSARGE WY 400' S OF RANGER WAY 50' S OF BIRCH ST  1,399  81 $22,378  86 Prev. Maintenance

LINCOLN AV RICHARDS AV SHERBURN AV  353  81 $5,453  34 Prev. Maintenance

LONGMEADOW RD LAFAYETTE RD CUL-DE-SAC  537  81 $12,530  4 Prev. Maintenance

MCNABB CT LINCOLN AV DEAD END  282  81 $3,267  4 Prev. Maintenance

NATHANIEL DR MARIETTE DR CUL-DE-SAC  1,690  81 $32,403  9 Prev. Maintenance

PEASE BV (WB) SPAULDING TP PEASE BLVD #1  2,129  81 $49,331  276 Prev. Maintenance

PORPOISE WY SARATOGA WY CRESCENT WY  595  81 $6,565  9 Prev. Maintenance

SHERBURNE AV #1 ROCKLAND ST DEAD END  1,066  81 $12,938  9 Prev. Maintenance

SOUTH SCHOOL ST SOUTH ST MARCY ST  469  81 $5,692  9 Prev. Maintenance

WOODBURY AV 25' N. OF ECHO AV 35' N. OF ROCKINGHAM AV  3,469  81 $49,759  151 Prev. Maintenance

ARBORETUM DRIVE 2255' N OF PEASE BLVD 2722' N OF PEASE BLVD  467  82 $7,990  9 Prev. Maintenance

AUSTIN ST MIDDLE ST SUMMER ST  481  82 $8,757  9 Prev. Maintenance

AUSTIN ST SUMMER ST CABOT ST  497  82 $9,048  9 Prev. Maintenance

AUSTIN ST CABOT ST UNION ST  339  82 $6,172  9 Prev. Maintenance

BLOSSOM ST SOUTH ST DEAD END  221  82 $1,951  4 Prev. Maintenance

CLOUGH DR 478' S OF BRACKET RD BRACKET RD  470  82 $5,704  34 Prev. Maintenance

COLUMBIA ST STATE ST ISLINGTON ST  498  82 $9,066  9 Prev. Maintenance

PEASE BV NEW HAMPSHIRE AVE 860' E OF NEW HAMPSHIRE AVE  857  82 $32,150  255 Prev. Maintenance

PORTER ST FLEET ST CHURCH ST  251  82 $1,800  9 Prev. Maintenance

STATE ST MIDDLE ST FLEET ST  650  82 $15,061  170 Prev. Maintenance
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BARTLETT ST ISLINGTON ST 500' W OF ISLINGTON ST  500  83 $10,206  286 Prev. Maintenance

BORTHWICK AV GREENLAND RD 2750' N OF GREENLAND RD  2,745  83 $62,090  110 Prev. Maintenance

BOYAN PL PLEASANT POINT DR CUL DE SAC  276  83 $5,669  4 Prev. Maintenance

CONSTITUTION AV 350' W OF LAFAYETTE RD 1810' W OF LAFAYETTE RD  1,460  83 $25,775  57 Prev. Maintenance

FERNALD CT NEW CASTLE AV DEAD END  291  83 $3,853  4 Prev. Maintenance

MIDDLE RD PEVERLY HILL RD 474' E OF LOIS ST  2,627  83 $43,479  104 Prev. Maintenance

PINEHURST RD SOUTH ST DEAD END  1,004  83 $12,186  4 Prev. Maintenance

RIDGES CT NEW CASTLE AV DEAD END  545  83 $6,915  4 Prev. Maintenance

ROCKLAND ST ELWYN AVE DEAD END  331  83 $5,473  4 Prev. Maintenance

BORTHWICK AV 2750' N OF GREENLAND RD 400' S OF RT 1 BY-PASS  3,503  84 $59,910  109 Prev. Maintenance

CENTRE ST BOYD RD GARDEN ST  292  84 $2,739  0 Prev. Maintenance

COURT ST MARCY ST PLEASANT ST  1,250  84 $15,861  83 Prev. Maintenance

ELWYN RD EDGEWOOD RD LAFAYETTE RD  447  84 $14,303  83 Prev. Maintenance

GREENLAND RD #3 RT 101 DEAD END  456  84 $7,044  4 Prev. Maintenance

HANOVER ST PORTWALK MAPLEWOOD AVE  345  84 $8,375  83 Prev. Maintenance

MCDONOUGH ST CABOT ST DEAD END  641  84 $12,019  4 Prev. Maintenance

MEADOW RD MAPLE ST FARM LN  876  84 $12,082  8 Prev. Maintenance

MEADOW RD FARM LN ROCKINGHAM AV  1,231  84 $16,978  8 Prev. Maintenance

MOEBUS TR PLEASANT POINT DR DEAD END  397  84 $4,818  4 Prev. Maintenance

PIERCE ISLAND RD MECHANIC ST 150' E OF MECHANIC ST  150  84 $1,903  32 Prev. Maintenance

SOUTH ST MILLER AV 200' E OF WIBIRD ST  1,249  84 $17,913  120 Prev. Maintenance

SOUTH ST MARSTON ST 250' E OF LAFAYETTE RD  1,111  84 $15,942  120 Prev. Maintenance

TAFT RD 796' N OF HOOVER DR GARFIELD RD  322  84 $5,152  8 Prev. Maintenance

THORNTON ST EX THORNTON ST DENNETT ST  283  84 $4,059  4 Prev. Maintenance

WASHINGTON ST STATE ST HANCOCK ST  819  84 $8,585  5 Prev. Maintenance

CHAPEL CT CHAPEL ST PARKING LOT  130  85 $1,148  8 Prev. Maintenance

CONCORD WY PREBLE WY CRESCENT WY  1,393  85 $13,833  8 Prev. Maintenance

ESSEX AV ISLINGTON ST MELBOURNE ST  244  85 $3,500  82 Prev. Maintenance

GATES ST HANCOCK ST MECHANIC ST  1,045  85 $11,530  8 Prev. Maintenance

JEWELL CT ISLINGTON ST BREWERY LN  504  85 $8,064  8 Prev. Maintenance

MAPLE ST WOODBURY AV MEADOW RD  256  85 $4,237  8 Prev. Maintenance

ROCKINGHAM AV WOODBURY AV MEADOW RD  318  85 $4,385  26 Prev. Maintenance

SHERBURNE RD 385' N OF GREENLAND RD 800'N OF GREENLAND RD  423  85 $8,860  32 Prev. Maintenance

TYLER PL HARDING RD DWIGHT AV  147  85 $2,757  8 Prev. Maintenance

ALBACORE WAY SARATOGA WAY CRESCENT WAY  626  86 $663  93 Crackseal or Patch

BORTHWICK AV 400' S OF RT 1 BY-PASS RT 1 BY-PASS  430  86 $996  1,223 Crackseal or Patch
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CONSTITUTION AV LAFAYETTE RD 350' W OF LAFAYETTE RD  350  86 $463  373 Crackseal or Patch

CRESCENT WY KEARSAGE WY 470' W OF KEARSAGE WY  470  86 $389  47 Crackseal or Patch

ELWYN RD RYE TOWN LINE EDGEWOOD RD  6,161  86 $6,118  933 Crackseal or Patch

GRAFTON RD CORPORATE DR 376' S OF CORPORATE DR  376  86 $522  2,239 Crackseal or Patch

GREENLAND RD #2 GREENLAND RD BORTHWICK AV  443  86 $396  93 Crackseal or Patch

MARCY ST HANCOCK ST PLEASANT ST  845  86 $615  746 Crackseal or Patch

MARIETTE DR OCEAN RD (W) OCEAN RD (E)  2,725  86 $2,616  93 Crackseal or Patch

MOFFAT ST SWEATT AV PEVERLY HILL RD  446  86 $487  93 Crackseal or Patch

OAK AVE CORPORATE DR INTERNATIONAL DR  1,647  86 $1,308  187 Crackseal or Patch

PARROT AV ROGERS ST JUNKINS AV  737  86 $903  373 Crackseal or Patch

RANDS CT SOUTH ST DEAD END  247  86 $82  47 Crackseal or Patch

SOUTH ST WIBIRD ST 250' E OF LAFAYETTE RD  255  86 $219  1,343 Crackseal or Patch

SUZANNE DR OCEAN RD SUZANNE DR (LOOP)  3,884  86 $3,728  93 Crackseal or Patch

UNION ST MIDDLE ST SOUTH RD  2,015  86 $2,001  93 Crackseal or Patch

WALLIS RD SUZANNE DR SUZANNE DR  820  86 $760  93 Crackseal or Patch

WHITE CEDARS BV LAFAYETTE RD 345' E OF LAFAYETTE BLVD  345  86 $566  93 Crackseal or Patch

WITMER AV SHERBURNE RD GREENSIDE AV  337  86 $245  93 Crackseal or Patch

ALBANY ST ISLINGTON ST BREWERY LN  506  87 $435  92 Crackseal or Patch

ALDRICH RD ISLINGTON ST JOFFRE TE  993  87 $1,052  369 Crackseal or Patch

ALDRICH RD JOFFRE TE MIDDLE ST  922  87 $976  369 Crackseal or Patch

CABOT ST ISLINGTON ST DEAD END  445  87 $412  179 Crackseal or Patch

CLOVER LA FARM LA MEADOW RD  748  87 $669  92 Crackseal or Patch

DENISE ST MARIETTE DR MARIETTE DR  893  87 $828  92 Crackseal or Patch

GREENLEAF AV PEVERLY HILL RD 340' S OF RT 1 BY PASS  2,452  87 $1,948  923 Crackseal or Patch

HOOVER DR TAFT RD LAFAYETTE RD  1,023  87 $1,151  92 Crackseal or Patch

MADISON ST MIDDLE ST STATE ST  1,004  87 $831  92 Crackseal or Patch

MANGROVE ST KEARSAGE WY DEAD END  398  87 $250  46 Crackseal or Patch

MAPLEWOOD AV CUTTS ST PROSPECT ST  784  87 $778  1,808 Crackseal or Patch

MARCY ST STATE ST 100' S OF STATE ST  100  87 $109  738 Crackseal or Patch

MARCY ST 100' S OF STATE ST 100' E OF COURT ST  230  87 $213  738 Crackseal or Patch

MECHANIC ST 190' N OF GATES ST PICKERING AV  719  87 $428  92 Crackseal or Patch

MIDDLE RD 607' E OF LOIS ST MIDDLE ST  2,109  87 $2,164  369 Crackseal or Patch

PATRICIA DR OCEAN RD DEAD END  410  87 $394  46 Crackseal or Patch

PREBLE WY KEARSARGE ST DEAD END  734  87 $583  46 Crackseal or Patch

RANGER WY FALKLAND WY PREBLE WY  747  87 $643  92 Crackseal or Patch

ROCKLAND ST BROAD ST MILLER AVE  395  87 $366  92 Crackseal or Patch
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SOUTH ST JUNKINS AV 100' E OF CLOUGH DR  479  87 $412  1,328 Crackseal or Patch

STATE ST WRIGHT AV MARCY ST  225  87 $223  2,399 Crackseal or Patch

TAFT RD GARFIELD RD MCKINLEY RD  419  87 $458  92 Crackseal or Patch

WASHINGTON ST HANCOCK ST PLEASANT ST  357  87 $224  92 Crackseal or Patch

WINCHESTER ST WINCHESTER ST #2 349' W OF  DEAD END  524  87 $520  92 Crackseal or Patch

WINCHESTER ST #2 OCEAN RD 880' S OF OCEAN RD  866  87 $860  46 Crackseal or Patch

CHEVROLET AV CASS ST ALBANY ST  239  88 $198  46 Crackseal or Patch

DANIEL ST STATE ST BOW ST  307  88 $407  1,186 Crackseal or Patch

RALEIGH WY SARATOGA WAY CRESCENT WY  516  88 $529  91 Crackseal or Patch

SOUTH ST LAFAYETTE RD 50' E OF MONROE ST EXT  263  88 $348  1,314 Crackseal or Patch

CERES ST BOW ST DEAD END (PRIVATE LOT)  344  89 $239  45 Crackseal or Patch

COLUMBIA CT COLUMBIA ST DEAD END  207  89 $212  45 Crackseal or Patch

DRIFTWOOD LN NEW CASTLE AV DEAD END  280  89 $102  45 Crackseal or Patch

DUTTON AV STATE ST SCOTT AV  376  89 $473  1,805 Crackseal or Patch

GREENLEAF AV 340' S OF RT 1 BY PASS 110' S OF RT 1 BY PASS  230  89 $244  903 Crackseal or Patch

MEMORIAL BRIDGE SCOTT/DUTTON S ABUTMENT  115  89 $122  1,805 Crackseal or Patch

SHERBURNE AV #2 SHERBURNE AV ELWYN AV  154  89 $102  90 Crackseal or Patch

BOSS AV ALDRICH RD 110' S OF SUNSET  RD  425  90 $422  89 Crackseal or Patch

FOCH AV BARBERRY LA DEAD END  476  90 $1,891  7 Crackseal & Patch

GARDEN ST CENTRE ST DEAD END  119  90 $63  4 Crackseal or Patch

HOLMES CT MARCY ST DEAD END  196  90 $71  45 Crackseal or Patch

KENT ST LINCOLN AV ROCKLAND ST  450  90 $402  89 Crackseal or Patch

LEDGEWOOD DR LAFAYETTE RD 140' W OF CUL-DE-SAC  400  90 $534  45 Crackseal or Patch

LOOKOUT LN PINEHURST RD DEAD END  267  90 $194  45 Crackseal or Patch

MARCY ST 100' E OF COURT ST HANCOCK ST  643  90 $469  714 Crackseal or Patch

PORTSMOUTH BLVD COMMERCE WAY 100' N OF OSPREY DR  182  90 $181  357 Crackseal or Patch

STATE ST PLEASANT ST WRIGHT AV  930  90 $1,355  1,607 Crackseal or Patch

WOODBURY AV 35' N. OF ROCKINGHAM AV RTE 1 BYPASS  940  90 $1,245  2,321 Crackseal or Patch

BROAD ST LINCOLN AVE SOUTH ST  963  91 $1,020  883 Crackseal or Patch

ISLINGTON ST PLAINS AV #1 MIDDLE RD  639  91 $571  1,413 Crackseal or Patch

SAGAMORE AV 150' S OF LITTLE HARBOR RD 200' N OF SHAW RD  1,882  91 $1,994  1,731 Crackseal or Patch

SAGAMORE AV ORIORNE  POINT RD RYE TOWN LINE  507  91 $537  1,731 Crackseal or Patch

SOUTH ST 100' E OF CLOUGH DR RICHARDS ST  583  91 $501  1,272 Crackseal or Patch

WHITE CEDARS BV 345' E OF LAFAYETTE BLVD CUL-DE-SAC LOOP  605  91 $992  88 Crackseal or Patch

WOODBURY AV RTE 1 BYPASS MORNING ST  1,393  91 $1,475  1,078 Crackseal or Patch

BOW ST 464' N OF DANIEL ST 100' W OF CHAPEL ST  246  92 $163  262 Crackseal or Patch
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BREWERY LN CASS ST 60' W  OF JEWELL CT  510  92 $405  87 Crackseal or Patch

BRIDGE ST HANOVER ST ISLINGTON ST  379  92 $439  262 Crackseal or Patch

CASS ST MIDDLE ST ALBANY ST  1,038  92 $893  594 Crackseal or Patch

CASS ST ALBANY ST ISLINGTON ST  514  92 $510  594 Crackseal or Patch

HANOVER ST FLEET ST PORTWALK  152  92 $221  350 Crackseal or Patch

HERITAGE AV LAFAYETTE RD 1075' W OF LAFAYETTE RD  1,080  92 $1,251  2,273 Crackseal or Patch

HERITAGE AV 100' E OF POST RD 296' W OF POST RD  398  92 $659  350 Crackseal or Patch

HERITAGE AV 543' W OF POST RD BANFIELD RD  2,066  92 $2,257  2,273 Crackseal or Patch

HERITAGE AV #3 (EB) 100' E OF POST RD 600' E OF POST RD  543  92 $359  350 Crackseal or Patch

HERITAGE AV (WB) 1075' W OF LAFAYETTE RD 100' E OF POST RD  507  92 $336  350 Crackseal or Patch

HERITAGE AV (WB) 296' W OF POST RD 543' W OF POST RD  248  92 $164  350 Crackseal or Patch

ISLINGTON ST MAPLEWOOD AV DOVER ST  2,314  92 $2,757  2,448 Crackseal or Patch

ISLINGTON ST ROUTE 1 BYPASS RUTLAND ST  278  92 $387  2,273 Crackseal or Patch

MIDDLE RD 474' E OF LOIS ST 607' E OF LOIS ST  133  92 $110  350 Crackseal or Patch

MILLER AV SOUTH ST LINCOLN AV  984  92 $879  1,014 Crackseal or Patch

SAGAMORE AV NORTH SIDE OF BRIDGE SOUTH SIDE OF BRIDGE  398  92 $369  1,451 Crackseal or Patch

WALTON AV GATES ST GARDNER ST  177  92 $53  87 Crackseal or Patch

WOODBURY AV MARKET ST 25' N. OF ECHO AV  658  92 $1,089  2,273 Crackseal or Patch

ALDRICH CT ALDRICH RD DEAD END  194  93 $0  0 Do Nothing

ARBORETUM DRIVE 2722' N OF PEASE BLVD 50' E OF ROTARY  3,035  93 $0  0 Do Nothing

ARBORETUM DRIVE 50' S OF ROTARY 600' SW OF ROTARY  581  93 $0  0 Do Nothing

ARBORETUM DRIVE 500' N OF MCINTYRE RD MCINTYRE RD  490  93 $0  0 Do Nothing

AUSTIN ST UNION ST MADISON ST  251  93 $0  0 Do Nothing

BROAD ST 82' S OF HIGHLAND ST LINCOLN ST  201  93 $0  0 Do Nothing

CARDINAL LN WINCHESTER ST DEAD END  304  93 $0  0 Do Nothing

CHAPEL ST DANIEL ST STATE ST  287  93 $0  0 Do Nothing

CORNWALL ST ISLINGTON AV MCDONOUGH ST  358  93 $0  0 Do Nothing

CUSTOM HOUSE CT PENHALLOW ST DEAD END  175  93 $0  0 Do Nothing

DOVER ST ISLINGTON ST MCDONOUGH ST  307  93 $0  0 Do Nothing

DURGIN LN #2 DURGIN LN (EB & WB) DEAD END  903  93 $0  0 Do Nothing

EXETER ST NEW HAMPSHIRE AV AIRLINE AV  1,788  93 $0  0 Do Nothing

F W HARTFORD DR TAFT RD 210' E OF TAFT RD  210  93 $0  0 Do Nothing

FOUNDRY PL BRIDGE ST CUL DE SAC LOOP  855  93 $0  0 Do Nothing

HANOVER ST 100' W OF MARKET ST FLEET ST  564  93 $821  346 Crackseal or Patch

HIGHLAND ST MILLER AV RTE 1 (MIDDLE ST)  1,479  93 $0  0 Do Nothing

HOWARD ST WASHINGTON ST MANNING ST  318  93 $0  0 Do Nothing
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HUNKING ST MARCY ST MECHANIC ST  388  93 $0  0 Do Nothing

MILLER AV LINCOLN AV MIDDLE ST  1,359  93 $1,215  1,003 Crackseal or Patch

PAMELA ST MARIETTE DR MARIETTE DR  467  93 $0  0 Do Nothing

PARK ST ORCHARD ST LINCOLN ST  680  93 $0  0 Do Nothing

PENHALLOW ST STATE ST DANIEL ST  354  93 $0  0 Do Nothing

PENHALLOW ST DANIEL ST BOW ST  423  93 $0  0 Do Nothing

PICKERING AV PICKERING ST SOUTH MILL ST  226  93 $0  0 Do Nothing

PICKERING ST MARCY ST PICKERING AV  368  93 $0  0 Do Nothing

RICHARDS AV MIDDLE ST ROCKLAND ST  1,174  93 $0  0 Do Nothing

RICHARDS AV LINCOLN AV SOUTH ST  929  93 $0  0 Do Nothing

ROCKINGHAM ST ISLINGTON ST MCDONOUGH ST  355  93 $0  0 Do Nothing

SIMONDS RD SUZANNE DR SUZANNE DR  855  93 $0  0 Do Nothing

SOUTH ST RICHARDS ST MILLER AV  348  93 $299  1,246 Crackseal or Patch

SOUTH ST 200' E OF WIBIRD ST MARSTON ST  610  93 $525  1,246 Crackseal or Patch

SUBMARINE WAY MARKET ST ROUTE 1 BYPASS  544  93 $0  0 Do Nothing

SUZANNE DR #2 LAFAYETTE RD SUZANNE DR  343  93 $0  0 Do Nothing

WEST RD PEVERLY HILL RD 940' S OF PEVERLY HILL R  940  93 $0  0 Do Nothing

WINCHESTER ST #2 880' S OF OCEAN RD NATHANIEL DR  183  93 $0  0 Do Nothing

WINCHESTER ST #3 WINCHESTER #2 MARIETTE DR  283  93 $0  0 Do Nothing

ALBANY ST BREWERY CASS ST  231  94 $0  0 Do Nothing

COMMERCE WAY WOODBURY AV PORTSMOUTH BLVD  2,798  94 $0  0 Do Nothing

DURGIN LN EB END OF ISLAND WOODBURY AV  248  94 $0  0 Do Nothing

DURGIN LN WB WOODBURY AV END OF ISLAND  248  94 $0  0 Do Nothing

F W HARTFORD DR T J GAMESTER AV (W) 840' S OF T J GAMESTER AV  3,872  94 $0  0 Do Nothing

GRAFTON RD 1762' N OF GRAFTON RD 937' N OF RT 33  825  94 $0  0 Do Nothing

GREENLEAF AV 110' S OF RT 1 BY PASS 140' N OF RT 1 BY PASS  250  94 $0  0 Do Nothing

GREENLEAF AV 140' N OF RT 1 BY PASS LAFAYETTE RD  741  94 $0  0 Do Nothing

HANOVER ST MARKET ST 100' W OF MARKET ST  101  94 $0  0 Do Nothing

LINCOLN AV MIDDLE ST WIBIRD ST  851  94 $0  0 Do Nothing

LINCOLN AV WIBIRD ST MILLER AV  1,326  94 $0  0 Do Nothing

MEETING HOUSE HL MARCY ST MARCY ST  369  94 $0  0 Do Nothing

NEW HAMPSHIRE AV 400' S OF EXETER ST 250' N OF STRATHAM ST  313  94 $0  0 Do Nothing

PIERCE ISLAND RD 150' E OF MECHANIC ST END OF BRIDGE DECK  305  94 $0  0 Do Nothing

SCOTT AV DUTTON AV DANIEL ST  280  94 $0  0 Do Nothing

WALDEN ST MARCY ST DEAD END  155  94 $0  0 Do Nothing

WEST RD 940' S OF PEVERLY HILL R CAMPUS DR  2,486  94 $0  0 Do Nothing
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WEST RD CAMPUS DR LAFAYETTE RD  1,234  94 $0  0 Do Nothing

WOODBURY AV GOSLING ROAD 978' N OF MARKET ST  2,453  94 $0  0 Do Nothing

WOODBURY AV 978' N OF MARKET ST MARKET ST  983  94 $0  0 Do Nothing

WOODBURY AV (#2) MARKET ST 900' N OF MARKET ST  862  94 $0  0 Do Nothing

HIGH ST HANOVER ST 225' W OF HANOVER ST  220  95 $0  0 Do Nothing

HIGH ST 225' W OF HANOVER ST DEER ST  312  95 $0  0 Do Nothing

PORTSMOUTH BLVD MARKET ST NORTH END OF TRAFFIC ISLAND  823  95 $0  0 Do Nothing

WOODLAWN CR 575' FROM ECHO AV ECHO AV  563  95 $0  0 Do Nothing

ARTHUR F BRADY DR WOODBURY AV APPLEBEE'S DRIVEWAY  233  96 $0  0 Do Nothing

ARTHUR F BRADY DR APPLEBEE'S DRIVEWAY 800' S OF WOODBURY AVE  579  96 $0  0 Do Nothing

ARTHUR F BRADY DR 800' S OF WOODBURY AVE STATE ON-RAMP  501  96 $0  0 Do Nothing

BROAD ST MERRIMAC ST 82' S OF HIGHLAND ST  664  96 $0  0 Do Nothing

GARDNER ST MECHANIC ST MARCY ST  374  96 $0  0 Do Nothing

HEATHER LN BUCKMINSTER WY DEAD END  134  96 $0  0 Do Nothing

HILLSIDE DR GREENLEAF AV GREENLEAF AV  1,534  96 $0  0 Do Nothing

INTERNATIONAL DR NEW HAMPSHIRE AV 355' N OF NEW HAMPSHIRE A  352  96 $0  0 Do Nothing

INTERNATIONAL DR 100' NORTH OF OAK ST RYE ST  1,072  96 $0  0 Do Nothing

JOFFRE TR ALDRICH RD DEAD END  180  96 $0  0 Do Nothing

LADD ST 180' E OF HIGH ST MARKET ST  81  96 $0  0 Do Nothing

LAUREL CT KEARSARGE WAY CUL DE SAC LOOP  935  96 $0  0 Do Nothing

LOVELL ST MADISON ST CASS ST  396  96 $0  0 Do Nothing

MANNING ST PLEASANT ST GATES ST  428  96 $0  0 Do Nothing

MARK ST COURT ST DEAD END  244  96 $0  0 Do Nothing

MECHANIC ST MARCY ST 190' N OF GATES ST  310  96 $0  0 Do Nothing

MERRIMAC ST HIGHLAND ST MILLER AV  615  96 $0  0 Do Nothing

MILL POND WY DENNETT ST DEAD END  696  96 $0  0 Do Nothing

RAILROAD ST LANGDON ST BREWSTER ST  235  96 $0  0 Do Nothing

RICHARDS AV ROCKLAND ST LINCOLN AV  459  96 $0  0 Do Nothing

ROCKLAND ST MILLER AVE RICHARD AV  289  96 $0  0 Do Nothing

ROCKLAND ST RICHARDS AV SHERBURNE AV #1  399  96 $0  0 Do Nothing

SOUTH MILL ST PICKERING AV MARCY ST  272  96 $0  0 Do Nothing

WALKER BUNGALOW RD LITTLE HARBOR RD SHAW RD  2,028  96 $0  0 Do Nothing

WALKER BUNGALOW RD SHAW RD CUL-DE-SAC LOOP  749  96 $0  0 Do Nothing

ARTHUR RD CLEVELAND DR TAYLOR RD  634  97 $0  0 Do Nothing

BLUE HERON DR SHEARWATER DR DUNLIN WY  2,157  97 $0  0 Do Nothing

BREWSTER ST ISLINGTON AV DEAD END  587  97 $0  0 Do Nothing
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CHAUNCY ST WIBIRD ST UNION ST  335  97 $0  0 Do Nothing

CHURCH ST CONGRESS ST 70' S OF CONGRESS ST  68  97 $0  0 Do Nothing

CLEVELAND DR TAFT RD VAN BUREN AV  1,194  97 $0  0 Do Nothing

COOLIDGE DR MCKINLEY RD WILSON RD  960  97 $0  0 Do Nothing

COOLIDGE DR EX (Y INT) WILSON RD COOLIDGE DR  128  97 $0  0 Do Nothing

DUNLIN WAY BLUE HERON DR PORTSMOUTH BLVD  875  97 $0  0 Do Nothing

EDGEWOOD RD ELWYN RD 250' S OF ELWYN RD  246  97 $0  0 Do Nothing

EDGEWOOD RD 250' S OF ELWYN RD GRANT AV  622  97 $0  0 Do Nothing

GOSPORT RD ELWIN RD ODIORNE POINT RD (E)  2,913  97 $0  0 Do Nothing

GRANT AV MCKINLEY RD WILSON RD  1,005  97 $0  0 Do Nothing

GRANT AV WILSON RD EDGEWOOD RD  356  97 $0  0 Do Nothing

GRANT AV EDGEWOOD RD ELWYN RD  244  97 $0  0 Do Nothing

HARRISON AV MCKINLEY RD PIERCE PL  1,074  97 $0  0 Do Nothing

HERITAGE AV #2 (EB) 543' W OF POST RD 296' W OF POST RD  255  97 $0  0 Do Nothing

LAFAYETTE RD LEDGEWOOD DR ANDREW JARVIS DR  737  97 $0  0 Do Nothing

LANGDON ST DEAD END ISLINGTON ST  537  97 $0  0 Do Nothing

LINCOLN AV MILLER AV RICHARDS AV  269  97 $0  0 Do Nothing

MARKET ST EB WOODBURY AV KEARSARGE WY  3,381  97 $0  0 Do Nothing

MARKET ST EB KEARSARGE WY RT 95 N ON RAMP  715  97 $0  0 Do Nothing

MARKET ST EB RT 95 N ON RAMP SUBMARINE WAY  1,938  97 $0  0 Do Nothing

MARKET ST WB SUBMARINE WAY RT 95 ON RAMP  1,935  97 $0  0 Do Nothing

MARKET ST WB RT 95 N ON RAMP KEARSARGE WY  695  97 $0  0 Do Nothing

MARKET ST WB KEARSARGE WY WOODBURY AV  3,403  97 $0  0 Do Nothing

MCDONOUGH ST BREWSTER ST CORNWALL ST  380  97 $0  0 Do Nothing

MEREDITH WY BARTLETT ST DEAD END  317  97 $0  0 Do Nothing

ODIORNE POINT RD GOSPORT RD GOSPORT RD (E)  1,586  97 $0  0 Do Nothing

ODIORNE POINT RD GOSPORT RD (E) CUL DE SAC LOOP  1,994  97 $0  0 Do Nothing

OSPREY DR SHEARWATER DR/PORTSMOUTH DUNLIN WY  1,996  97 $0  0 Do Nothing

PARROT AV RICHARDS AV ROGERS ST  984  97 $0  0 Do Nothing

PIERCE PL CLEVELAND DR TAFT RD  353  97 $0  0 Do Nothing

POLK AV TAFT RD HARRISON AV  244  97 $0  0 Do Nothing

PORTSMOUTH BLVD (SOUTH BOUND)NORTH SIDE OF MEDIAN SHEARWATER DR  509  97 $0  0 Do Nothing

PORTSMOUTH BLVD (SOUTH BOUND)SHEARWATER DR MARKET ST  312  97 $0  0 Do Nothing

REGINA RD ELWYN RD REGINA RD (LOOP)  1,892  97 $0  0 Do Nothing

ROBIN LN PLEASANT POINT DR DEAD END  170  97 $0  0 Do Nothing

SAGAMORE AV SOUTH ST 150' S OF LITTLE HARBOR RD  2,400  97 $0  0 Do Nothing
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SAGAMORE AV 200' N OF SHAW RD NORTH SIDE OF BRIDGE  408  97 $0  0 Do Nothing

SAGAMORE AV SOUTH SIDE OF BRIDGE WENTWORTH HOUSE RD  610  97 $0  0 Do Nothing

SAGAMORE AV WENTWORTH HOUSE RD ORIORNE  POINT RD  1,148  97 $0  0 Do Nothing

SANDERLING WAY BLUE HERON DR OSPREY DR  845  97 $0  0 Do Nothing

SANDERSON DR SPINNEY RD DEAD END  504  97 $0  0 Do Nothing

SHEARWATER DR CUL DE SAC 62'  W OF BLUE HERON DR  357  97 $0  0 Do Nothing

SHEARWATER DR 62'  W OF BLUE HERON DR 203' E OF PORTSMOUTH BLVD  350  97 $0  0 Do Nothing

SHEARWATER DR 203' E OF PORTSMOUTH BLVD PORTSMOUTH BLVD  326  97 $0  0 Do Nothing

SPRING ST WILLOW ST MILLER AV  796  97 $0  0 Do Nothing

STARK ST DENNETT ST 166' W OF DENETT ST  166  97 $0  0 Do Nothing

SUDBURY ST BREWSTER ST ROCK ST  261  97 $0  0 Do Nothing

TAFT RD MCKINLEY RD POLK AV  871  97 $0  0 Do Nothing

TAFT RD POLK AV CLEVELAND DR  1,041  97 $0  0 Do Nothing

TAFT RD CLEVELAND DR ELWYN RD  627  97 $0  0 Do Nothing

TAYLOR LN MCKINLEY RD ARTHUR RD  92  97 $0  0 Do Nothing

TAYLOR LN ARTHUR RD CLEVELAND DR  696  97 $0  0 Do Nothing

VAN BUREN AV MCKINLEY RD HARRISON AV  526  97 $0  0 Do Nothing

VINE ST ISLINGTON ST MELBOURNE ST  238  97 $0  0 Do Nothing

WILSON RD TAFT RD 930' W OF TAFT RD  948  97 $0  0 Do Nothing

WILSON RD 930' W OF TAFT RD LAFAYETTE RD  496  97 $0  0 Do Nothing

WOODBURY AV (#2) 210'S OF MARKET ST MARKET ST  200  97 $0  0 Do Nothing

ANDREW JARVIS DR LAFAYETTE RD HIGH SCHOOL PARKING LOT  812  98 $0  0 Do Nothing

FRIEND ST CASS ST DEAD END  198  98 $0  0 Do Nothing

GOOSE BAY DR 1069' E OF CORPORATE DR W 1897' E OF CORPORATE DR W  830  98 $0  0 Do Nothing

GOOSE BAY DR 1897' E OF CORPORATE DR W CORPORATE DR (E)  703  98 $0  0 Do Nothing

GRAFTON RD 937' N OF RT 33 RT 33  937  98 $0  0 Do Nothing

GREEN ST VAUGHAN ST RUSSELL ST  487  98 $0  0 Do Nothing

PORTSMOUTH BLVD NORTH END OF TRAFFIC ISLAND 995' N OF OSPREY DR  1,020  98 $0  0 Do Nothing

BERSUM LN BROAD ST MILLER AV  339  99 $0  0 Do Nothing

BUCKMINSTER WAY OCEAN RD (S) 938' N OF OCEAN DR (S)  944  99 $0  0 Do Nothing

BUCKMINSTER WAY 938' N OF OCEAN DR (S) OCEAN DR (N)  2,170  99 $0  0 Do Nothing

CHESTNUT ST #2 STATE ST DEAD END  135  99 $0  0 Do Nothing

FAIRVIEW DR MAPLEWOOD AV DEAD END  831  99 $0  0 Do Nothing

GRAFTON RD SHERBURNE RD (EXT) 1762' N OF GRAFTON RD  1,533  99 $0  0 Do Nothing

HAWTHORNE ST WIBIRD ST UNION ST  368  99 $0  0 Do Nothing

ISLINGTON ST RUTLAND ST VINE ST  1,387  99 $0  0 Do Nothing
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ISLINGTON ST VINE ST PLAINS AV #1  1,784  99 $0  0 Do Nothing

LAFAYETTE RD ANDREW JARVIS DR 325' S OF SOUTH ST  836  99 $0  0 Do Nothing

MANCHESTER SQ 500' W OF INTERNATIONAL D NEW HAMPSHIRE DR  512  99 $0  0 Do Nothing

MARSTON AV WLLARD AV SOUTH ST  514  99 $0  0 Do Nothing

MARTHA TR PATRICIA DR OCEAN RD  1,095  99 $0  0 Do Nothing

MONTIETH ST THORNTON ST DEAD END  407  99 $0  0 Do Nothing

PARK ST LINCOLN ST MIDDLE ST  607  99 $0  0 Do Nothing

PLEASANT ST JUNKINS AV COURT ST  390  99 $0  0 Do Nothing

PLEASANT ST COURT ST STATE ST  205  99 $0  0 Do Nothing

PORTER ST 100' S OF CHESTNUT ST FLEET ST  305  99 $0  0 Do Nothing

SALEM ST ISLINGTON ST MCDONOUGH ST  344  99 $0  0 Do Nothing

SHEAFE ST CHAPEL ST PENHALLOW ST  391  99 $0  0 Do Nothing

STARK ST 166' W OF DENETT ST BRIDGE  113  99 $0  0 Do Nothing

STATE ST MARCY ST DANIEL ST  215  99 $0  0 Do Nothing

VAUGHAN ST RAYNES AV GREEN ST  431  99 $0  0 Do Nothing

WIBIRD ST MIDDLE ST SOUTH RD  2,020  99 $0  0 Do Nothing

WILLARD AV 100' W OF MARSTON WIBIRD ST  386  99 $0  0 Do Nothing

WILLOW LN LINCOLN AV SPRING ST  246  99 $0  0 Do Nothing

ASHLAND ST CUTTS AV CENTRAL AV  350  100 $0  0 Do Nothing

AUTUMN ST HILL ST HANOVER ST  117  100 $0  0 Do Nothing

BANFIELD RD CONSTITUTION AV HERITAGE AV  1,230  100 $0  0 Do Nothing

BANFIELD RD HERITAGE AV 541' N OF OCEAN RD  2,284  100 $0  0 Do Nothing

BANFIELD RD 541' N OF OCEAN RD OCEAN RD  542  100 $0  0 Do Nothing

BEECHWOOD ST CENTRAL AV CUTTS ST  348  100 $0  0 Do Nothing

BOW ST DANIEL ST 464' N OF DANIEL ST  454  100 $0  0 Do Nothing

BRIDGE ST DEER ST HANOVER ST  372  100 $0  0 Do Nothing

CENTRAL AV CUTTS ST 280' W OF CUTTS ST  277  100 $0  0 Do Nothing

CENTRAL AV 280' W OF CUTTS ST MAPLEWOOD AV  706  100 $0  0 Do Nothing

CHESTNUT ST #1 CONGRESS ST PORTER ST  188  100 $0  0 Do Nothing

CORPORATE DR INTERNATIONAL DR 200' E OF GOOSE BAY DR (W)  950  100 $0  0 Do Nothing

CORPORATE DR 250' E OF GOOSE BAY DR (W) 772' E OF GOOSE BAY DR W  540  100 $0  0 Do Nothing

CORPORATE DR 772' E OF GOOSE BAY DR W GOOSE BAY DR (E)  1,072  100 $0  0 Do Nothing

CORPORATE DR GOOSE BAY DR (E) 100' W OF RYE ST  713  100 $0  0 Do Nothing

CORPORATE DR GRAFTON RD NEW HAMPSHIRE AV  983  100 $0  0 Do Nothing

CUTTS ST MAPLEWOOD AV ASHLAND ST  261  100 $0  0 Do Nothing

CUTTS ST ASHLAND ST CENTRAL ST  763  100 $0  0 Do Nothing
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DEER ST BRIDGE ST MAPLEWOOD AV  350  100 $0  0 Do Nothing

DENNETT ST MAPLEWOOD AV BARTLETT ST  312  100 $0  0 Do Nothing

DENNETT ST BARTLETT ST BURRITT ST  979  100 $0  0 Do Nothing

DENNETT ST BURRITT ST THORNTON ST EXT  570  100 $0  0 Do Nothing

EDWARD ST PLEASANT ST JUNKINS AV  371  100 $0  0 Do Nothing

ELM CT ISLINGTON ST DEAD END  107  100 $0  0 Do Nothing

FRANKLIN ST PLEASANT ST DEAD END  244  100 $0  0 Do Nothing

FRENCHMAN'S LN ISLINGTON ST DEAD END  221  100 $0  0 Do Nothing

GOSLING A PEASE BLVD UNDER HIGHWAY 16  675  100 $0  0 Do Nothing

GOSLING RD 130' E OF WOODBURY AV 150' W OF WOODBURY AV  280  100 $0  0 Do Nothing

GOSLING RD 150' W OF WOODBURY AV WEDGEWOOD RD  936  100 $0  0 Do Nothing

GOSLING RD (EB) SPAULDING TP WEDGEWOOD DR  1,023  100 $0  0 Do Nothing

GOSLING RD (EB) WEDGEWOOD RD END OF MEDIAN  1,241  100 $0  0 Do Nothing

GOSLING RD (WB) WEDGEWOOD RD SPAULDING TP  1,022  100 $0  0 Do Nothing

GOSLING RD (WB) UNDER RT 16 PEASE BLVD  671  100 $0  0 Do Nothing

HANOVER ST BRIDGE ST PEARL ST  551  100 $0  0 Do Nothing

HANOVER ST PEARL ST ROCK ST  144  100 $0  0 Do Nothing

HANOVER ST ROCK ST BREWSTER ST  284  100 $0  0 Do Nothing

HILL ST BRIDGE ST AUTUMN ST  240  100 $0  0 Do Nothing

INTERNATIONAL DR CORPORATE DR PEASE BV  940  100 $0  0 Do Nothing

ISLINGTON ST ALBANY ST 150' N OF BARTLETT ST  195  100 $0  0 Do Nothing

ISLINGTON ST 150' N OF BARTLETT ST 100' S OF JEWELL CT  367  100 $0  0 Do Nothing

ISLINGTON ST 100' S OF JEWELL CT HANNAFORD ENTRANCE  365  100 $0  0 Do Nothing

ISLINGTON ST HANNAFORD ENTRACE ALDRICH RD  537  100 $0  0 Do Nothing

ISLINGTON ST ALDRICH RD SPINNEY RD  411  100 $0  0 Do Nothing

ISLINGTON ST SPINNEY RD 300' W OF SPINNEY RD  297  100 $0  0 Do Nothing

ISLINGTON ST 300' W OF SPINNEY RD ROUTE 1 BYPASS  392  100 $0  0 Do Nothing

JOHNSON CT SOUTH ST DEAD END  229  100 $0  0 Do Nothing

JUNKINS AV PARROT AV PLEASANT ST  343  100 $0  0 Do Nothing

LESLIE DR CUTTS ST CUL DE SAC LOOP  2,029  100 $0  0 Do Nothing

LIVERMORE ST PLEASANT ST DEAD END  305  100 $0  0 Do Nothing

MANCHESTER SQ INTERNATIONAL DR 500' W OF INTERNATIONAL D  515  100 $0  0 Do Nothing

MAPLEWOOD AV WOODBURY AV EDMOND AV  2,573  100 $0  0 Do Nothing

MAPLEWOOD AV EDMOND AV 291' W OF CENTRAL AV  613  100 $0  0 Do Nothing

MAPLEWOOD AV 291' W OF CENTRAL AV CUTTS ST  704  100 $0  0 Do Nothing

MARCY ST PLEASANT ST SOUTH ST  168  100 $0  0 Do Nothing
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MARKET ST EB SUBMARINE WAY NOBLES ISLAND  973  100 $0  0 Do Nothing

MARKET ST EB NOBLES ISLAND RUSSELL ST  777  100 $0  0 Do Nothing

MARKET ST WB RUSSELL ST NOBLES ISLAND  766  100 $0  0 Do Nothing

MARKET ST WB NOBLES ISLAND SUBMARINE WAY  1,032  100 $0  0 Do Nothing

MELCHER ST PLEASANT ST DEAD END  350  100 $0  0 Do Nothing

PARKER ST ISLINGTON ST TANNER CT  228  100 $0  0 Do Nothing

PARKER ST TANNER CT HANOVER ST  95  100 $0  0 Do Nothing

PEARL ST HANOVER ST ISLINGTON ST  301  100 $0  0 Do Nothing

PLEASANT ST MARCY ST WENTWORTH ST  625  100 $0  0 Do Nothing

PLEASANT ST WENTWORTH ST JUNKINS AV  808  100 $0  0 Do Nothing

RICHMOND ST PLEASANT ST WASHINGTON ST  338  100 $0  0 Do Nothing

ROCK ST ISLINGTON ST SUDBURY ST  364  100 $0  0 Do Nothing

SOUTH ST MARCY ST JUNKINS AV  1,857  100 $0  0 Do Nothing

SPINNEY RD MIDDLE RD 100' N OF SEWALL RD  1,440  100 $0  0 Do Nothing

TANNER CT TANNER ST PARKER ST  220  100 $0  0 Do Nothing

TANNER ST ISLINGTON ST HANOVER ST  366  100 $0  0 Do Nothing

TANNER ST HANOVER ST HILL ST  124  100 $0  0 Do Nothing

WENTWORTH ST PLEASANT ST DEAD END  434  100 $0  0 Do Nothing

WHIDDEN ST PLEASANT ST DEAD END  250  100 $0  0 Do Nothing

 547,403 $ 17,782,615 
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Appendix C 

Unit Costs 
 

 

Repair Alternative Cost/SY 

Do Nothing $0.00 

Crackseal or Patch $0.30 

Crackseal & Patch $2.00 

Preventive Maintenance $5.00 

Overlay Local  $13.00 

Overlay Arterial/Collector $15.00 

Mill and Overlay Local  $22.00 

Mill and Overlay Arterial/Collector $24.00 

Full Depth Reclaim Local  $30.10 

Fortified Reclaim Local  $38.00 

Full Depth Reclaim Arterial/Collector $44.00 

Fortified Reclaim Arterial/Collector $46.00 

Full Depth Const. Local  $84.40 

Full Depth Const. Arterial/Collector $90.60 
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