Action Plan for Cemetery Improvements July 2014

Action	Next Step	Timeline
to receive donations from the public to help fund future	Draft Trust Document for adoption by the	July 14, 2014
conservation projects.	City Council.	
Coordinate with Volunteer Groups and Individuals wanting to complete projects in the City.	Distribute Adopt a Spot Applications to individuals wishing to make long-term (at	
a de granda programa a de con	least two years) commitments to cemetery	
	spaces.	Ongoing
	Direct Inquiries	
	to complete <i>one-time</i> volunteer work through the City Manager's office.	
Identify Grant Sources	Monitor Funding Availability announcements	
to leverage City's investment in future conservation projects	for arts, history, and cultural grant programs.	Ongoing
Implement Capital Project	Issue RFP and Enter Contract	July 2014 –
for North and Union Cemeteries.	for work.	September 2014
Continue to Fund Capital Improvements	City Staff to Include Funding for Needed	
in city-owned Cemeteries. These projects will be guided by the	Improvements in Draft FY 16-21 Capital	
recently completed Assessment and Conservation Plan.	Improvement Plan	
	Improvements to include repair and	November 2014 and Ongoing
	conservation of the following: gravestones;	
	chest, ledger, hill tombs; barrel vaults,	
	enclosure walls; fence walls; and pillars and	
Descride Training Consententials and Deleted Consentent	iron work in various city-owned cemeteries.	
Provide Training Opportunities and Related Supports	Hold On-Site Training	June 2014 and Ongoing
to staff in the Department of Public Works who do regular work in the City's cemeteries.	about best practices for ongoing maintenance	June 2014 and Ongoing
Continue to Offer Public Assistance and Guidance	in City cemeteries. In Public Communications and Web Postings	
for researchers, genealogists and other members of the public	Refer Inquirers	
at Special Collections in the Portsmouth Public Library.	to Special Collections at the Portsmouth	Ongoing
	Public Library.	