

Memo

To: Coakley Executive Committee
From: Peter Britz, Coakley Coordinator
Date: May 6, 2020
Re: Activity report

Spring Sampling Proposal 2020

CES will be conducting the Spring sampling round later this month. This sampling includes 12 field days which will begin on May 11. Attached please find a spring sampling contract for review and approval. The sampling contract for Spring 2019 was a total cost of \$125,300 versus this year's proposal for \$125,040 attached as (*Spring 2020 Sampling Proposal.pdf*).

Surface Water and Stormwater Proposal

The proposal for ongoing surface water and stormwater work addresses the items following comments provided by the EPA in its April 2, 2020 letter as a response to the scope of work provided to EPA on the January 22, 2020. The total amount for this proposal is \$50,000 and included ongoing investigation of surface water and stormwater at and around the site attached as (*10424020-04_Surface Water Evaluation_Contract Amend.pdf*).

HB 494

CES is exploring approaches to move ahead with a design that can be reviewed by the agencies. Once an approach has been selected it will be reviewed by NHDES before implementation occurs. To develop the proposal for a treatment approach CES has provided the following proposal which will provide an implementation that outlines an approach for treatment and technical assistance to assist with the implementation. The total proposed contract amount is \$9,250 and attached as (*10424020-03_Coakley Landfill Professional Scope of Services_HB494*).

Deep Bedrock Study

CES has been developed a draft workplan as a follow-up to a meeting with the regulators that we have been going over with them to zero in on the specific work needed to complete the deep bedrock study.