

---

# London Bridge South INC

---

12-27-21

Sender: Joel Asadoorian Construction supervisor

Property Address : 00 Falkland Way *Portsmouth NH*

Dear Recipient:

London Bridge south inc. is formally requesting a 1 year extension for the approval granted on 00 Falkland Way for a 4 unit townhouse building. The current expiration conditions of the approval is January 20,2022 and we are requesting that the new deadline for conditions to be met would be January 20,2023.

Reason for request: The original owners Raleigh Way Holding Group, LLC did the lot mergers and recording for the subdivision and transfer ownership to us in mid to late November of this year. At that time, we immediately submitted the drawing to our architect and applied for a building permit in early December after some delay and difficulty with the town of Portsmouth permitting portal. Within a couple days Myself and my team got covid and were unable to correspond with the appropriate departments in a reasonable manor to progress things forward fast enough to meet the new deadline. After conversation with the town engineer and building inspector they feel they may not be able to do the appropriate reviews and issue a building permit in such a short time from now and suggested we should be getting an extension.

Sincerely, Joel Asadoorian Construction supervisor London Bridge South

---

Your Name