

<b>Task</b>	<b>Start</b>
Execution of Contract	Apr-17
Provide Performance Bond	Apr-17
Project Start-Up	Apr-17
Procedures Defined	Apr-17
Public Relations	Apr-17
Quality Control	May-17
Sales Analysis and Verification	May-17
Cost and Depreciation Schedules	May-17
Land Unit Value Tables	May-17
Economic Rent and Expense Tables	May-17
Residential Market Model	May-17
Residential Review	Jun-17
Commercial/Industrial/Exempt Review	Jun-17
Assessor Review of Values	Jul-17
Informal Process	
Print Notices	Aug-17
Mail Notices	Aug-17
Property Owner Reviews/Hearings	Aug-17
Final Checks/Final File	Sep-17
Maintenance/Re-Notice	
Print Final Property Record Cards	Sep-17

Completed
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
May-17
May-17
May-17
May-17
May-17
May-17
May-17
Jun-17
Jun-17
Oct-17
Aug-17
Aug-17
Aug-17
Sep-17
Sep-17