Peirce Island Work Session with
Peirce Island Committee

February 8, 2021



Agenda

e QOverview of Activities

o \Wastewater Treatment Facility
— Sewer Force Mains

 Peirce Island Bridge
e Public Art
« Off-leash Dog Walking Area

 \egetation Maintenance
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Overview Of Activities
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Peirce Island WWTF — Dec 2020
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Peirce Island WWTF Construction

Schedule

 All Consent Decree Milestones Met
e Contractual Substantial Completion

— Anticipated March 17, 2021

» Contractual Final Completion

— Anticipated June 2021
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e Site Restoration
e Removal of

Construction
Fencing

 Demobilization



Sewer Force Mains and
Water Main Relacement

24” Force Main (1997) At Bridge
Repaired Dec 2020 L R et 24” Force Main (~1981)
Currently Operating g : Out of Service
Requires Additional Work To Be Replaced
i 24" Force Main | -

Under Roadway 18” Force Main (1973)
Replaced Dec 2020 Currently Operating
Currently Operating To Be Replaced

O M N DS Water Main To

B TR .7 Be Replaced

.W%tation 0 . &5
SRS ol Launch,.

S0 Wastewater
~ '8 Treatment
Eacility
Bl

& 30" Temporary Force Main On
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Sewer Force Mains Under Bridge

« Two Existing Sewer Force Mains

— 16" (2016)

— 247 (1997) repaired and evaluated Dec 2020
e 24” Force Main Requires Additional Work

— Deterioration at joints
— Engineers currently evaluating options
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Peirce Island Bridge

 Bridge Deck Replacement 2016

 Anticipated Replacement After Completion of
WWTF Construction
— Evaluated during construction
— Better than anticipated

e Currently Evaluating Substructure To Extend
Life Span (+10 years)
— Improves opportunity to receive funding
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Public Art

 Currently Defined By Ordinance
— $150,000 for the Peirce Island WWTF

 Public Art Not Eligible For SRF Funding

« Construction Budget Not Adequate To Cover
Art

 City Council Will Need To Appropriate Funds
From Sewer Fund Net Position Or Exempt This
Project
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Proposed Access to lralls anad

\egetation Cleanup
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February 8, 2021

Dialogue and Questions
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